

Deliverable report for

SceneNet
Mobile Crowd Sourcing Video Scene Reconstruction

Grant Agreement Number 309169

Deliverable D7.1 Website and Design

Due date of deliverable: 01.05.2013

Actual submission date: 23.07.2013

Lead beneficiary for this deliverable: Steinbeis Innovation gGmbH (SCiLS)

Dissemination Level:		
PU	Public	X
PP	Restricted to other programme participants (including the Commission Services)	
RE	Restricted to a group specified by the consortium (including the Commission Services)	
CO	Confidential, only for members of the consortium (including the Commission Services)	


Version:	Date 30.07.2013
Draft of the WP Leader	
Commented version for amendment	
Version accepted by the Steering Board	X
Report uploaded to SESAM	Date dd.mm.yyyy

Description of task

Set-up of the website, including designs.

Description of work & main achievements

SCiLS set up the website; all partners performed the content.



Deviations from the Workplan

The website is running since July 23, 2013. The delay has no effect on the workplan.

Performance of the partners

The WP Leader and the Steering Board deem that all partners have performed their activities as foreseen in the workplan in a satisfactory manner.

Conclusions

The Full Assembly deems this deliverable to be fulfilled satisfactory.