

## Milestones

This table lists milestones that were due during the first project period.

MILESTONES							
Milest. no.	Milestone name	WP no.	Lead beneficiary	Delivery date (from Annex I)	Achieved Yes/No	Actual / Forecast achievement date	Comments
M01.1	Consortium review held for a detailed WP definition containing an identification of the target applications and key performance parameters to be used to assess the progress of the project	WP01	EAB	M04	Yes	27.05.2010	
M01.2	First version of the system specification is released	WP01	EAB	M06	Yes	30.07.2010	
M01.3	Second version of the system specification is released	WP01	EAB	M12	Yes	31.01.2011	
M02.1	Receiver Architecture	WP02	IMEC	M12	Yes	31.01.2011	
M02.2	Transmitter Architecture	WP02	TUGraz	M12	Yes	31.01.2011	
M05.1	Workflow for silicon production established	WP05	IFAT	M03	Yes	30.04.2010	
M06.1	Project start and kick-off, all legal requirements ready	WP06	TEC	M01	Yes	18.03.2010	Receipt of originals of signed Accession Forms to the Grant Agreement and Consortium Agreement forms delayed
M06.2	Dissemination environment available	WP06	TEC	M03	Yes	30.04.2010	
M06.3	Project dissemination plan completed	WP06	TEC	M06	Yes	30.07.2010	
M06.4	1 <sup>st</sup> periodic report delivered to EC	WP06	TEC	M12	Yes	29.03.2011	
MM01	<i>Architectural exploration</i>			M12	Yes	31.01.2011	

Table 3: Milestones table