

List of all deliverables

TABLE 1. DELIVERABLES									
Del. no.	Del. name	WP no.	Lead beneficiary	Nature	Dissemination level	Delivery date from Annex I (proj month)	Delivered Yes/No	Actual / Forecast delivery date	Comments
D1.1	Final document concluding the preparatory phase	1-9	1	R	PU	24	YES	24	
D2.1	Minutes and reports from the meetings	2	1	R	PU	1 months after the meetings	YES	24	
D2.2	Assessed reports to the fulfilment of the milestones	2	1	R	CO	1 months after the meetings of the AC	YES	24	
D3.1	List of site characteristics	3	1	O	PU	4 and 10	YES	1	Delivered during the 1st reporting period
D3.2	Risk management report	3	3	R	PU	20	YES	24	
D3.3	Updated safety report	3	7	R	PU	20	YES	22	
D3.4	Report on ESS in the EU fabric of science infrastructures	3	8	R	PU	4	YES	4 / 20	Delivered during the 1st reporting period. Updated version provided during the second period
D3.5	Updated socio-economic impact study	3	4	R	PU	20	YES	20	
D4.1	Positive presence in scientific arenas (press, conferences, web)	4	5	O	PU	12 and 24	YES	12 / 24	
D4.2	Meeting with industry	4	5	O	PU	23	YES	23	
D5.0	Fixed Specifications for costing	5	1	R	PU	21	YES	21	
D5.1	Updated analysis of the ESS installation	5	1	R	PU	20	YES	21	

	cost								
D5.2	Updated analysis of the ESS operation cost	5	1	R	PU	20	YES	21	
D5.3	Analysis of the ESS decommissioning cost	5	10	R	PU	22	YES	22	
D5.4	Informatics instrument to measure the variation in the cost	5	2	O	CO	19	YES	21	
D5.5	Report upon the availability of appropriate financing tools for different parts of the project	5	2	R	CO	18	YES	18	
D5.6	Analysis of the ESS exploitation income	5	2	R	PU	19	YES	19	
D6.1	European legal background and its relation with national legislations	6	10	R	PU	6	YES	11 / 24	Delivered during the 1st reporting period. Updated version provided during the second period
D6.2	Construction regulations and restrictions	6	3	R	PU	19	YES	22	
D6.3	Legal issues of licensing, including radioactivity	6	3	R	PU	19	YES	22	
D6.4	Legal issues on safety	6	3	R	PU	19	YES	22	
D6.5	Legal foundation of ESS	6	2	R	PU	9	YES	12 / 24	Delivered during the 1st reporting period. Updated version provided during the second period
D6.6	Intellectual property rights report	6	4	R	PU	18	YES	19	
D7.1	Updated database of existing organisations	7	3	O	PU	4	YES	12 / 24	Delivered during the 1st reporting period. Updated version provided during the second period
D7.2	ESS organisational	7	3	R	PU	20	YES	24	

	model (construction, transition and operation phase)								
D7.3	ESS ownership concept	7	3	R	PU	20	YES	24	
D7.4	New paradigm on how to run an user facility	7	3	R	PU	20	YES	20	
D8.1	Environmental compliance report concerning the target material	8	1	R	PU	20	YES	22	
D8.2	Environmental compliance report concerning radioactive inventory	8	1	R	PU	20	YES	22	
D8.3	Decommissioni ng model (related also to safety, finances, governance and legal issues)	8	4	R	PU	20	YES	22	
D8.4	Environmental impact study	8	7	R	PU	20	YES	24	
D9.1	Target material report	9	1	R	PU	20	YES	24	
D9.2	Upgradeability report	9	4	R	PU	20	YES	24	