



***ChinaAccess4EU*** (FP7-INCO-2009-5, ACCESS4EU)  
Supporting the EU access to Chinese research  
& innovation programmes

Periodic Report  
(Month 19-30)



Sociedade Portuguesa de Inovação

August 2012



**Grant Agreement number:** 244459

**Project acronym:** ChinaAccess4EU

**Project title:** Supporting the EU access to Chinese research & innovation programmes

**Funding Scheme:** Coordination and support actions (Supporting)

**Period covered:** from 1st July 2011 to 30th June 2012

**Name, title and organisation of the scientific representative of the project's coordinator:**

**Project coordinator name:** Augusto Medina

**Project coordinator title:** President

**Project coordinator organisation name:** Sociedade Portuguesa de Inovação (SPI)

**Tel:** +351 22 607 64 00

**Fax:** +351 22 609 91 64

**E-mail:** augustomedina@spi.pt

**Project website address:** <http://www.access4.eu/China>

## **1. Publishable summary**

### **1.1 Project Objectives**

ChinaAccess4EU aims at increasing the awareness and dissemination in the Member States and Associated Countries of access opportunities for European researchers and research organisations in Chinese national research and/or innovation programmes.

Therefore, the ChinaAccess4EU project has the following main objectives:

- Increase the awareness and dissemination in the EU of access opportunities for European researchers and research organisations in Chinese national research and innovation programmes;
- Increase S&T cooperation between Europe and China, especially effective collaborations of European researchers and research organisations in Chinese national research and innovation programmes;
- Help develop the reciprocity aspect of EU-China S&T agreements and improve EU's understanding of the respective research systems in China.

### **1.2 Work performed**

During this period of the project, the project team mainly performed the following work:

- Task 1.1 Identify relevant Chinese national agencies and programmes
- Task 1.2 Analyse relevant Chinese national agencies and programmes
- Task 1.3 Create, maintain and update the project website
- Task 2.2 Identify and update key stakeholders in the EU
- Task 2.3 Disseminate project results to stakeholders and other relevant organisations
- Task 2.4 Organise and manage dissemination/training workshops
- Task 2.5 Prepare and conduct project dissemination & match-making events in China
- Task 2.6 Disseminate project results at multiplier events
- Task 3.1 Develop and disseminate a bi-annual Survey Questionnaire to key stakeholders
- Task 3.2 Consolidate and analyse the survey findings
- Task 3.3 Produce bi-annual newsletters
- Task 4.1 Carry out a survey of EU-China bilateral S&T cooperation agreements and programmes

- Task 4.2 Dialogue with selected S&T government bodies of EU Member States
- Task 4.3 Draft a “Strategy Paper for enhancing reciprocity in EU-China S&T Cooperation” document
- Task 5.1 Organise partner meetings
- Task 5.2 Prepare progress reports
- Task 5.3 Set up and maintain a steering committee
- Task 5.4 Establish and manage a project decision structure

### **1.3 Main results achieved**

During this period of the project, the project team achieved the following main results:

- Deliverable 1: Fact Sheets of Chinese national research & innovation programmes and agencies (updated by May 2012)
- Deliverable 2: Monthly alerts (July 2011 - June 2012)
- Deliverable 3: Project website: <http://www.access4.eu/China> (updated)
- Deliverable 5: List of key stakeholders (updated by August 2012)
- Deliverable 6: Project workshops (January and June 2012)
- Deliverable 7: Project workshop proceedings (February and July 2012)
- Deliverable 8: Project dissemination & match-making events (November 2011)
- Deliverable 9: Project dissemination & match-making events proceedings (November 2011)
- Deliverable 10: 3 Survey Questionnaire and Case Study Report (November 2011 and May 2012)
- Deliverable 11: Bi-annual newsletters (December 2011 and June 2012)
- Deliverable 12: Strategy Paper for enhancing reciprocity in EU-China S&T Cooperation (August 2012)
- Deliverable 13: Partner meetings (October 2011)
- Deliverable 17: Two-year progress report (December 2011)
- Deliverable 18: Final Management Report (August 2012)

## 1.4 Expected final results

Not applicable

## 1.5 Potential impact and use

During Month 19 – 30 of the project, the project team achieved the following expected impacts:

### **i) Increased S&T cooperation between Europe and China by identifying access opportunities to European researchers in research programmes managed by China**

- **Identify and map access opportunities for European researchers in Chinese research and innovation programmes:** information has been updated in an organized way in the project website, which provides European researchers with a one-stop location for finding and accessing opportunities and project partners in China. The project has effectively served as a gateway to China for European researchers and research organisations.
- **Identify project stakeholders for the dissemination of information:** The list of stakeholders has been continuously updated. Different lists of stakeholders from relevant S&T events have been added to the database.
- **Disseminate the results to European research organisations and multipliers** By making information on Chinese funding programmes freely and easily available on the project website and by contacting researchers to encourage them to access the website via partner's existing networks and contacts throughout Europe and China, the project ensures that this information can be accessed by as wide a community as possible. In addition, three dissemination/training workshops were held in London, the UK in January 2012; Lappeenranta, Finland and Porto, Portugal in June 2012; three dissemination & match-making events held in Beijing, Chengdu, Hangzhou, China in November 2011; other multiplier events attended by project partners also facilitated the dissemination of project results.

### **ii) Measurable increase of effective collaborations of European research organisations in Chinese programmes**

- **Encourage networking amongst researchers:** the project provided various mechanisms through which researchers from Europe and China can network. The dissemination workshop in London, Lappeenranta and Porto allowed local participants to dialogue directly with potential partners, discuss research topics for future calls, exchange ideas and experience in applying for Chinese funding programmes. The dissemination & match-making events in three important cities of China (Beijing, Chengdu, Hangzhou) provided platforms for Chinese researchers and organizations to exchange information directly with European partners so as to increase the mutual understandings on research programs in Europe and China. The project website allows researchers to search for suitable partners in Europe and China, which translates into enhanced European participation in Chinese research programmes. Through the monthly alert, the project team also disseminated events that concern S&T activities in both China and Europe.

- **Monitor the participation of researchers from the EU in Chinese programmes:** the major findings from the bi-annual survey questionnaire with the purpose of monitoring the participation of EU researchers in Chinese programmes were consolidated and included in the bi-annual newsletter and a Case Study Report, aiming to provide practical experience to the EU researchers through gathering successful stories, was developed.

## 2. Project objectives for the period

The specific objectives of the project included the provision of the following deliverables:

- **Fact Sheets of Chinese national research & innovation programmes and agencies (D1)** – The fact sheets of Chinese funding programmes are updated.
- **Monthly Alert (D2)** – The monthly alerts are disseminated to inform European researchers of the latest development of S&T opportunities in China.
- **Project website (D3)** – The project website is constantly updated. Project documents are uploaded for greater dissemination.
- **List of key stakeholders (D5)** – The key stakeholders who are leaders in their respective science and technology research communities, including research organisations, universities, national/regional agencies and industrial organisations throughout the EU and China are identified and updated.
- **Project workshops (D6)** – The three small dissemination/training workshops are held in month 20, covering topics including Chinese programmes fostering and supporting S&T, potential opportunities and obstacles, and important points of contact in China and Europe for researchers interested in international collaboration.
- **Project workshop proceedings (D7)** – The proceedings of the three dissemination/training workshops are prepared after the workshops and made available on the project website.
- **Project dissemination & match-making events (D8)** – Three project dissemination & match-making events are held in China in Month 28, focusing on discussing, exploiting and disseminating the project findings and potential collaboration opportunities through match-making. These events not only allow European organizations to find potential Chinese partners, but also other European partners in their collaborations with China towards an enhanced multilateral Sino-European collaboration.
- **Project dissemination & match-making events proceedings (D9)** – The proceedings of the dissemination & match-making events are prepared after the three workshops and made available on the project website.
- **Survey Questionnaire (D10)** – The format of Interviews/ Case Studies, aiming to provide practical experience to the EU researchers through gathering information of successful cases is adopted for the Case Study Report and Bi-annual Survey Questionnaire. Survey Questionnaires are disseminated to key stakeholders, in order to monitor the participation of EU researchers in Chinese programmes.
- **Bi-annual newsletters (D11)** – Two bi-annual newsletters are developed based on the results of the bi-annual Survey Questionnaire and Case Study Report to provide useful information on current Chinese funding opportunities to EU and Chinese researchers.
- **Strategy Paper for enhancing reciprocity in EU-China S&T Cooperation (D12)** – Strategy Paper for enhancing reciprocity in EU-China S&T Cooperation aims to contribute to the discussions of the Commission with China in the context of the Joint Committee meetings of the S&T agreements. The knowledge and expertise of the consortium is applied in providing recommendations to the EC. The opportunities and obstacles encountered during the project are analyzed, and recommendations are provided in order to facilitate and further EU-China cooperation in the framework of S&T agreements.

- **Partner meetings (D13)** – The last project partner meeting is held in month 28.

### **3. Work progress and achievements during the period**

Details of the work packages and tasks performed during this period of the project are provided in the following table:



Table 1: Workpackages and Tasks

Description of Task	Details of Work Completed
<b>Workpackage 1</b>	
<b>Task 1.1</b> Identify relevant Chinese national agencies and programmes – The project team will identify Chinese national agencies and programmes which encourage research and innovation in China. As the project partners include European and Chinese organisations that have access to such information (through projects such as ChinaFrontier), the project kick-off meeting will identify a list of current Chinese national agencies and programmes related to research and innovation (e.g. 863 and 973 programmes).	Additional Chinese funding programmes have been identified by the project team, the fact sheets of which were developed and added to the original fact sheets.
<b>Task 1.2</b> Analyse relevant Chinese national agencies and programmes – The project team will analyse and develop further understanding with regard to Chinese national agencies and programmes identified within the first project meeting, which provide the means for research and innovation in China. Both opportunities and constraints (including IPR issues) for the cooperation between Chinese and European researchers will be studied. The information will be collected with the support of Chinese project partners and in collaboration with central and local funding agencies such as NSFC and MOST, while pointing out the legitimacy of this project. Based on the results of such an analysis, Fact Sheets of each Chinese funding programme will be prepared covering the following topics: <ul style="list-style-type: none"> <li>• Introduction to the programme</li> <li>• National agency managing the programme</li> <li>• Structure and research topics called</li> <li>• Budget</li> <li>• Rules of participation and funding for European organisations and researchers</li> <li>• Potential constraints and obstacles to EU researchers' participation</li> <li>• Deadlines</li> <li>• How to apply (for European organisations and researchers)</li> <li>• Evaluation criteria</li> <li>• Links and contacts for more information on the programme</li> </ul> More detailed information about those programmes will be available on the project website, in addition to the Fact Sheets.	<i>Provided as D1: Fact Sheets of Chinese national research &amp; innovation programmes and agencies</i>  The Fact Sheets have been updated by the project team and are now available on the project website, under “Understand Chinese funding programmes” section.

**Task 1.3**

Create, maintain and update the project website – The project website will be created as the focal point and access platform for European researchers to search for funding opportunities in China, thus it will include the following sections:

- **Introduction:** presents an overview of the ChinaAccess4EU project.
- **Understand Chinese funding programmes:** This section provides a general overview of Chinese research policy and funding structure. In addition, Fact Sheets of each funding programme are made available in a downloadable format.
- **Case Studies:** This section provides successful stories regarding European researchers' participation in Chinese funding programmes.
- **Newsroom:** This section enables European researchers to browse news on Chinese funding programmes and collaboration with the EU, recent events held by the project (with links to access meeting presentations, pictures, and web casts), and subscribe for monthly email alerts. The monthly alerts are made to inform European researchers of the latest development of S&T opportunities in China, e.g. the 863 and 973 Programmes. The following topics are included in the monthly alerts: Newly Published Calls (includes title, area of interest, deadline, etc); Getting Involved (explains steps to take to get involved, organisations to contact, etc), Forthcoming Events (includes Information Days on upcoming calls, event description, etc).
- **Calendar:** Information on events by the project team is available in this section.
- **About us:** This section provides information about the project and its partners, including Project Introduction, Objectives and Benefits, Project Methodology, Project Partners, Project Brochure, etc.
- **Find a call:** This section provides users with access to a fully searchable database of opportunities for European researchers and research institutions offered by Chinese government research funding programmes. They can search a call by Programme, Research Area, Call Status, Publication Date, Deadline, Call Reference, and Keywords. The Chinese partners are responsible for updating the data regularly for such a search function, through gathering and translating the relevant information from Chinese government funding agencies. This provides added-value to European researchers as the information is mapped in an organised searchable format and available in English, thus overcoming the language barrier.
- **Find project partners:** The section aims to help European researchers find partners (including universities, research institutes, etc. in China and Europe) with complementary expertise, profile or technology to take part in Chinese funding programmes. They can search partners by Research Area, Organisation Name, Country, and Keywords. The source data comes from different databases of existing projects such as ChinaFrontier, ChinaParts, and CECO. Contact details are available in the search results.
- **Find a document:** This section contains downloadable files of all public project deliverables.
- **Contact:** This section provides useful contacts of project partners who can give guidance, practical information and assistance on all aspects of participation in Chinese funding programmes.
- **Links:** This section includes links to projects and organisations in Europe and China in the area of S&T, e.g. NSFC, MOST, 863 programme, 973 programme, DG Research, ERA-NET, ERA-LINK, STF programme.
- **Survey Questionnaire:** This section allows project stakeholders to access the online survey questionnaire as detailed in WP3.

Project Website (<http://www.access4.eu/China/>) is continually being updated throughout the project.

The project team has compiled a few success stories regarding European researchers' participation in Chinese funding programmes. These stories have been published on the website under a section "Case Studies".

*Provided as D2: Monthly Alert*

The Monthly Alerts from July 2011 to June 2012 have been developed and disseminated to the stakeholders by the project team.

The project team has provided timely responses to recipients of the Monthly Alerts on several raised questions in regard of recent open calls and forthcoming events.

After the each partner's meeting, the project team has also placed call reminders in the "Calendar" section.

Additional links with other relevant organizations in the S&T sectors have been added.

<b>Workpackage 2</b>	
<p><b>Task 2.2</b></p> <p>Identify and update key stakeholders in the EU - The project partners will identify stakeholders from the EU who are leaders in their respective science and technology research communities. The project team will identify a minimum of 1000 key stakeholders including research organisations, universities, national/regional agencies and industrial organisations throughout the EU. This task will be completed through utilizing the existing databases of projects identified in WP1 (e.g. ChinaFrontier project database) as well as the team's extensive network of contacts in Europe. In addition, existing national or European networks such as ERAXESS-LINKS/ERA-LINK and ERA-NET, and other projects under FP5, FP6, and FP7 will be utilized to identify the key stakeholders.</p>	<p>Provided as <i>D5: List of key stakeholders</i></p> <p>An updated list of approximately 3100 stakeholders based in China and Europe have been identified by the project team. Additional stakeholders are identified from different S&amp;T events. Project partners continue to provide relevant inputs and this list is being updated regularly.</p>
<p><b>Task 2.3</b></p> <p>Disseminate project results to stakeholders and other relevant organisations - Disseminating information about Chinese funding opportunities (including for PhD and post-doctoral fellowships) will be conducted via a range of media and information services, including CECO in China, the European Researcher's Mobility Portal as well as ERA-WATCH managed by the European Commission. Moreover, targeted dissemination to the organisations included in the list of key stakeholders (as defined in T2.2) will be done via email with the project brochure and Fact Sheets about Chinese programmes in attachment, encouraging the email recipients to visit the project website. Such internet-based dissemination activities are expected to reach the greatest number of target groups with the lowest costs.</p>	<p>Mass mailing to project stakeholders is done through Monthly Alerts.</p> <p>In addition, the project team has contacted Euraxess Links China, BILAT-SILK (Bilateral Support for the International Linkage with China), INNO-Views, Beijing Science and Technology Committee, Science and Technology Fellowship (STF) programme and other related projects/organizations for dissemination of the project results.</p>

**Task 2.4**

Organise and manage dissemination/training workshops – The project team will organize two large dissemination/training workshops in Germany and France (the two largest EU Member States), and three small dissemination/training workshops in three other selected European countries in close collaboration with the National Contact Points of the FP7 programme. The two large workshops will be held in Month 8 and Month 14. The three small workshops will take place in Month 25 and Month 30. Main European cities with rich R&D resources will be selected as workshop venues. The project team will invite representatives from national/regional S&T governmental bodies, industries, and research institutes, not only from the country where the workshop will be held but also from neighbourhood countries in order to ensure the widest dissemination coverage in the EU. Through these workshops, the project team not only aims to disseminate useful information to EU researchers, but also to obtain contacts information of European scientists, which will be added to the List of key stakeholders.

Besides key stakeholders, Steering Committee members and project team representatives will also participate in the workshops. The dissemination/training workshops will cover topics including Chinese programmes fostering and supporting S&T (e.g. the 973 and 863 programmes in China), potential opportunities and obstacles, and important points of

Provided as *D6: Project workshops*

Provided as *D7: Project workshop proceedings*

Three small dissemination/training workshops were held respectively on 19<sup>th</sup> January in London, on 13<sup>th</sup> – 15<sup>th</sup> June in Lappeenranta, and on 28<sup>th</sup> June in Porto.

The London workshop was held in the form of a half-day conference in partnership with the Royal Institute of International Affairs at Chatham House and also with the China Britain Business Council, attended by 66 researchers.

The workshop was hosted by the University of Nottingham's China Policy Institute and chaired by Mr. Robert Sanders from EBN. Topics covered at the workshop included introduction of the project, the potential for EU-China collaboration, lessons and ideas from Europe-China research cooperation, as well as examples of successful partnerships.

The Lappeenranta workshop was held in conjunction with two prestigious events - the 21st EBN (European Business & Innovation Centre Network) Annual Congress and the EU-Russia Innovation Forum at Lappeenranta University of Technology in Finland. Around 70 researchers attended the workshop.

<p>contact in China and Europe for researchers interested in international collaboration. These project events will be organised or co-organised with other ACCESS4EU projects in Countries to be identified. The events will preferably be organised as piggyback events of European scientific conferences or of Info Days organised in the frame of the European Presidency.</p> <p>The project team meeting will be held on the day before the two large workshops, thereby minimising travel costs. Project partners will discuss details of the next day workshop agenda, and plan for next steps. The workshop proceedings report will be prepared after the workshop and made available on the project website. The primary language of these workshops will be English.</p>	<p>The workshop was hosted by EBN, and chaired by Mr. Robert from the same organization. Topics covered included introduction of the project, lessons learned and ideas from Europe-China Research Cooperation, outline of the project Korridor – Access4EU in South Korea, main priorities of the strategy for internationalization of science and research of the German government, the role of S&amp;T Foresight in supporting cross-border collaborations, as well as some successful cases of international research collaboration through higher education internationalization.</p> <p>The Porto workshop was held at the headquarters of and hosted by SPI and attracted 36 researchers.</p> <p>Dr. Sara Medina from SPI chaired the workshop. Topics discussed included introduction of the project, overview of Chinese funding programmes, introduction of the project website, and successful cases of EU researchers' cooperation with Chinese research institutes.</p> <p>The participants to the workshops included project partners, policy makers, participants from other EU projects, researchers, and industrial and public organisations across Europe.</p> <p>The proceeding reports of the workshops have been produced and the presentations have been collected and published.</p>
--	--

**Task 2.5**

Prepare and conduct project dissemination & match-making events in China – Three project dissemination & match-making events (with around 45 participants) will be held in Beijing, Shanghai and Guangzhou (the three largest cities in China) in Month 28. The project team will design the event agenda, select and invite key stakeholders from research organisations, universities, government bodies, as well as EU-China S&T cooperation existing initiatives (as identified in Section B1.1) from both EU and China. The events will focus on discussing, exploiting and disseminating the project findings and potential collaboration opportunities through match-making. Such events will not only allow European research organisations to find potential Chinese partners, but also other European partners in their collaborations with China towards an enhanced multilateral Sino-European collaboration. The event will take place in Beijing, Shanghai and Guangzhou, with the following objectives:

- Promote the event among main research areas of interest for European researchers, and select potential Chinese host organisations;
- Identify a network of National Counsellors in the EU for the recruitment of visiting European research organisations;
- Draw up a catalogue of the Chinese host organisations, and set up internet support for the event;
- Prepare and hold one-on-one face-to-face meetings between European and Chinese research organisations, divided into different priority research areas for EU-China S&T cooperation such as Energy, Environment and Climate Change, Biotechnologies, and Health, in order to allow more effective discussions on future project collaborations;
- Implement follow-up activities to accompany the European research organisations in their contacts with potential Chinese partners;

Evaluate the outcome of the event.

Provided as *Deliverable 8: Project dissemination & match-making events*

Provided as *Deliverable 9: Project dissemination & match-making events proceedings*

Under the agreement with all partners, the project team held the three project dissemination & match-making events in Beijing, Chengdu, and Hangzhou in Month 23.

Approximately 70 participants attended the Beijing workshop, 90 people participated the Chengdu event and over 50 participants in the Hangzhou workshop. Each workshop's organization was supported by the local partners, namely ITTC in Beijing, EUPIC in Chengdu and ZJU in Hangzhou. Local Chinese participating organizations provided fruitful information to European participants about their organizations and Chinese research programs. At each venue, a match-making session was held and provided a good platform for European and Chinese researchers to broadly communicate with each other and exchange their experiences in collaborative programmes.

The proceeding report of the workshops has been produced and the presentations have been collected and published on the project website.

**Task 2.6**

Disseminate project results at multiplier events - Events such as the Annual EU-China Summit, Asia-Europe Meeting or ASEM, the EU-China S&T Forum, EFBIC, Research connection 2009, and conferences hosted by ERAXESS-LINKS/ERA-LINK and ERA-NET (e.g. CO-REACH) and other international scientific conferences (some examples below), are excellent dissemination channels for project results.

- European Congress on Biotechnology, Spain, Sep. 2009
- World Conference on Medical Physics and Biomedical Engineering, Germany , Sep. 2009
- European Congress on Advanced Materials and Processes, United Kingdom, Sep. 2009
- Asia – Pacific Power and Energy Engineering Conference, China, Mar. 2009
- 13th International European Power Electronics Conference and Exhibition, Spain, Sep. 2009

The project team will disseminate the project information to at least 10 multiplier events per year. ChinaAccess4EU will make full use of dissemination routes established during the ChinaFrontier and InnoChina projects coordinated by SPI. The project will also liaison with various networks such as CO-REACH (ERA-NET), ERA-LINK, existing information providers (such as SciDev, which provides information on S&T developments within developing countries; and AlphaGalileo, which provides information on EU S&T RTD) to disseminate information to thousands of EU researchers located in different countries. This will stimulate greater community awareness of the opportunity and foster future S&T collaborations.

The project team has disseminated the project information (either directly disseminating the project brochure or indirectly via the common Access4EU Newsletter), through multiplier events such as the SPRING Project Workshop (2-3 July 2011, Beijing), TCM-driven systems biology, personalised medicine and healthcare IT (Beijing, 27<sup>th</sup> September 2011), Sino-French Industry Cluster Cooperation Forum -EU-China Business & Technology Cooperation Fair VI (Montpellier, 25-27 September 2011), Final conference of the KORRIDOR project (Brussels, 10<sup>th</sup> November, 2011), and China Links Horizontal meeting-Mobility of European Researchers to China (Beijing, 7<sup>th</sup> December 2011).

In addition, the project has contacted CECO, RCUK China, DLR Germany, FP863 Project, SYNCHRONISER, STF, CO-REACH, CO REACH II, Euraxess Links China, BILAT-SILK, INNO-Views, and other related projects/organizations for dissemination of the project results.

**Workpackage 3**

<p><b>Task 3.1</b></p> <p>Develop and disseminate a bi-annual Survey Questionnaire to key stakeholders – A bi-annual survey questionnaire with the purpose of monitoring the participation of EU researchers (individually and/or as part of a research organization) in Chinese programmes. All the stakeholders previously identified will receive the survey by email and will be asked to fill in a simple survey online. The survey shall cover the following aspects:</p> <ul style="list-style-type: none"> <li>• Information on stakeholder</li> <li>• Interest in participating or facilitating the participation in Chinese research programmes</li> <li>• Activities with regard to participation in Chinese research programmes</li> <li>• Barriers encountered for the participation in Chinese research programmes</li> </ul>	<p>Provided as <i>D10: Survey Questionnaire</i></p> <p>One survey questionnaires has been developed and disseminated by the project team, complemented by one case study report.</p>
<p><b>Task 3.2</b></p> <p>Consolidate and analyse the survey findings – The main outcome of the bi-annual survey will be consolidated and analysed. The survey findings shall serve as the basis for the bi-annual newsletters.</p>	<p>The main outcome of the interviews/ case studies has been analyzed by the project team.</p> <p>The case study report and the survey questionnaire have been submitted to the EC and published in the project website.</p>



**Task 3.3**

Produce bi-annual newsletters – Through collecting information from the Chinese partners who have access to the relevant information and EU researchers who responded the bi-annual survey, the bi-annual newsletters will provide news on:

- Latest research and innovation developments in China
- Official statistics on the number of EU researchers participating in Chinese research programmes
- Main findings from the survey of EU researchers regarding their participation in Chinese programmes
- Presentation of successful projects funded by Chinese programmes which have EU researchers' participation.

The newsletters will be published on the project website allowing for public access for European researchers.

The first bi-annual letter will be produced in Month 6, after the dissemination of project results which starts in Month 5 (see T2.3). This will allow the monitoring of the gradual progress of EU researchers' participation in Chinese as part of the impact of the project as it disseminates useful information to EU researchers throughout the 2.5 years' project period.

Project newsletters and/or common ACCESS4EU newsletters will be produced. The project newsletter focuses on the project described in this Description of Work. The common ACCESS4EU newsletter aims at gathering information from a number of ACCESS4EU projects in order to provide a complete picture of the opportunities in Third Countries.

Provided as *D11: Bi-annual newsletters*

The fourth bi-annual newsletter was developed by the project team and disseminated in December 2011. Main findings from the survey questionnaire regarding the participation of European/Chinese researchers in Chinese/European programmes were presented in the fourth bi-annual newsletter.

The fifth bi-annual newsletter was developed by the project team and disseminated in June 2012. In this newsletter, statistics on Chinese research programmes were shown. Summary of conclusions and suggestions from the third case study report were mentioned.

**Workpackage 4**

<p><b>Task 4.1</b></p> <p>Carry out a survey of EU-China bilateral S&amp;T cooperation agreements and programmes – The project team will identify bilateral S&amp;T cooperation agreements and programmes between the EU Member States and/or Associated Countries and China. Examples of EU countries that currently have S&amp;T agreements with China include Austria, Estonia, France, Germany, Ireland, Italy, Lithuania, The Netherlands, Norway, Poland, Portugal, etc. There should be overlaps and complementarities in the context of co-operation with China between activities of EU Member States. This opens up possibilities for the future growth of areas of collaboration between EU and China. In addition, the survey will identify activities carried under EU-China bilateral S&amp;T cooperation agreements as well as existing national or European networks such as ERAXESS-LINKS/ERA-LINK or ongoing international cooperation ERA-NET projects (e.g. CO-REACH). The CO-REACH project website has a directory of European bilateral research programmes with China with updated information on programme calls for proposals, programme conferences, workshops and other events, as well as overviews of current projects and/or fellowships funded. This directory could provide useful inputs/references for the project team. The project team will carry out a quantitative and qualitative assessment of the effectiveness of the bilateral programmes. A special focus will be given to the analysis of EU-China bilateral S&amp;T agreement reciprocity conditions, such as the level of balance between the volume of European Member-States’ funding to Chinese research community and the volume of Chinese funding into the EU Member-States’ research organisations. In addition, the issue of Intellectual Property Rights (IPR), which is one of the major issues in EU-China research collaboration, will be studied and addressed.</p>	<p>The project questionnaires were developed for Chinese funding programme managers, European Member States funding agencies, and the European Commission level funding agencies.</p>
<p><b>Task 4.2</b></p> <p>Dialogue with selected S&amp;T government bodies of EU Member States - The dialogue will take place through communications or in-person meetings with an objective of creating interest and understanding the realities that pertain to bilateral S&amp;T collaboration with China conducted by each selected EU Member State. The results of the dialogue will be consolidated into Case Studies.</p>	<p>The project partners dialogued with S&amp;T government bodies from the selected EU Member States (such as National Centre for Scientific Research from France, Federal Ministry of Education and Research from Germany, Ministry for Environment, Land and Sea from Italy, Royal Netherlands Academy of Arts and Sciences from the Netherlands, Swedish Agency for Innovation Systems from Sweden and The Royal Society from the UK).</p>

**Task 4.3**

Draft a “Strategy Paper for enhancing reciprocity in EU-China S&T Cooperation” document. The document will include the following sections:

- Introduction – summarizing the project objectives and specific activities
- Comparison of EU-China bilateral S&T cooperation agreements and programmes
  - Participation (compare the level of participation of EU researchers in Chinese programmes with that of Chinese researchers in EU programmes)
  - Funding (compare the funding amounts, levels of dispersion, and patterns of Chinese and EU programmes).
- Activities carried under EU-China S&T cooperation agreements
- Case Studies – describing individual EU Member States’ experience in S&T cooperation with China
- Conclusion on the issues affecting reciprocity
- Recommendations for enhancing reciprocity in EU-China S&T Cooperation and ways to realise the identified opportunities and overcome the related barriers/constraints

The strategy paper has been developed and submitted in August 2012.

## 4. Deliverables and milestones tables

**Table 2: Completed Deliverables**

DELIVERABLES									
Del. no.	Deliverable name	WP no.	Lead beneficiary	Nature	Dissemination level	Delivery date from Annex I (project month)	Delivered Yes/No	Actual / Forecast delivery date	Comments
D1	Fact Sheets of Chinese national research & innovation programmes and agencies	1	SPI	R	PU	4	Yes	April 2010	updated by May 2012
D2	Monthly alerts	1	SPI	R	PU	Monthly starting from month 5	Yes	May 2010 - June 2012	Version July 2011 - June 2012
D3	Project website	1	SPI	O	PU	4	Yes	April 2010 - June 2012	Continuously updating
D5	List of key stakeholders	2	EBN	R	PU	4	Yes	January-December 2011	Continuously updating
D6	Project workshops	2	EBN	O	PU	8, 14, 20	Yes	January 2012 June 2012	
D7	Project workshop proceedings	2	EBN	R	PU	8, 14, 20	Yes	February 2012 July 2012	
D8	Project dissemination & match-making events	2	All	O	PU	28	Yes	November 2011	

D9	Project dissemination & match-making events proceedings	2	EBN	R	PU	28	Yes	November 2011	
D10	Survey Questionnaire/ Case Study Report	3	UJF	O	PU	5, 11, 17, 23, 29	Yes	November 2011, May 2012	
D11	Bi-annual newsletters	3	All	R	PU	6,12,18,24, 30	Yes	December 2011, June 2012	
D12	Strategy paper for enhancing reciprocity in EU-China S&T cooperation	4	SEZ	R	PU	30	Yes	August 2012	
D13	Partner meetings	5	All	O	PU	1,8,14,28	Yes	October 2011	
D17	Two-year progress report	5	SPI	R	CO	24	Yes	December 2011	
D18	Final management report	5	SPI	R	CO	24	Yes	June 2012	

**Table 3: Completed Milestones**

TABLE 2. MILESTONES							
Milestone no.	Milestone name	Work package no	Lead beneficiary	Delivery date from Annex I	Achieved Yes/No	Actual / Forecast achievement date	Comments
M1	Fact Sheets of Chinese national research & innovation programmes and agencies (D1)	WP1	SPI	4	Yes	April 2010	Updated by May 2012

M2	Project Website (D3)	WP1	SPI	4	Yes	April 2010	Continuously updating
M4	List of key stakeholders (D5)	WP2	EBN	4	Yes	April 2010	Continuously updating
M5	Project workshops (D6)	WP2	EBN	8, 14, 20	Yes	January 2012, June 2012	Third Workshop January 2012, London Forth Workshop June 2012, Finland Fifth Workshop June 2012, Porto
M6	Project dissemination & match-making events (D8)	WP2	All	28	Yes	November 2011	Dissemination & match-making events November 2011, Beijing, Chengdu and Hangzhou
M7	Bi-annual newsletters (D11)	WP3	All	6, 12,18,24,30	Yes	December 2011, June 2012	
M8	Strategy Paper for enhancing reciprocity in EU-China S&T Cooperation (D12)	WP4	SEZ	30	Yes	August 2012	
M9	Partner meetings (D13)	WP5	All	1, 8, 14, 28	Yes	October 2011,	



## 4.1 Consortium management tasks and achievements

Details of consortium management tasks and achievements are provided in the following table:

**Table 4: Consortium management tasks and achievements**

Description of Task	Details of Work Completed
<b>Workpackage 5</b>	
<b>Task 5.1</b> Organise partner meetings – The project kick-off meeting will be hosted by project partner ITTC at Tsinghua University in Beijing (China) at the very beginning of the project to further specify the methodology and planning for the project. The content and format of the deliverables of each partner, as well as the project communication structure will be clarified during this meeting. In addition, the profile of key stakeholders in EU and China and the identification strategy will be determined. The consortium agreement will be finalised and ratified by the partners. This first step is fundamental to aligning actions of all the partners and establishing the work structure. Monthly project conference calls will be held over Skype to keep all partners updated of project progress and identify any areas where actions are needed at the earliest possible stage. Regular face-to-face meetings will be held frequently at the location of project workshops and events.	Provided as <i>D13: Partner meetings</i> The fourth partner meeting was held at Raycom InfoTech Park, Beijing (China) on 31 October 2011. The proceeding reports of all partner meetings have been produced.
<b>Task 5.2</b> Prepare progress reports – Progress reports will be prepared on a bi-annual basis summarizing the latest project developments. At the end of the project, the coordinator will also develop the final management report including project financial information.	The two-year progress report was prepared in December 2011; The final management report was prepared in August 2012.
<b>Task 5.3</b> Set up and maintain a steering committee - The steering committee made up of EU and Chinese experts in S&T will advise on project activities and review project outputs. These experts will also be linked to existing collaboration projects, such as ERAXESS-LINKS/ERA-LINK and ERA-NET in order to create synergy of cooperation. They are expected to participate in the project workshops and the dissemination & match-making events.	The steering committee has been set up, having given advice on the project outputs and participated in project events.
<b>Task 5.4</b> Establish and manage a project decision structure – All decisions within the project will be taken with the agreement of all the project partners. It is likely that the close links between the partners will ensure that such agreement can be reached on all decisions. In the unlikely event that agreement cannot be reached after extensive discussion, then the partners will consult with the steering committee and their decision will be followed.	Partners were asked for inputs on all major project decisions via email and telephone. Useful documents/articles from the consortium, especially from the steering committee members were disseminated. Regarding the project dissemination



Description of Task	Details of Work Completed
	& match-making events in China, after considering all the advantages and disadvantages, the project team has agreed on the new locations (Beijing, Chengdu and Hangzhou).

## **5. Project management**

### **5.1 Problems which have occurred and how they were solved or envisaged solutions**

Not applicable.

### **5.2 Changes in the consortium**

Not applicable.

### **5.3 List of project meetings, dates and venues**

- 1-9 November 2011: Dissemination/training workshops, Beijing, Chengdu & Hangzhou

### **5.4 Project planning and status**

The project has been completed.

### **5.5 Impact of possible deviations from the planned milestones and deliverables**

The project team decided to move the three Chinese dissemination workshops in Month 28 to Month 23. This was done so that the project team has a longer period to foster S&T research collaborations after the match-making sessions. Because the majority partners planned to attend the dissemination workshops, the last partner's meeting was held in Beijing prior to the first workshop in Month 23.

Because of this adjustment, the three smaller dissemination workshops in Europe (London, Brussels and Porto) were held between Month 25 and Month 30.

Three of the five bi-annual survey questionnaires were replaced by Case Studies, since project stakeholders found it more important to develop success stories of EU researchers participating in Chinese research programmes than to collect limited data from survey questionnaires.

### **5.6 Any changes to the legal status of any of the beneficiaries**

Not applicable.

### **5.7 Development of the Project website**

The ChinaAccess4EU website (<http://www.access4.eu/China>) includes the following sections:

- Introduction: presents an overview of the ChinaAccess4EU project.

- Understand Chinese funding programmes: provides a general overview of Chinese funding structure and fact sheets of each funding programme in Mainland China and Hong Kong.
- Case Studies: provides successful stories regarding European researcher's participation in Chinese funding programmes.
- Newsroom: includes news on EU – China science and technology collaboration and recent events held by the project team.
- Calendar: includes information on events held by the project team.
- About us: includes information about the project and its partners.
- Find a call: provides access to a fully searchable database of current opportunities offered by Chinese government research funding programmes.
- Find project partners: provides access to a database for European researchers to find appropriate partners to take part in Chinese funding programmes.
- Find a document: includes downloadable files of all public project deliverables.
- Forthcoming event: provides information on upcoming events.
- Contact: includes useful contacts of the project team.
- Links: includes links to relevant projects and organisations in the area of science and technology in Europe and China.
- Survey Questionnaire: allows project stakeholders to access an online survey questionnaire.

A screenshot of the project website is provided below:



## **5.8 Use of foreground and dissemination activities during this period**

The dissemination of project information is achieved through the engagement of stakeholders involved in the project network, stakeholders outside the network as well as the public at large in Europe and China. The project undertakes to establish and foster collaborations and information exchange with a wide variety of stakeholders, through the project events where different experts and local researchers have been brought together, and dissemination activities via related websites and networks.

The beneficiaries of the dissemination activities are mainly located in Europe. These are the target beneficiaries of the Common Dissemination Strategy:

- European researchers
- European professional associations
- European industry / SMEs
- EU/national/regional programme holders

The ChinaAccess4EU work programme was designed to maximise user feedback and input to the project deliverables. Dissemination tools included the project website, project brochure, newsletters, targeted mailing, project documents, project events, and other multiplier events. By its nature this process helped spread excellence, exploit results and disseminate knowledge.

- Project website

A professionally designed project website has been developed, which disseminates project results to a wide public. It is used to inform EU researchers of Chinese research funding opportunities and the project stakeholders of the project progress. The project website has been linked to websites of related initiatives to get maximum exposure.

The website was continually being updated throughout the project. The project team compiled a few successful stories regarding European researchers' participation in Chinese funding programmes and published them on the website.

- Project newsletters

Project bi-annual newsletters for December 2011 and June 2012 and six common ACCESS4EU newsletters were produced during Month 19 to 30. The common ACCESS4EU newsletter aimed at gathering information from a number of ACCESS4EU projects in order to provide a complete picture of the opportunities in Third Countries.

- Targeted mailing

Targeted mailing to the organisations included in the list of key stakeholders has been done through Monthly Alerts. The total number of stakeholders was approximately 3,100.

- Project documents

The project documents such as Monthly alerts clearly described opportunities as well as participating processes for EU researchers. This allowed researchers to approach appropriate

Chinese programmes for undertaking collaborative research activities with China. These project documents have been published and disseminated via the project website.

- Project events

The three project workshops were held in London, Lappeenranta and Porto and three dissemination & match-making events were held in three Chinese cities (Beijing, Chengdu, Hangzhou) respectively to disseminate information about Chinese research funding programmes. Project partners, policy makers, participants from other EU projects, researchers, and industrial and public organisations were invited to attend. The presentations and proceedings of the workshop were published on the project website.

### 5.9 Co-ordination activities during the period

During this period of the project, the communication between beneficiaries was accomplished through e-mail, phone call, Skype, among others. The fourth partner meeting took place in Beijing on 31 October 2011, through which progress of each workpackage was discussed and critical issues associated with each workpackage were addressed.

In order to avoid overlap and create synergy, the project team interacted with other projects/programmes such as Euraxess Links China, CECO, RCUK China, DLR Germany, FP863 Project, SYNCHRONISER, STF, CO-REACH, INNO-Views, BILAT-SILK, and participated in EBN Congress (Lappeenranta, 13<sup>th</sup> – 15<sup>th</sup> June 2012), TCM-driven systems biology, personalised medicine and healthcare IT (Beijing, 27th September 2011), Sino-French Industry Cluster Cooperation Forum -EU-China Business & Technology Cooperation Fair VI (Montpellier, 25-27 September 2011), Final conference of the KORRIDOR project (Brussels, 10th November, 2011), and China Links Horizontal meeting-Mobility of European Researchers to China (Beijing, 7th December 2011) for the dissemination of the project results.

## 6. Explanation of the use of the resources

Details of personnel costs, subcontracting and any major direct costs incurred by each beneficiary are provided in the following tables:

<b>TABLE 6.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR SPI FOR THE PERIOD 01/07/2011 - 30/06/2012</b>			
Work Package	Item description	Amount	Explanations
1	Personnel costs	€3,516.34	Man-days incurred for the implementation of tasks planned in WP1 for the period M19-M30: 24,06 @ an average daily rate of 146,15 Euros
2	Personnel costs	€3,474.27	Man-days incurred for the implementation of tasks planned in WP2 for the period M19-M30: 19,04 @ an average daily rate of 182,47 Euros
3	Personnel costs	€615.63	Man-days incurred for the implementation of

			tasks planned in WP3 for the period M19-M30: 3,69@ an average daily rate of 166,84 Euros
4	Personnel costs	€2,716.86	Man-days incurred for the implementation of tasks planned in WP4 for the period M19-M30: 16,79 @ an average daily rate of 161,81 Euros
5	Personnel costs	€2,771.17	Man-days incurred for the implementation of tasks planned in WP5 for the period M19-M30: 16,21@ an average daily rate of 170,95 Euros
2	Other direct cost	€660.63	TRAVELING: Travel & Subsistence costs incurred with the participation of Mrs. Sara Medina as a speaker at the Montpellier congress (Sept/2011)
2	Other direct cost	€1,708.21	TRAVELING: Travel & Subsistence costs incurred with the participation of Mrs. Sara Medina at the project meeting held in Beijing(Nov/2011)
2	Other direct cost	€1,537.58	TRAVELING: Travel & Subsistence costs incurred with the participation of Mr. Bruce Wei at the project meeting held in Beijing(Nov/2011)
2	Other direct cost	€588.26	TRAVELING: Travel & Subsistence costs incurred with the participation of Mrs. Carla Alonso at the project meeting held in Rome(Feb/2012)
2	Other direct cost	€1,744.19	TRAVELING: Travel & Subsistence costs incurred with the participation of Prof. Medina and Mrs. Sara Medina at the project meeting held in Lappeenranta(Jun/2012)
5	Other direct cost	€ 57.85	OTHER: Lunch meeting, June 2012
2	Other direct cost	€ 28.50	OTHER: Dissemination Poster (A1)
5	Subcontracting	€ 2,843.00	Costs related to Prof. Eliyahou Pollak - Steering Committee Member
Total Direct Costs		€22,262.49	

**TABLE 6.2 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR EBN FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
2, 4	Personnel costs	€ 23,581.63	Coordination Support
5	Personnel costs	€ 2,100.00	Management
2, 4	Other direct cost	€ 14,299.86	Coordination Support
Total Direct Costs		€39,981.49	

**TABLE 6.3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR UJF FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
2	Personnel costs	€ 2,575.95	1.25 MM Chinese researcher - Steering committee
2	Other direct cost	€ 1,137.28	COMPUTING: Software - Internal expenses (other event costs)
2	Other direct cost	€ 1,405.86	TRAVELING: Steering committee Inscription fees
2	Other direct cost	€ 4,838.27	OTHER: congress organized in Grenoble on march 2011
Total Direct Costs		€9,957.36	

**TABLE 6.3.2 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR INSTITUT NATIONAL DE LA SANTE ET DE LA RECHERCHE MEDICALE (INSERM) (THE THIRD PARTY THAT WORKED WITH UJF) FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
2	Personnel costs	€5,298.20	Senior researcher - 0.6 MM
3	Personnel costs	€ 2,472.49	Senior researcher - 0.28 MM
2	Personnel costs	€ 1,766.07	Senior Researcher - 0.2 MM
Total Direct Costs		€9,536.76	

**TABLE 6.4 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR SEZ FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
1	Personnel costs	€ 5,089.28	Man-months incurred for the implementation of tasks planned in WP4 for the period M19-M30: 2,57
2	Personnel costs	€ 8,028.16	Man-months incurred for the implementation of tasks planned in WP5 for the period M19-M30: 0,04
1	Other direct cost	€3,115.29	OTHER: Travel and subsistence costs incurred by attending partner meeting and ChinaAccess4Eu workshops in China Eduardo Herrmann
2	Other direct cost	€ 80.21	OTHER: Postal charges
4	Other direct cost	€ 418.94	OTHER: Travel Costs for internal meetings and national meetings for implementation of WP4
4	Other direct cost	€1,417.97	OTHER: Travel and subsistence costs incurred by attending partner meeting and ChinaAccess4EU workshops in China Eduardo Herrmann
Total Direct Costs		18,149.85€	

**TABLE 6.5 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR UNOTT FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
2,4	Personnel costs	€ 6,364.05	Salary costs for C Cao (0.79PM@€58/hr) in connection to workshops participation and meetings
2,4	Personnel costs	€ 17,667.40	Salary Costs for R Pascoe(2.21PM@€58/hr) in connection to organisation and participation in workshops and meetings
5	Personnel costs	€ 176.06	Salary cost B York (0.06PMs@€20/hr) in connection to management
5	Personnel costs	€ 57.87	Salary costs A Hammond (0.02PMs@€20/hr) in connection to management
2,4	Other direct cost	€ 193.06	TRAVELING: C Cao: Train fares to London in connection to participation in workshop Chatham House on 19/01/2012
2,4	Other direct cost	€1,409.00	TRAVELING: C Cao: Expenses in connection to participation in Project



			closing Workshop, Finland on 13 and 14 June 2012
2,4	Other direct cost	€121.19	TRAVELING: R Pascoe: train fare Peterborough/London return for organisation and participation of conference at Chatham House on 19/01/2012
2,4	Other direct cost	€ 2,149.61	TRAVELING: R Pascoe; expenses in connection to participation in Project closing workshop, Finland
2,4	Other direct cost	€ 1,472.07	TRAVELING: R Pascoe: expenses in connection to meeting and conference in Beijing 31 Oct to 2 Nov 2011
Total Direct Costs		€29,610.31	

**TABLE 6.6 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR TORCH FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
2,3	Personnel costs	7,000 €	Cost of contributions to meeting in Hangzhou, Chengdu, Beijing and the final report
Total Direct Costs		7,000€	

**TABLE 6.7 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR IPMCAS FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
2,3,4,5	Personnel costs	€ 6,440.00	Research, data collection, management
5	Personnel costs	€ 595.00	Technical and financial negotiations
2,3,4,5	Subcontracting	€ 409.00	Printing of reports
2,5	Other direct costs	€ 2,267.00	OTHER: Communication and travel costs & Cost for hiring meeting Room
2,5	Other direct costs	€ 171.00	OTHER: Contact the experts & Organization Symposium
Total Direct Costs		€9,882	

**TABLE 6.8 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR ITTC FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
3,4	Personnel costs	€ 6,740.00	Cost of contributions to workshop in Beijing and research/contributions to Final Report

1,2,3	Other direct costs	€ 9,172.00	OTHER: Traveling and participation in research and workshops in China
Total Direct Costs		€15,912	

**TABLE 6.9 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR ZJU FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
2, 3	Personnel costs	€ 15,723	Coordination support
2,5	Other direct costs	€ 1,075.25	Coordination support
Total Direct Costs		€16,798.25	

**TABLE 6.10 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR HKUST FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
2	Personnel costs	€ 5,208.00	Cost of contributions to meeting in London and research/contributions to Final Report
2	Other direct costs	€ 4,521.00	TRAVELING: Participation in dissemination meetings in China and UK
Total Direct Costs		€9,729	

**TABLE 6.11 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR DIRECT COST ITEMS FOR EUPIC FOR THE PERIOD 01/07/2011 - 30/06/2012**

Work Package	Item description	Amount	Explanations
2	Other direct costs	€ 2,225.15	TRAVELING: from Chengdu to Beijing/ from Chengdu to Grenoble
1	Other direct costs	€ 1,924.64	OTHER: purchase of reports and studies
2	Other direct costs	€ 7,564.25	OTHER: organize workshop and match-making event in Chengdu

1	Other direct costs	€ 944.02	OTHER: communication costs
2	Other direct costs	€ 7,858.77	OTHER: staff, Ji Fusheng and Godwin Christian David, additional professors, 7days*600per day
2	Subcontracting	€ 972.37	Printing and brochures for the dissemination and match-making events
Total Direct Costs		€21,489.20	