

SASPARM project	First Year												Second year											
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
WP1 Project coordination and management	D1.1					D1.3						D1.4					D1.5						D1.6	
	D1.2																						D1.7	
	MS1																							
WP2 Collection of existing research data																								
Task 2.1 Research data resource status report			D2.1																					
Task 2.2 Collection of data					D2.2																			
Task 2.3 Research data database						MS2																		
WP3 Training and knowledge exchange																								
Task 3.1 Training and direct mobility for NNU personnel				D3.1									D3.3											
Task 3.2 Training modules for young students						D3.2											D3.4							
Task 3.3 Training for practitioners and in local community				D3.1			D3.5						D3.3			D3.6								
WP4 Enhancement of the NNU laboratory capability for experimental-based training																								
Task 4.1 Enhancement of NNU laboratory capability						D4.1																		
Task 4.2 Upgrading the theory and practice of Laboratory operations																		D4.2			D4.3			
WP5 Networking and dissemination																								
Task 5.1 Definition of a strategy for networking																								
Task 5.2 Definition of dissemination plan				D5.1		D5.3		MS3					D5.2											
Task 5.3 Promoting public awareness																								
Task 5.4 External dissemination								D5.4									D5.5							
Task 5.5 Regional workshops for knowledge exchange									D5.6	MS4												D5.7	MS5	
WP6 Exploitation of the project results																								
Task 6.1 Development of an exploitation plan												D6.1												
Task 6.2 Project idea database																MS6								
Task 6.3 Organization of a final workshop																							D6.2	
Project Meeting						PM						PM					PM						PM	

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

PM = PROJECT MEETING