Roadmap for a Glider European Research Infrastructure

	STEP 1: preparation	STEP 2: operationalization	STEP 3: implementation
Objectives	Create the technical, organizational, financial conditions for running operationally the GERI	Running operationally the "basic" activities of the GERI	Running operationally the the GERI
Actions	Coordination/ Communication International capacity building Cooperation with other MRIs and stakeholders (EuroGOOS) Development of the modular organization Discussion for National Commitment	Discussion for National Commitment Agreement of members Operational design of the basic tools and services Prepare the legal entity	Implementation of the RI Operational phase …
Projects	**2015 2016** • AtlanOS • BRIDGES • ENVRI + • J ERICO NEXT • National projects	**2017 2018** • Continuing H2020 projects • Join the ESFRI roadmap • Preparatory phase	**2019 2020** • Preparatory phase • Implementation plan • ERIC