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1 Justification of major cost items and resources

1.1 VUA

1.1.1 Description of work

The main activities during the project was in WorkPackage 2, Identification of research chal-
lenges and trends. This included the organisation of two workshops, in Malta in September
2010 and Mallorca in March 2011, respectively. Organising each of the workshop meant that
suitable and knowledgeable experts were to be found, logistical arrangements were to be made
and meeting agendas (the workshop programme) had to be set up. Whereas the former and
latter concerned content, the logistical arrangements had a more administrative character.
We travelled to the workshop locations some days before the workshop took place to finalise
local arrangements. Well-considered management decisions taken at the time of workshop
planning guaranteed that both workshops went smooth. We received much positive feedback
from the participants. In both cases, a workshop report was written that was communicated
back to the participants for comments and corrections.

VUA also spent much time and effort on site-visits. In the beginning of the project, we made
a questionnaire that was used at the site-visits to guarantee consistency in the interviews. For
most site-visits, we travelled to the interviewee; some site-visits were interviews over Skype.
After a site-visit, a short report was written and communicated back to the interviewee
for comments and corrections. The learned views on Embodied Artificial Evolutions were
included in the Concluding Report (Deliverable 2.2).

Additionally, we also spent time on Workpackage 1, Management. Our activities in this WP
concerned communicating our progress with the group of experts, partner USTUTT and the
EU. We monitored the execution of specific tasks in WP2, as well as tracked quality and
financial tasks. Contact with the experts as management is concerned peaked before the
workshops took place. We continuously had good contact with Serge Kernbach of USTUTT
partner by email, over skype and at other meetings of projects that both VUA and USTUTT
are involved in. As mentioned in the periodic report, we had frequent management meetings
(in Amsterdam and at both workshops) with Serge.

Gusz Eiben, Nivea Ferreira and Martijn Schut worked on the EvoBody project.

1.1.2 Work breakdown

Because this project only concerned 1 period (15 months), the number of person-months that
VUA spent on the two WorkPackages is included in the Periodic Report and not repeated
here.

1.1.3 Explanation of major cost items

The major cost items in addition to personnel cost are the workshops, travel and equipment.
Both workshops were well within the budget, allowing us to allocate money to the 3-months
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extension (personnel and travel). For both workshops, location (country and city) and accom-
modation were taken into careful consideration. Since both workshops were outside holiday
season, Malta and Mallorca were very cost-benefit efficient, attractive and easily reachable
destinations. Alternative locations in mainland Europe were also taken into account, but
could not offer a similar package for a compatible price.

For equipment, 2 iPads and a small hand-camera were purchased. The iPads were used
during the interviews to show a presentation of the EvoBody project to the interviewee,
record the interview and to write down notes. While travelling back home, the interview
report was already typed out and could immediately be sent to the interviewee. The hand-
camera was initially used to record video-bites of the interviewees. But when this turned out
to sometimes scare off the interviewee, we decided to only maintain voice recordings for the
purpose of transcription.

1.2 USTUTT

1.2.1 Description of work

The main activity that USTUTT spent time on for this project was in WorkPackage 2,
Identification of research challenges and trends. This foremost included making site-visits to
experts, labs and institutes. Opportunities were also seized for conducting interviews with
knowledgeable experts at various conferences and workshops. Also considerable amount of
effort and time was spent on interacting with and getting to know research projects currently
active in FP7 that were related to the EvoBody project.

USTUTT had frequent contact with VUA concerning management decisions. Involved people
from VUA were met during various occasions behalf the EvoBody workshops in Malta and
Mallorca, and meetings that took place in Amsterdam.

Serge Kernbach worked on the EvoBody project.

1.2.2 Work breakdown

Because this project only concerned 1 period (15 months), the number of person-months that
USTUTT spent on WorkPackage 2 is included in the Periodic Report and not repeated here.

1.2.3 Explanation of major cost items

The major cost item for USTUTT concerned travel for making site-visits. USTUTT spent
own time on personnel and did not declare money from the EvoBody project for this purpose.
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