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2. Publishable Summary 
The second year of EUCLID has been eventful and successful. The project has consolidated its standing as 
promoter and provider of training for data practitioners in the field of Linked Data. The curriculum has been 
fully implemented - these efforts included the completion of the remaining modules (3 to 6), the delivery of 
webinars for modules 4, 5, and 6, the collection of additional learning materials from related projects, and the 
publication of the curriculum as integrated iBook on iTunesU. One of the main training delivery activities of 
the project is the ESWC summer school. In September 2013 project members participated in the summer 
school as tutors and organizers; the school made extensive use of EUCLID materials and offered a great 
opportunity to gather feedback and expand the scope of the materials through contributions from tutors 
presenting at the school who are not directly associated with the project. The preparations for the 2014 
edition of the event are ongoing and we are happy to announce that EUCLID materials will one more time be 
at the core of the envisioned program. As the summer school in 2014 will feature two tutorial tracks, including 
one on Linked Data preservation, we are confident that this will give us a means to expand the scope of the 
curriculum with new topics the community is interested in. In addition, project members were also involved 
in several community building and dissemination activities, including tutorials (on Linked Data topics at 
SemTech2013/ISWC2013; and on eLearning topics at WWW2014), networking sessions (at FIA2014 and 
ESWC2014), and publications (on best practices learned through EUCLID in IEEE Intelligent Systems, at the 
OpenCourseWare Conference, and as part of the ERCIM Newsletter on Linked Data). The community 
monitoring platform developed throughout the second year supported these activities by providing up-to-
date insights into the topics practitioners discuss and care about. As we were approaching the end of this 
exciting project we had to make sure the core results of the project will be further maintained and expanded. 
All engagement channels set up by the projects will be looked after EUCLID project partners at least three 
years after the project is completed. The curriculum will be further developed under the umbrella of the ESWC 
summer school and with the participation of ongoing research projects which expressed their interest in 
submitting learning materials to the core curriculum. A second sustainability opportunity is related to 
commercialization, as core achievements of the project are already part of the training offerings of industry 
partners Ontotext, fluidOps and STI-Research. 
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