

1.1 Milestones

Milestones have been done but not reported to the European Commission.

TABLE 2. MILESTONES							
Milestone no.	Milestone name	Work package no	Lead beneficiary	Delivery date from Annex I dd/mm/yyyy	Achieved Yes/No	Actual / Forecast achievement date dd/mm/yyyy	Comments
MS1	Specification requirement for design structures	3	1	31/05/2012	Yes	07 / 06 / 2012	See D3.1 report. Specification discuss with WP2.
MS2	Selection of switch technology, designs, integration processes and design rules	2	5	30/06/2012	Yes	13 / 07/ 2012	See D2.1 report
MS3	Functional models of switch and definition of comparison metrics	5	5	31/08/2012	Yes	09/11/2012	Presented at the 1Y review meeting