

TABLE 2. MILESTONES

TABLE 2. MILESTONES					
Milestone no.	Milestone name	Due achievement date from Annex I	Achieved Yes/No	Actual / Forecast achievement date	Comments
M1.1	Kick-off meeting	M1	Yes	M1	Jointly with EUROSOI Workshop
M1.2	Management Board Meeting (UCL)	M6	Yes	M6	Teleconference
M1.3	Management Board Meeting (Chalmers)	M13	Yes	M13	Jointly with EUROSOI Workshop
M1.4	Management Board Meeting (IMEC)	M20	Yes	M16	It was held in Granada, right before the first review meeting with the Commission
M1.5	Management Board Meeting (Grenoble INP)	M25	Yes	M25	Jointly with EUROSOI Workshop
M1.6	Management Board Meeting (CEA)	M30	Yes	M29	It was held in Madrid, jointly with the second review meeting with the Commission
M1.7	Management Board Meeting (UGR)	M37	Yes	M37	Jointly with EUROSOI Workshop
M2.1	Dissemination of the existing research work on SOI topics	M3, M15, M27	Yes		Published on the website

TABLE 2. MILESTONES

Milestone no.	Milestone name	Due achievement date from Annex I	Achieved Yes/No	Actual / Forecast achievement date	Comments
M2.2	Scientific exchange program	M6, M12, M18, M24, M30	Yes	M6, M12, M18, M24, M30	
M3.1	Organization of one-day training event covering different topics related to SOI technology simultaneously with the first EUROSOI workshop	M1	Yes	M1	Multigate SOI MOSFETs. Slides published on the Website and D3.5
M3.2	Organization of one-day training event covering different topics related to SOI technology simultaneously with the second EUROSOI workshop	M13	Yes	M13	SOI from modelling to design. Slides published on the Website and D3.5

TABLE 2. MILESTONES

Milestone no.	Milestone name	Due achievement date from Annex I	Achieved Yes/No	Actual / Forecast achievement date	Comments
M3.3	Organization of one-day training event covering different topics related to SOI technology simultaneously with the third EUROSIOI workshop	M25	Yes	M25	Exploring new routes with SOI. Slides published on the Website and D3.5
M3.4	Organization of one-day training event covering different topics related to SOI technology simultaneously with the third EUROSIOI workshop	M37	Yes	M25	Silicon on Insulator technologies for future electronics. Slides published on the Website and D3.5

TABLE 2. MILESTONES

Milestone no.	Milestone name	Due achievement date from Annex I	Achieved Yes/No	Actual / Forecast achievement date	Comments
M3.5	Hosting in the Website the didactic material gathered through the whole life of the CA network	M6	Yes	M6	
M3.6	Organization of a training event (one week length) specifically focused on the use of the LETI FDSOI technology	M18	Yes	M18	MIGAS 2009. Grenoble

TABLE 2. MILESTONES

Milestone no.	Milestone name	Due achievement date from Annex I	Achieved Yes/No	Actual / Forecast achievement date	Comments
M4.1	Organization of a panel discussion with different specialists on SOI technology to identify topics in SOI research	M1	Yes	M1	Report published in deliverable D4.11
M4.2	Organization of a panel discussion with different specialists on SOI technology to identify topics in SOI research	M13	Yes	M13	Report published in deliverable D4.12

TABLE 2. MILESTONES

Milestone no.	Milestone name	Due achievement date from Annex I	Achieved Yes/No	Actual / Forecast achievement date	Comments
M4.3	Organization of a panel discussion with different specialists on SOI technology to identify topics in SOI research	M25	Yes	M25	Report published in deliverable D4.13
M4.4	Organization of a panel discussion with different specialists on SOI technology to identify topics in SOI research	M37	Yes	M37	Report published in deliverable D4.14
M4.5	EUROSUI+ workshop to be held in Cork in 2008	M1	Yes	M1	Report published in deliverable D4.7

TABLE 2. MILESTONES

Milestone no.	Milestone name	Due achievement date from Annex I	Achieved Yes/No	Actual / Forecast achievement date	Comments
M4.6	EUROSOI+ workshop to be held in Chalmers in 2009	M13	Yes	M13	Report published in deliverable D4.8
M4.7	EUROSOI+ workshop to be held in Chalmers in 2009	M25	Yes	M25	Report published in deliverable D4.9
M4.8	EUROSOI+ workshop to be held in Chalmers in 2009	M37	Yes	M37	Report published in deliverable D4.10
M5.1	Availability of FDSOI devices for EUROSOI+ partners	M3	Yes	M3, and different dates	Samples supplied to UGR, UCL, Grenoble INP, URV. Report published in deliverables D5.1, D5.2 and D5.3
M5.2	Organization of a first working group meeting on LETI FDSOI technology	M9	Yes	M11	Report in deliverable D5.1

TABLE 2. MILESTONES

Milestone no.	Milestone name	Due achievement date from Annex I	Achieved Yes/No	Actual / Forecast achievement date	Comments
M5.3	Starting of the activities for the integration of the developed platform into EURORACTICE	M24	Yes	M24	Exploratory Multi-project wafer initiative launched in M35 through CMP
M5.4	Organization of WG Meeting with EURORACTICE to evaluate the integration of the developed platform into EURORACTICE-IC	M37	Yes	M37	Report in Deliverables D5.6 and D5.7