Milestones
	Table 2. Milestones


	

	Milestone

no.
	Milestone name
	Work package no
	Lead beneficiary
	Delivery date  from Annex I
	Achieved
Yes/No
	Actual / Forecast achievement date
	Comments

	MS 1.1
	Activity plan: Common research training plan (updated every year),  schedule for common visits 
	WP1
	
	M2, 13
	
	M2, M13
	Achieved. Activity Plan Reported

	MS 2.1
	Selection and evaluation criteria
	WP2
	
	M3
	
	M3
	Achieved. Evaluation Reported 

	MS 2.2
	Evaluation and grant extension decision for the appointed researchers
	WP2
	
	Every 12 months
	
	M12
	Achieved. Researchers Appointed

	MS 3.1
	Final list of new equipment for procurement, final estimation of total costs, final specifications, and public call to tender on the website
	WP3
	
	M6
	
	M6
	Achieved. Public Procurement Notice Published

	MS 3.2
	Evaluation of offers and purchase of equipment
	WP3
	
	M12
	
	M8
	Achieved. Evaluation Reported and Purchase Order Placed

	MS 3.3
	Installation and testing of equipment


	WP3
	M24
	Reporting of Equipment Installed
	
	M24
	Achieved. Reported

	MS 4.1
	Establishment of the date, topics and invited speaker list for the future application workshops
	WP4
	
	M15
	
	M15
	Achieved. Workshop Agenda Publicly Published

	MS 4.2.
	Creation of the working group for preparing the strategic workshop 


	WP4
	
	M12
	
	M12
	Achieved. Members of the Working Group are Reported

	MS 4.3
	Strategic Workshop
	WP4
	
	M18
	
	M18
	Achieved. Workshop Minutes Reported. Conclusions of the workshop.

	MS 5.1
	NANOMAT Website
	WP5
	
	M4
	
	M3
	Achieved. Website Publicly Published

	MS 5.2
	Market Research Survey
	WP5
	
	M18
	
	M18
	Achieved. Market Research Reported

	MS 5.3
	Nanomaterials book
	WP5
	M24
	Published Publicly
	
	M33
	The delivery date was postponed by Steering Committee decision to fully represent the  research made during the project. Achieved. Published

	MS 6.1
	First reporting period report
	WP6
	
	M18
	
	M18
	Achieved. Report Issued

	MS 6.2 
	Project review meeting involving  Project Officer and Evaluation Team
	WP6
	
	M18
	
	M18
	Achieved. Project officer did not participate. Review Meeting Minutes Reported

	MS 6.3
	Project completion


	WP6
	M36
	Final 
	
	
	Project completed.



	MS 6.4
	Final meeting involving Project Officer and Evaluation Team 
	WP6
	M36
	Final Meeting Minutes Reported
	MS 6.4
	Final meeting involving Project Officer and Evaluation Team 
	Final meeting took place in Barselona, March 2, 2012. Minutes reported.


