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1. Publishable summary

RP DEMATEN

RP-DEMATEN - second year report
Reporting period: 01. 05. 2008. — 30. 04. 2011.

Contractor:
FTUNS - Faculty of Technology, University of Novi Sad, Novi Sad, Serbia

Project coordinator:
Prof. Vladimir V. Srdi¢, Ph.D. - srdicvv@uns.ac.rs

RP-DEMATEN is an acronym for the project titled: “Reinforcement of Research Potential of the
Department of Materials Engineering in the Field of Processing and Characterization of Nanostruc-
tured Materials”. The objectives of the proposed Project are reinforcement of research potential of
the DEMATEN at the FTUNS and strengthening partnerships among centers of excellence
established in the EU’s convergence region, the Member States and the Western Balkan Countries
(WBO).

The major RP-DEMATEN objectives are to:

= Hire new young and experienced researchers;

= Improve networking and exchange know-how and experience by exchange of senior
researchers;

= Provide training for our young researchers;

= Develop, launch and support information system through web site offering access to
thematic and general information in the field of nanomaterials and nanotechnology;

= Disseminate written information in form of flyers, pamphlets etc.

= Upgrade and renew equipment necessary for successful development of nanomaterials and
nanotechnology;

=  Organize Conference, Workshops, and Training schools.

The RP-DEMATEN was very important for the reinforcement of research potential of the
DEMATEN at the FTUNS and strengthening partnerships among the centers of excellence from the
Europe. Even though we were late with beginning of the Project (the Grant Agreement was finally
signed on August 5, 2008 by the European Commission while the official starting date of the
Project was May 1, 2008) we have realised almost all of the proposed acitivities and used the
budget very efficiently.

During the three years of the RP-DEMATEN project, according to the WP1 Mobility and
Training Work Plan, the following trainings were organized:
= 2 six-month trainings:
- L. Stijepovi¢ from FTUNS visited UDE
- S. Ognjanovi¢ / B.Moji¢ / E.Csehova / M.Kachlik visited UDE
= 7 two-month trainings:
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- J. Pavlicevié¢/I.Risti¢ from FTUNS visited IMCASCR
- O. Bera from FTUNS visited DCPBUT
- M. Maletin from FTUNS visited IMSNCSR
- J. Pavlicevi¢ from FTUNS visited IMCASCR
- M. Kasiarova / P. Tatarko from IMRSAS visited IMSNCSR
- B. Moji¢ / V. Simendi¢ / N. Vuki¢ from FTUNS visited IMRSAS
- M. Kachlik from DCPBUT visited UDE
= 12 one-month trainings:
- D. Avramov from FTUNS visited DCPBUT
- O. Bera from FTUNS visited DCPBUT
- A. Duszova from IMRSAS visited IMCASCR
- V. Pouchly from DCPBUT visited FTUNS
- E. Bartoni¢kova / M. Kachlik from DCPBUT visited IMSNCSR
- V. Puchy from IMRSAS visited DCPBUT
- S. Ognjanovi¢ from FTUNS visited UDE
- I. Risti¢ from FTUNS visited IMCASCR
- D. Drdlik from DCPBUT visited IMRSAS
- A. Duszova from IMRSAS visited UDE
- B. Moji¢ from FTUNS visited IMSNCSR
- V. Simendi¢ / N. Vuki¢ from FTUNS visited IMRSAS

In addition, 33 visits for senior researcher were organized:

= 2 one-month visits
- Dr. M.Spirkova from IMCASCR visted FTUNS (the second visit)
- P. Tatarko from IMRSAS visted FTUNS

= 2 two-week visits
- Dr. K. Castkova / Prof. K. Maca / Prof. M. Trunec from DCPBUT visited FTUNS
- E. Csehova from IMRSAS visited FTUNS

= 7 one-week visits:
- Prof. J. Budinski-Simendi¢ from FTUNS visited IMCASCR
- Doc. B. Pili¢ from FTUNS visited DCPBUT
- Prof. Lj. Nikoli¢ from FTUNS visited DCPBUT
- Prof. V. Srdi¢ from FTUNS visited UDE
- Prof. J. Budinski Simendi¢ from FTUNS visited IMCASCR
- Prof. V. Srdi¢ from FTUNS visited IMSNCSR
- Prof. J. Budinski Simendi¢ from FTUNS visited IMRSAS

= 22 one-week visits:
- Prof. K. Maca from DCPBUT visited IMCASCR
- Prof. M. Trunec from DCPBUT visited FTUNS
- Dr. E. Moshopoulou from IMSNCSR visited FTUNS
- Dr. K. Giannakopoulos from IMSNCSR visited FTUNS
- Dr. M. Spirkova from IMCASCR visited FTUNS
- Dr. V. Jan from DCPBUT visited IMRSAS
- R. Djenadi¢ from UDE visited FTUNS
- Dr. M. Spirkova from IMCASCR visited IMRSAS
- Dr. M. Spirkova from IMCASCR visited DCPBUT
- Prof. K. Maca from DCPBUT visited FTUNS
- Dr. F. Lofaj from IMRSAS visited IMSNCSR
- Dr. M. Cubova Urbanova from IMCASCR visited FTUNS
- Dr. J. Dusza from IMRSAS visited UDE
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- Dr. P. Hvizdos from IMRSAS visited FTUNS

- Dr. K. Giannakopoulos from IMSNCSR visited UDE

- Dr. K. Giannakopoulos from IMSNCSR visited DCPBUT

- Dr. M. Spirkova from IMCASCR visited IMSNCSR

- Dr. J. Dusza from IMRSAS visited DCPBUT

- Dr. M. Kasiarova from IMRSAS visited FTUNS

- A. Duszova from IMRSAS visited IMCASCR

- Prof. K. Maca from DCPBUT visited IMSNCSR

- Prof. K. Maca/ Prof. M. Trunec from DCPBUT visited UDE

Thus, even though the plan for the Mobility and training was demanding only a few visits were not
realised, however a few additional training/visits were done.

The most important activities of WP 2 Dissemination of information were designing, updating
and improving the web site, preparation of two flyers and a brochure, dissemination of information
about the RP-DEMATEN project on TV programme, newspapers, international conferences,
meetings etc.

According to WP 3 Strengthening of the human potential two young scientists (Jelena Pavlicevi¢
and Ivan Stijepovi¢) were hired already in the first Project year. 1. Stijepoivc continued his work up
to the end of the Project and considerably improved himself through training in the EU centres of
excelence and training at the FTUNS supervised by professors from the DEMATEN, hired
experienced senior scientists and visitors. J. Pavlicevi¢ finalised her Ph.D. thesis and was working
up to 4™ November 2010 and then left the Project due to attending UNESCO postgraduate course in
Polymer Science, organised at the Institute of Macromolecular Science of Czech Academy of
Science in Prague. The position was filled by a young researcher, Oskar Bera, from 1* November
2010. Experienced senior researchers from the IMCASCR (Dr. Milena Spirkova, Dr. Adam
Strachota and Dr. Jifi Brus) were employed at the FTUNS for three months. In addition, at the
position of experienced researcher coming back to the FTUNS instead of Mr. Ruzica Djenadi¢ two
scientsts were employed: i) Mr. Milan Nikoli¢, having Serbian citizenship (from 1% February 2010
up to the end of the Project) and ii) Dr. Konstatinous Giannakopoulos, having Greek citizenship (for
3% months in the second and third Project year). They all strongly reinforced human potential of the
FTUNS and have provided stimulative climate for creative scientific activities by training of young
scientists in the field of nanomaterials and nanotechnology.

The most important activities in the RP-DEMATEN Project in WP 4 Upgrading research
capacities were purchasing, delivering and installation of Waters Gel Permeation Chromatograph
and Malvern Zetasizer Nano ZS. In addition, it is important to underline that continuous training
and a lot of measurements, closely connected with current research activities at the FTUNS, were
done on the newly purchased equipment.

Within WP 5 Workshops and training schools two training schools and three workshops were
organised. The first Training school “Microstructure and Fracture-Mechanical Properties of Nano-
structured Materials” was held from 18™ to 20™ March 2009 at the Institute of Materials Research,
Slovak Academy of Science, Kosice, Slovakia. The second Training school “Characterisation of
nanostructured materials” was held from 3™ to 6™ December 2009 at the Faculty of Technology,
University of Novi Sad, Serbia. The first Workshop (the Main conference) “Nanostructured
Ceramics and Nanocomposites - Challenges and Perspectives” was held from 3™ to 6™ December
2009 at the Faculty of Technology, University of Novi Sad, Serbia. The second Workshop
“Structural and Functional Characterisation of Complex Materials” was held from 3™ to 5™ of June
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2010 in Ourinopoulo, Chalkidiki, Greece. The third Workshop “Processing of Nanostructured
Ceramics and Nanocomposites” was held from 3™ till 5™ March 2011 at the Faculty of Mechanical
Engineering, Brno University of Technology, Brno, Czech Republic.
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2. Project objectives for the period

The Department of Materials Engineering (DEMATEN) at the Faculty of Technology, University
of Novi Sad (FTUNS) represents the strongest research and education centre in the province
Vojvodina in the field of ceramics and polymer materials and one of the first research centres in
Serbia in which investigation of nanostructured materials has begun in early 1990’s. Since then the
research activities at the DEMATEN have been focused on processing and characterization of
nanostructured materials - nanopowders, nanotubes, nanofilms and nanocomposites. The research
team at the DEMATEN consists of relatively young and qualified researchers, having considerable
international experiences. Thus, the RP-DEMATEN project will continue already initiated bilateral
collaboration between researchers from the FTUNS (DEMATEN) and five centres of excellence
from Europe: Nanoparticle Process Technology, Duisburg (UDE); Institute of Macromolecular
Chemistry AS CR, v.v.i., Prague, (IMCASCR); Institute of Materials Science, Athens (IMSNCSR);
Institute of Materials Research, Kosice (IMRSAS) and Department of Ceramics and Polymers,
Brno (DCPBUT)). The collaboration had been based on cooperative research activities, exchange of
scientists, joint publications of the obtained results and the European project - COST 539, COST
MP0701 and COST MP0904. During the RP-DEMATEN project this collaboration was
considerably strengthened which offered an excellent basis for sustainable partnership among the
centres of excellence concerned and in the same time promoted closer S&T cooperation between
Europe and the Western Balkan Countries (WBC). In addition, it was obvious that some centres
from the Balkan region (such as the Faculty of Technology, University of East Sarajevo, Zvornik,
Republic of Srpska, Bosnia and Herzegovina and the Faculty of Technology and Metallurgy,
University of St. Ciril & Methodius, Skopje, FYRO Macedonia) recognised the established
partnership and connected themselves to the created network, giving perspective of further
integration of the Balkan region into the European Research Area and therefore the European RTD
activities.
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3. Work progress and achievements in RP-DEMATEN Project

3.1 WP 1 - Mobility and training

Within the frame of the RP-DEMATEN few types of trainings/visits were organized:
- six-month trainings in EU institution for young researches;

- two-month trainings in EU institutions for young researchers;

- one-month trainings in EU institutions for young researches;

- one-month study visits for experienced researchers;

- two-week study visits for experienced researchers;

- one-week study visits for experienced researchers.

On the Kick-off Meeting, held on September 23, 2008 at Faculty of Technology, University of Novi
Sad, members of the Project Management Board agreed to follow the proposed plan for mobility
and training of researchers (please see the table below).

Table 1. Timetable for Mobility &Training

Time- FTUNS UDE IMCASCR IMSNCSR IMRSAS DCPBUT
table Novi Sad Duisburg Prague Athens Kosice Brno
M1-6 | IMCASCR-v* FTUNS-v DCPBUT-v FTUNS-v

IMSNCSR-v FTUNS-2 DCPBUT-1 FTUNS-2
FTUNS-2
UDE-v DCPBUT-v FTUNS-v
M7-12 DPCBUT-v IMRSAS-v UDE-v
DCPBUT-1 DCPBUT-2 IMRSAS. FTUNS-2 e
IMCASCR-1 FTUNS-2 IMRSAS
M 13-18 | IMSNCSR-v FTUNS-6 IMRSAS-v FTUNS-v IMCASCR~v | |voe AS-\II
DCPBUT-w IMRSAS-1 .
UDE-1 IMSNCSR DCPBUT
M19-24 | IMRSAS-v FTUNS 1‘V DCPBUT_\II UDE-v IMSNCSR-v
DCPBUT-w . )
DCPBUT-v
M25-30 | [MRSAS-I gﬁgg H\EEXI;(S:E DCPBUT-1 FTUNS-1
IMSNCSR-w - v
IMSNCSR-1
M 31-36 | IMCASCR-v %ggﬁg"l’ FTUNS-1 FTUNS-1
IMRSAS-w .

* acronym of the participant and type of visit (v — one-week visit, w-two-week visit, 1 — one-month visit, 2 — two-month
visit, 6 — six-month visit)

During three years of the RP-DEMATEN project most of the planned trainings/visits were finalised.
Thus, only a few of the propossed visits (underlined and indicated in red in the table above) were
not realised, however, a few additional were done:

- O. Bera from FTUNS had one-month training at DCPBUT (in the second year)

- Prof. Lj. Nikoli¢ from FTUNS visited DCPBUT (in the first year)

- Prof. J. Budinski Simendi¢ from FTUNS visited IMCASCR for one week (in the third year)

- Dr. M. Spirkova from IMCASCR visited DCPBUT for one week (in the second year)

- Dr. M. Kasiarova from IMRSAS visited FTUNS for one week (in the third year)
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However, it has to be mentioned that: i) a few additional training/visits were also done and ii)
training of a young researcher from the DCPBUT was realised at the FTUNS instead at the
IMRSAS.

During three years of the RP-DEMATEN project, according to the WP1 Mobility and Training
Work Plan, the following trainings were organized:
= 2 six-month trainings:
- I. Stijepovi¢ from FTUNS visited UDE
- S. Ognjanovi¢ / B.Moji¢ / E.Csehova / M.Kachlik visited UDE
= 7 two-month trainings:
- J. Pavlicevié¢/I.Risti¢ from FTUNS visited IMCASCR
- O. Bera from FTUNS visited DCPBUT
- M. Maletin from FTUNS visited IMSNCSR
- J. Pavlicevi¢ from FTUNS visited IMCASCR
- M. Kasiarova / P. Tatarko from IMRSAS visited IMSNCSR
- B. Moji¢ / V. Simendi¢ / N. Vuki¢ from FTUNS visited IMRSAS
- M. Kachlik from DCPBUT visited UDE
= 12 one-month trainings:
- D. Avramov from FTUNS visited DCPBUT
- O. Bera from FTUNS visited DCPBUT
- A. Duszova from IMRSAS visited IMCASCR
- V. Pouchly from DCPBUT visited FTUNS
- E. Bartonickova / M. Kachlik from DCPBUT visited IMSNCSR
- V. Puchy from IMRSAS visited DCPBUT
- S. Ognjanovi¢ from FTUNS visited UDE
- I. Risti¢ from FTUNS visited IMCASCR
- D. Drdlik from DCPBUT visited IMRSAS
- A. Duszova from IMRSAS visited UDE
- B. Moji¢ from FTUNS visited IMSNCSR
- V. Simendi¢ / N. Vuki¢ from FTUNS visited IMRSAS

In addition, 19 visits for senior researcher were organized:

= 2 one-month visits
- Dr. M.Spirkova from IMCASCR visted FTUNS (the second visit)
- P. Tatarko from IMRSAS visted FTUNS

= 2 two-week visits
- Dr. K. Castkova / Prof. K. Maca / Prof. M. Trunec from DCPBUT visited FTUNS
- E. Csehova from IMRSAS visited FTUNS

= 7 one-week visits:
- Prof. J. Budinski-Simendi¢ from FTUNS visited IMCASCR
- Doc. B. Pili¢ from FTUNS visited DCPBUT
- Prof. Lj. Nikoli¢ from FTUNS visited DCPBUT
- Prof. V. Srdi¢ from FTUNS visited UDE
- Prof. J. Budinski Simendi¢ from FTUNS visited IMCASCR
- Prof. V. Srdi¢ from FTUNS visited IMSNCSR
- Prof. J. Budinski Simendi¢ from FTUNS visited IMRSAS

= 22 one-week visits:
- Prof. K. Maca from DCPBUT visited IMCASCR
- Prof. M. Trunec from DCPBUT visited FTUNS
- Dr. E. Moshopoulou from IMSNCSR visited FTUNS

10
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- Dr. K. Giannakopoulos from IMSNCSR visited FTUNS

- Dr. M. Spirkova from IMCASCR visited FTUNS

- Dr. V. Jan from DCPBUT visited IMRSAS

- R. Djenadi¢ from UDE visited FTUNS

- Dr. M. Spirkova from IMCASCR visited IMRSAS

- Dr. M. Spirkova from IMCASCR visited DCPBUT

- Prof. K. Maca from DCPBUT visited FTUNS

- Dr. F. Lofaj from IMRSAS visited IMSNCSR

- Dr. M. Cubové Urbanova from IMCASCR visited FTUNS
- Dr. J. Dusza from IMRSAS visited UDE

- Dr. P. Hvizdos from IMRSAS visited FTUNS

- Dr. K. Giannakopoulos from IMSNCSR visited UDE

- Dr. K. Giannakopoulos from IMSNCSR visited DCPBUT
- Dr. M. Spirkova from IMCASCR visited IMSNCSR

- Dr. J. Dusza from IMRSAS visited DCPBUT

- Dr. M. Kasiarova from IMRSAS visited FTUNS

- A. Duszova from IMRSAS visited [ IMCASCR

- Prof. K. Maca from DCPBUT visited IMSNCSR

- Prof. K. Maca/ Prof. M. Trunec from DCPBUT visited UDE

Detailed description of all trainings and visits are given in the Progress Reports for the first, second
and third project year.

11
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3.2 WP 2 - Dissemination of information

The objective of this Work Package is dissemination of information during the lifetime of the
project and afterwards, important for a successful realization of all established tasks. In addition to
web site, different written dissemination materials, such as pamphlets, flyers etc., are very important
for the successful realization of the Project with main goals to inform, mainly general public, about
activities within the RP-DEMATEN, the capacities of our laboratories and researchers, their
involvement in national, regional and international projects.

The plan for the first year of the RP-DEMATEN Project was completely realized — i) web site
was installed, constantly updated and improved, ii) flyer about the RP-DEMATEN was printed and
distributed at different meetings together with explanation about results and benefit of the Project,
iii) information about the RP-DEMATEN was broadcasted by TV stations in Serbia as well as
newspapers.

The plan for the second year of the RP-DEMATEN Project was completely realized: i) web site
was constantly updated and improved, ii) flyer about the main Conference and the Training school
was printed and distributed at different European conferences together with more important data
about the Project, iii) information about the RP-DEMATEN was broadcasted by TV stations in
Serbia, newspapers, as well as at different meetings.

The plan for the third year of the RP-DEMATEN Project was completely realized: i) web site
was constantly updated and improved, ii) brochure (instead of pamphlet) in the form of final
publication, containing important information about all important activities in the Project, was
published and iii) information about the RP-DEMATEN was broadcasted by TV stations in Serbia,
newspapers, as well as at different meetings.

Detailed description is given in the Progress Reports for the first, second and third project year.

RP DEMATEN

ACTIVITIES OVERVIEW

www.tf.unsac.rs/dematen

v av

12
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3.3 WP 3 - Strengthening the human potential

Hiring of young researchers within DEMATEN at the Faculty of Technology, University of Novi
Sad (FTUNS) was very important for the reinforcement of the human potential and provided a
stimulative climate for creative scientific activities, in the field of nanostructured materials and
nanotechnology. To strengthen the human potential, improve the quality of research activities and
enable good training of young scientists at DEMATEN it was also planned to hire an experienced
senior scientist and an experienced researcher coming back to the FTUNS. All of this enabled the
research group of DEMATEN to become expert and competent in the challenging field of
nanomaterials and nanotechnology and generally reinforce the WBC research potential.

The plan for the first year of the RP-DEMATEN Project was completely realized - two young
scientists (J. Pavlicevi¢ and 1. Stijepovi¢) were employed within DEMATEN at the FTUNS.
Unfortunately, as the Grant Agreement was finally signed just on August 5™ 2008 (by the European
Commission) and the starting date of the Project was May 1%, 2008, we were late with the
beginning of our activities. Thus, instead of hiring two young scientists on the beginning of the first
month we had to postpone it to the beginning of the fifth month of the Project.

The plan for the second year of the RP-DEMATEN Project was realized with some changes.
Young researchers, J. Pavli¢evi¢ and I. Stijepovi¢, continued their work at the Project during the
whole 12 months, considerably improved themselves through trainings in the EU centers and
trainings at DEMATEN supervised by professors from the FTUNS, hired experienced senior
scientists and visitors. It is important to underline that J. Pavli¢evi¢ finalized her Ph.D. thesis and
defended it on 25" June 2010. The position for experienced senior scientist from IMCASCR at the
FTUNS was filled in the second Project year. More precisely, we have had the opportunity to
employ two senior researchers from the IMCASCR on this position: Dr. Milena Spirkova and Dr.
Adam Strachota. Unfortunately, regarding the hiring of an experienced researcher coming back to
the FTUNS, we had a problem. Our candidate Mr. Ruzica Djenadi¢, selected already in the proposal
for the position “Incoming Experienced Researcher” at the FTUNS, decided to stay longer at the
University Duisburg-Essen, Germany. The problem was solved with the help of Project Officer Dr.
Salvatore La Rosa, who gave us support to employ two researchers Mr. Milan Nikoli¢ (with Serbian
citizenship) and Dr. Konstantinos Giannakopoulos (with Greek citizenship), with payments within
the allocated amount in the proposed budget. M. Nikoli¢ (scientist with five years of research
experience) was employed from 1% February 2010 until the end of the project. K. Giannakopoulos
(well recognized scientist with a lot of experience in the field of nanostructured materials) was
employed for 1% months in the second and for two months in the third Project year.

The plan for the third year of the RP-DEMATEN Project was realized with some changes.
Young researcher: I. Stijepovi¢ continued his work at the Project during the whole 12 months,
considerably improved himselve through trainings in the EU centres and trainings at DEMATEN
supervised by professors from the FTUNS, hired experienced senior scientists and visitors.
However, J. Pavli¢evi¢ was working only up to 4™ November 2010 and then left the Project due to
attending UNESCO postgraduate course in Polymer Science, organised at the Institute of Macromo-
lecular Science of Czech Academy of Science in Prague. Thus, the position was filled by a young
researcher, Oskar Bera, from 1% November 2010. The position for experienced senior scientist from
the IMCASCR at the FTUNS was filled in the third Project year with two senior researchers from
the IMCASCR: Dr. Milena Spirkové and Dr. Jiti Brus. Incoming experienced researchers employed
at the FTUNS: M. Nikoli¢ continued his work at the Project during the whole 12 months and Dr. K.
Giannakopoulos was employed for additional two months in the third Project year.

Detailed description is given in the Progress Reports for the first, second and third project year.

13
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3.4 WP 4 - Upgrading research capacities

The objectives of the proposed project are reinforcement of research potential of DEMATEN and
strengthening partnerships among centers of excellence established in the EU and the Western
Balkan Countries (WBC). Thus, upgrading and renewal of S&T research equipment is one of the
most important activities which should be realized through WP 4.

The plan for the whole three Project years was completely realized: i) Waters Gel Permeation
Chromatograph and Malvern Zetasizer Nano ZS were purchased and delivered to the Department of
Materials Engineering, Faculty of Technology, University of Novi Sad (please see the figure
bellow) and ii) young scientists from the FTUNS were successfully trained on the installed
equipment.

Detailed description is given in the Progress Reports for the first, second and third project year.

14
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3.5 WP 5 - Workshops and training schools

Training schools, workshops and conference, organized within the frame of the RP-DEMATEN
Project, are crucial for knowledge dissemination as well as education of scientists (especially young
researchers) in recent development in nanotechnology, nanometrology and improved reliability of
measurement and analysis at the nano-level.

The plan for the first year of the RP-DEMATEN Project was completely realized — the first
Training school was held from 18™ to 20™ March 2009 at the Institute of Materials Research,
Slovak Academy of Science, KoSice, Slovakia.

The plan for the second year of the RP-DEMATEN Project was completely realized — the first
Workshop (the Main conference) and the second Training school were held from 34 to 6™
December 2009 at the Faculty of Technology, University of Novi Sad, Serbia.

The plan for the third year of the RP-DEMATEN Project was completely realized: i) the second
Workshop was held from 3™ to 5™ of June 2010 in Ourinopoulo, Chalkidiki, Greece and ii) the third
Workshop was held from 3™ till 5™ March 2011 at the Faculty of Mechanical Engineering, Brno
University of Technology, Brno, Czech Republic.

Detailed description is given in the Progress Reports for the first, second and third project year.
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4. Deliverables and milestones tables

4.1. Deliverables-general (Changes)

As the Grant Agreement was finally signed only on August 5, 2008 (by the European Commission)
and the starting date of the Project was May 1, 2008, and thus we were, unfortunately, late with the
start of our activities. This created some necessary movements in the realization of the proposed
tasks, and forced us to make some minor changes in the List of Deliverables, especially for WP5
and WP6.

4.1.1. List of deliverables for WP5

The first Training school was planned to be held in September 2008, after the Third International
Conference “Fractography of Advanced Materials”. The main idea was to use the framework of the
International Conference held in Slovakia, and disseminate knowledge and educate young scientists
from the WBC and EU’s convergence region. Similarly, it was planned to organise the main
Conference and the second Training school after the Eighth Students Meeting, SM-2009,
“Processing and application of ceramics” which will be held in December 2009 in Novi Sad. The
main idea was to use possibility to combine these three events and disseminate knowledge and
educate young scientists not only from Serbia, but from other centres from the WBC and EU’s
convergence region as well. Unfortunately, as the Grant Agreement was not signed until August 5,
2008 (by the European Commission), on the Kick-off Meeting (held in September 2008) we
decided to postpone the terms of these events. Therefore, the Training school “Microstructure and
fracture-mechanical properties of nanostructured materials” was held in March 2009 and the terms
for the second Workshop in Greece and the third Workshop in Brno were moved to June 2010 and
February/March 2011, respectively. We only kept the suggested term for the main Conference (the
first Workshop) and the second Training school (December 2009).

According to the proposed changes, the list of deliverables (only the order of the corresponding
deliverables) was changed as well, from:

5.1 Plan - Organization of the first Training school

5.2 Report - The first Training school

5.3 Plan - Organization of the first Workshop

5.4 Report - Progress in organization of the first Training school

5.5 Proceedings - The first Workshop

5.6 Plan - Organization of the Conference and the second Training school

5.7 Report - The second Training school and proceedings of the Conference

5.8 Report - Progress in organization of the first Workshop, the Conference and the second

Training school

5.9 Plan - Organization of the second Workshop.

5.10 Proceedings - The second Workshop

5.11 Report - Progress in organization of the second Workshop

to (changes are underlined):
5.1 Plan - Organization of the first Training school
5.2 Report - The first Training school
5.3 Plan - Organization of the Conference (the first Workshop) and the second Training school
5.4 Report - Progress in organization of the first Training school
5.5 Proceedings - The Conference (the first Workshop) and the second Training school
5.6 Plan - Organization of the second Workshop
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5.7 Report - Progress in organization of the Conference (the first Workshop) and the second
Training school

5.8 Proceedings - The second Workshop

5.9 Plan - Organization of the third Workshop.

5.10 Proceedings - The third Workshop

5.11 Report - Progress in organization of the second and third Workshop

4.1.2. List of deliverables for WP6

The third Project Management Board (PMB) Meeting was held on 5™ (9:30 to 12:30 h) December
2009, at the Faculty of Technology, University of Novi Sad, Novi Sad, Serbia. It is important to
note that it was not planned in the Description of Work. The decision to organize it in Novi Sad,
during the main Conference and the second Training school, was made at the second PMB meeting
held in Kosice (March 2009), as we observed that we would have a long break between two PMB
meetings (the one in KoSice in March 2009 and the second in Greece in June 2010). In addition, the
Project coordinator confirmed that the PMB meeting will be organized within the allocated budget
for the main Conference and the second Training school.

At the fourth PMB meeting at Chalkidiki, Greece we discussed that it would be good if we could
organize one more PMB Meeting as there is a long period between two PMB meetings in June 2010
and in March 2011, especially in the final Project year. All PMB members agreed that the next
PMB meeting (the fifth PMB Meeting) could be organized on g™ September 2010 in Herceg Novi,
Montenegro, during the YUCOMAT Conference (as already three PMB members: Prof. J. Budinski
Simendi¢, J. Dusza and M. Spirkova will participate at the Conference). In addition, the Project
coordinator confirmed that the fifth PMB meeting would not require a lot of funds and would be
organized within the allocated budget for the PMB meetings.

According to the proposed changes the list of deliverables (new deliverable for two additional PMB
meetings have to be involved) was changed as well, from:

6.1 The Kick-off Meeting

6.2 The first PMB Meeting

6.3 Report - Progress in management in the first year

6.4 The second PMB Meeting

6.5 Report - Progress in management in the second year

6.6 The third PMB Meeting

6.7 Report - Progress in management in the third year

6.8 Final report

to (changes are underlined):
6.1 The Kick-off Meeting (the first PMB)
6.2 The second PMB Meeting
6.3 Report - Progress in management in the first year
6.4 The third PMB Meeting
6.5 Report - Progress in management in the second year
6.6 The fourth PMB Meeting
6.7 The fifth PMB meeting
6.8 The sixth PMB Meeting
6.9 Report - Progress in management in the third year
6.10 Final report
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4.1.3. List of deliverables for all WPs

According to the proposed changes the complete list of deliverables was changed as well, from:
D1 - 3.1 Report - Hiring of two young researchers at FTUNS
D2 - 6.1. The Kick-off Meeting
D3 - 1.1 Plan - Mobility and training
D4 - 2.1 Web site installation
D5 - 4.1 Tender documentation for equipment
D6 - 5.1 Plan - Organization of the first Training school
D7 - 4.2 Report - Selection of the best offer for equipment
D8 - 4.3 Report - Equipment: purchase, installation, training
D9 - 2.2 Dissemination of information (flyer-1)
D10 - 5.2 Report - The first Training school
D11 - 6.2 The first PMB Meeting
D12 - 5.3 Plan - Organization of the first Workshop
D13 -1.2,2.3, 3.2, 5.4, 6.3 Report - Progress in activities in the first year
D14 - 3.3 Report - Hiring of the incoming researcher at FTUNS
D15 - 3.4 Report - Hiring of senior researcher at FTUNS
D16 - 5.5 Proceedings - The first Workshop
D17 - 5.6 Plan - Organization of the Conference and the second Training school
D18 - 2.4 Dissemination of information (pamphlet)
D19 - 6.4 The second PMB Meeting
D20 - 5.7 Report - The second Training school and proceedings of the Conference
D21 -1.3,2.5, 3.5, 5.8, 6.5 Report - Progress in activities in the second year
D22 - 5.9 Plan - Organization of the second Workshop
D23 - 2.6 Dissemination of information (flyer-2)
D24 - 5.10 Proceedings - The second Workshop
D25 - 6.6 The third PMB Meeting
D26 -1.4,2.7, 3.6, 5.11, 6.7 Report - Progress in activities in the third year
D27 - 6.8 Final report.

to (changes are indicated in red and underlined):

D1 - 3.1 Report - Hiring of two young researchers at FTUNS

D2 - 6.1 The Kick-off Meeting

D3 - 1.1 Plan - Mobility and training

D4 - 2.1 Web site installation

D5 - 4.1 Tender documentation for equipment

D6 - 5.1 Plan - Organization of the first Training school

D7 - 4.2 Report - Selection of the best offer for equipment

D8 - 4.3 Report - Equipment: purchase, installation, training

D9 - 2.2 Dissemination of information (flyer-1)

D10 - 5.2 Report - The first Training school

D11 - 6.2 The first PMB Meeting

D12 - 5.3 Plan - Organization of the first Workshop

D13 -1.2,2.3, 3.2, 5.4, 6.3 Report - Progress in activities in the first year
D15 - 3.3 Report - Hiring of the incoming researcher at FTUNS

D14 - 3.4 Report - Hiring of senior researcher at FTUNS

D16 - 5.5 Proceedings - The first Workshop and the second Training school
D17 - 5.6 Plan - Organization of the second Workshop

D18 - 2.4 Dissemination of information (flyer-2)

18



Project acronym: RP-DEMATEN

D19 - 6.4 The third PMB Meeting
D20 - 1.3, 2.5, 3.5, 5.7, 6.5 Report - Progress in activities in the second year
D21 - 5.8 Proceedings - The second Workshop

D22 - 6.6 The fourth PMB Meeting
D23 - 6.7 The fifth PMB Meeting

D24 - 5.9 Plan - Organization of the third Workshop
D25 - 5.10 Proceedings - The third Workshop

D26 - 6.8 The sixth PMB Meeting
D27 - 2.6 Dissemination of information (brochure-activities overview)
D28 - 1.4, 2.7, 3.6, 5.11,_6.9 Report - Progress in activities in the third year

D29 - 6.10 Final report

Project number 204953

4.2. Deliverables and milestones tables

WP 1 - Mobility and training
Table 4.1.1 List of WP 1 Deliverables

Dissemi-| Delivery date ; Actual /
Egl. Deliverable name WP no. hgﬁgigf- Nature | nation | from A%nexl Deivered Forecast [Comments
. y . Yes/No .
level | (proj month) delivery date
1.1 Plan - Mobility and training WP 1 4 R PP PM2 Yes PM5
26/09/08
1.2 Report - Progress in activities| WP1 4 R RE PM12 Yes PM13
in the first year 29/05/09
1.3 Report - Progress in activities| WP1 4 R RE PM24 Yes PM26
in the second year 23/06/10
1.4 Report - Progress in activities| WP1 4 R RE PM36 Yes PM36
in the third year 11/07/11
Table 4.1.2 List of WP 1 Milestones
. . . Actual /Fore-
Mllﬁztone Milestone name WP no. hgggigg fDr?)I:rYer?ea;? A?Q;%gd cast achie- Comments
' vement date
11 Mobility & training plan WP 1 [IMSNCSR PM2 Yes PM5 Report - “Mobility &
26/09/08 | training plan”
12 Mobility & training WP 1 [IMSNCSR PM12 Yes/No* PM13 Report - “Mobility &
29/05/09 | training”
12 Mobility & training WP1 [IMSNCSR PM24 Yes/No* PM26 Report - “Mobility &
23/06/10 | training ”
12 Mobility & training WP1 [IMSNCSR PM36 Yes PM36 Report - “Mobility &
11/07/11 | training”

* Most of the activities were done, but some of the trainings/visits planned for the second Project year will be organized
in the third Project year
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WP 2 - Dissemination of information
Table 4.2.1 List of WP 2 Deliverables

Project number 204953

. Dissemi-| Delivery date ; Actual /
ﬁgll. Deliverable name WP no. rl;ggtcjigrey Nature | nation | from Annex | D?Q\S/f,\:gd Forecast [Comments
level | (proj month) delivery date
2.1 Web site installation WP2 |IMRSAS| R PU PM3 Yes PM6
31/10/08
2.2 Dissemination of information | WP 2 |IMRSAS| R PU PM7 Yes PM10
(flyer-1) 27/02/09
2.3 Report - Progress in activities| WP2  |IMRSAS| R RE PM12 Yes PM13
in the first yea 29/05/09
2.4 Dissemination of information | WP 2 |IMRSAS| R PU PM20 Yes PM14
(pamphlet) 15/06/09
2.5 [Report - Progress in activities| WP2  |IMRSAS| R RE PM24 Yes PM26
in the second year 23/06/10
2.6 Dissemination of information | WP 2 |IMRSAS R PU PM30 Yes PM36
(brochure — activity overview) 11/07/11
2.7 Report - Progress in activities| WP 2 |IMRSAS R RE PM36 Yes PM36
in the third year 11/07/11
Table 4.2.2 List of WP 2 Milestones
. . . Actual /Fore-
Milestone Milestone name WP no. Lef“.d.be' Delivery date| Achieved cast achie- Comments
no. neficiary (from Annex || Yes/No vement date
2.2 Preparation of web site WP2 | IMRSAS PM3 Yes PM6 Installation web site on
31/10/08 | server
2.3 Flyers and pamphlets WP2 | IMRSAS PM7 Yes PM6 Flyer-1
27/02/09
2.3 Flyers and pamphlets WP2 | IMRSAS PM20 Yes PM18 Flyer-2
30/10/09
2.3 Flyers and pamphlets WP 2 | IMRSAS PM30 Yes PM10 Brochure
11/07/11
WP 3 - Strengthening the human potential
Table 4.3.1 List of WP 3 Deliverables
. Dissemi-| Delivery date ; Actual /
ﬁgll. Deliverable name WP no. rl;ggtcjigrey Nature | nation | from Annex | D\?Q\S/f,\:gd Forecast [Comments
level | (proj month) delivery date
3.1 |Report - Hiring of two young | WP 3 | FTUNS R PP PM1 Yes PM5
researchers at FTUNS 01/09/08
3.2 Report - Progress in activities] WP3 | FTUNS R RE PM12 Yes PM13
in the first year 27/06/09
3.3 Report - Hiring of the incom- | WP 3 | FTUNS R PP PM13 Yes PM22
ing researcher at FTUNS 05/02/10
3.4 |Report - Hiring of senior WP 3 | FTUNS R PP PM15 Yes PM18
researcher at FTUNS 12/10/09
3.5 |Report - Progress in activities] WP 3 | FTUNS R RE PM24 Yes PM26
in the second year 23/06/10
3.6 |Report - Progress in activities] WP 3 | FTUNS R RE PM36 Yes PM36
in the third year 11/07/11
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Table 4.3.2 List of WP 3 Milestones

Project number 204953

. . . Actual /Fore-
Mlltra]ztone Milestone name WP no. h:ﬁ?:igg fDrilg(err?eT? A\({:Q:mgd cast achie- Comments
' vement date
31 Hiring of two young WP3 | FTUNS PM1 Yes PM5 Report - “Open position
researchers 01/09/08 | for new scientists”
32 Hiring of incoming WP3 | FTUNS PM13 Yes PM22 Report - “Hiring of
researchers 05/02/10 | incoming scientists”
33 Hiring of senior scientists WP3 | FTUNS PM15 Yes PM18 Report - “Hiring of
12/10/09 [ senior scientists”
WP 4 - Upgrading research capacities
Table 4.4.1 List of WP 4 Deliverables
Dissemi-| Delivery date ; Actual /
Egl. Deliverable name WP no. rl;:?igigg Nature | nation | from Ar%nexl D\?g\s/f,\:gd Forecast [Comments
level | (proj month) delivery date
4.1 [Tender documentation for WP 4 | FTUNS R PP PM3 Yes PM7
equipment 22/11/08
4.2 Report - Selection of the best| WP 4 | FTUNS R PP PM4 Yes PM8
joffer for equipment 25/12/08
4.3 Report - Equipment: purcha- | WP 4 | FTUNS R PP PM6 Yes PM10
se, installation, training 12/02/09
Table 4.4.2 List of WP 4 Milestones
. . . Actual /Fore-
M"?}Ztone Milestone name WP no. h:ggigg Rglr?]/i’z:;ﬁ A\((:Q;%gd cast achie- Comments
' vement date
4.1 Tender for purchasing of WP4 | FTUNS PM3 Yes PM84 Report - “Best offer
equipment 25/12/08 | selection”
4.2 Purchase & installation of | WP 4 | FTUNS PM6 Yes PM10 Report - “installation of
equipment 12/02/09 | equipment”
WP 5 - Workshops and Training schools
Table 4.5.1 List of WP 5 Deliverables
Dissemi-| Delivery date ; Actual /
Egl. Deliverable name WP no. rl;:?igigg Nature | nation | from Ar%nexl D\?g\s/f,\:gd Forecast [Comments
level | (proj month) delivery date
5.1 [Plan - Organization of the WP5 [DCPBUT| R PP PM3 Yes PM5
first Training school 26/09/08
5.2 |Report - The first Training WP5 [DCPBUT| R PU PM9 Yes PM10
school 31/03/09
5.3 |Plan - Organization of the WP5 [DCPBUT| R PP PM10 Yes PM10
first Workshop 31/03/09
5.4 |Report - Progress in activitiesy WP5 [DCPBUT| R RE PM12 Yes PM13
in the first year 29/05/09
5.5 |Proceedings - The first WP5 [DCPBUT| R PU PM16 Yes PM20
Workshop 07/12/09
5.6 |Plan - Organization of The | WP5 [DCPBUT| R PP PM17 Yes PM20
second Workshop 07/12/09
5.7 |Report - Progress in activitiesy WP5 |[DCPBUT| R RE PM24 Yes PM26

21




Project acronym: RP-DEMATEN

Project number 204953

in the second year 23/06/10
5.8 Report - Proceedings ofthe | WP5 [DCPBUT| R PU PM24 Yes PM26
second Workshop 23/06/10
5.9 Plan - Organization of the WP5 |DCPBUT| R PP PM28 Yes PM29
third Workshop 09/09/10
5.10 Proceedings - The third WP5 [DCPBUT| R PU PM34 Yes PM33
Workshop 06/03/11
5.11 Report - Progress in activities; WP 5 |DCPBUT| R RE PM36 Yes PM36
in the third year 11/07/11
Table 4.5.2 List of WP 5 Milestones
. . . Actual /Fore-
Mlltra]ztone Milestone name WP no. h:ﬁ?:igg Rilgizr?;(t? A\?Q;%f)d cast achie- Comments
' vement date
5.1 The first Training schools WP5 | DCPBUT PM9 Yes PM10 Reports — The first
31/03/08 | training schools
5.1 The first Training schools WP5 | DCPBUT PM23 Yes PM20 Reports — The second
07/12/09 | training schools
5.2 Proceedings - conference | WP 5 | DCPBUT PM16 Yes PM20 Proceedings of the first
and workshops 07/12/09 | Workshop
5.2 Proceedings - conference | WP 5 | DCPBUT PM23 Yes PM26 Proceedings of the
and workshops 23/06/10 | second Workshop
5.2 Proceedings - conference | WP 5 | DCPBUT PM34 Yes PM33 Proceedings of the third
and workshops 06/03/11 | Workshop
WP 6 - Project management
Table 4.6.1 List of WP 6 Deliverables
Del. . Lead be- Diss_emi- Delivery date Delivered Actual /
no Deliverable name WP no. neficiary Nature | nation | from Annex| | “yegino | FOrecast [Comments
level | (proj month) delivery date
6.1 [The Kick-off Meeting WP 6 | FTUNS R RE PM1 Yes PM5
27/09/08
6.2 [The second PMB Meeting WP 6 | FTUNS R RE PM10 Yes PM10
31/03/09
6.3 [Report - Progress in activities] WP 6 | FTUNS R RE PM12 Yes PM13
in the first year 29/05/09
6.4 [The third PMB Meeting WP 6 | FTUNS R RE PM23 Yes PM20
07/12/09
6.5 [Report - Progress in activities] WP 6 | FTUNS R RE PM24 Yes PM26
in the second year 23/06/10
6.6 [The fourth PMB Meeting WP 6 | FTUNS R RE PM25 Yes PM26
23/06/10
6.7 [The fifth PMB Meeting WP 6 | FTUNS R RE Yes PM29
09/09/10
6.8 [The sixth PMB Meeting WP 6 | FTUNS R RE Yes PM35
06/03/11
6.9 |[Report - Progress in activities] WP 6 | FTUNS R RE PM36 Yes PM36
in the third year 11/07/11
6.10 [Final report WP 6 | FTUNS R RE PM36 Yes PM36
11/07/11

Table 4.6.2 List of WP 6 Milestones
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Actual /Fore-

Mll(re]ztone Milestone name WP no. hgggigg Rglr?]liz:eaﬁ A\({:nggd cast achie- Comments
' vement date
6.1 The Kick off Meeting WP6 | FTUNS PM1 Yes PM5 Minute from Kick off
27/09/08 | meeting
6.2 The second PMB meeting | WP 6 | FTUNS PM10 Yes PM10 Minutes from PMB
31/03/09 | meeting
6.2 The third PMB meeting WP6 | FTUNS PM23 Yes PM20 Minutes from PMB
07/12/09 | meeting
6.2 The fourth PMB meeting WP6 | FTUNS PM25 Yes PM26 Minutes from PMB
23/06/10 | meeting
6.2 The fifth PMB meeting WP6 | FTUNS Yes PM29 Minutes from PMB
09/09/10 | meeting
6.2 The sixth PMB meeting WP6 | FTUNS Yes PM35 Minutes from PMB
06/03/11 | meeting
6.3 Annual reports WP 6 FTUNS |PM12, PM24, Yes PM36 Annual report
PM36 11/07/11
6.4 Final report WP6 | FTUNS PM36 Yes PM36 Final report
11/07/11
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5. Project management

5.1 Introduction

Main tasks of management of the project are: detailed planning of technical work, deliverables,
planning and organization of PMB Meetings, training school and workshops, detailed monitoring of
technical progress, preparation of technical progress reports, setting deadlines, approving of time
records and other steps in the field of administration.

The plan for the first year of the RP-DEMATEN Project was completely realized. The most
important activities were: i) organization of the Kick-off Meeting (the first PMB meeting) in Novi
Sad and the second PMB meeting in KoSice, ii) control of the hiring process of young researchers,
iii) organization of all trainings and visits, iv) control of the complete procedure of purchasing new
equipments, v) organization of a the training school and vi) dissemination of information.

The plan for the second year of the RP-DEMATEN Project was completely realized. The most
important activities were: i) organization of the main conference and the second training school, ii)
organization of the third PMB meeting in Novi Sad, iii) organization of all trainings and visits, iv)
control of the complete procedure of installation of new equipment and trainings, v) dissemination
of information.

The plan for the third year of the RP-DEMATEN Project was completely realized. The most
important activities were: i) organization of two workshops, ii) organization of three PMB
meetings, iii) organization of all trainings and visits, iv) control of the hiring and v) dissemination
of information.

5.2 Achievements

Detailed description together with he draft minutes of all PMB meeting are given in the Progress
Reports for the first, second and third project year.

5.3 Budget

Project RP-DEMATEN consists of six WPs, and five of them are devoted to SSA, while WP6 is
related to management activities. Detailed description of budget for each WP is given bellow.

5.3.1 Budget WP1 — Mobility and training

Plan

1. Six-months trainings in UDE-Duisburg for 2 young researches from FTUNS-Novi Sad (average
amount per person is 1.300,00 € per month and up to 400,00 € for travelling costs) 16.400,00 €.

2. Two-months trainings in EU institution for 7 young researches from FTUNS-Novi Sad,
IMRSAS- Kosice and DCPBUT-Brno (average amount per person is 1.300,00 € per month and
up to 400,00 € for travelling costs) 21.000,00 €.

3. One-month trainings in EU institution for 11 young researches from FTUNS-Novi Sad,
IMRSAS-Kosice and DCPBUT-Brno (average amount per person is 1.300,00 € per month and
up to 400,00 € for travelling costs) 18.700,00 €.

4. One-month visits to FTUNS-Novi Sad for 5 researchers from EU institutions (average amount
per person is 2.200,00 € per visit and up to 400,00 € for travelling costs) 13.000,00 €.
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5. Two-week visits to FTUNS-Novi Sad for 4 senior researchers from EU institutions (average
amount per person is 1.600,00 € per visit and up to 400,00 € for travelling costs) 8.000,00 €.

6. One-week visits in EU institution for 5 scientists from FTUNS-Novi Sad (average amount per
person is 600,00 € per visit and up to 400,00 € for travelling costs) 5.000,00 €.

7. One-week visits for 21 researchers from EU institutions (average amount per person is 800,00 €
per visit and up to 400,00 € for travelling costs) 25.200,00 €

8. Deliverables for host institutions (except FTUNS) regarding direct costs for young researchers,
which will be spent during training (such as chemicals, precursors, laboratory glasses, standard
samples etc.) (1.000,00 € per month, i.e. 37 x 1.000,00 €) 37.000,00 €.

Realization
1. Six-months trainings (3.144,70 € was spent in the second and 15.624,50 € in the third Project

year)

(I. Stijepovi¢ - UDE)

Travel expenses (plain ticket) for I. Stijepovi¢ (Novi Sad, Serbia) — 193,66 € (for the
first two months);

Accommodation and living costs for 1. Stijepovi¢ (Novi Sad, Serbia) — 2.754,00 € (for
the first two months);

Travel expenses (plain ticket) for I. Stijepovi¢ (Novi Sad, Serbia) — 197,04 € (for the
second two months).

Accommodation and living costs for I. Stijepovi¢ (Novi Sad, Serbia) — 2.503,00 € (for
the second two months/1);

Travel expenses (plain ticket) for I. Stijepovi¢ (Novi Sad, Serbia) — 176,82 € (for the
third two months/1);

Accommodation and living costs for 1. Stijepovi¢ (Novi Sad, Serbia) — 2.853,00 € (for
the third two months/1);

(B. Moji¢, S. Ognjanovi¢ and E. Csehova - UDE)

Travel expenses (plain ticket) for B. Moji¢ (Novi Sad, Serbia) — 91,69 + 113,09 € (for
the 1* month/2);

Travel expenses (plain ticket) for S. Ognjanovi¢ (Novi Sad, Serbia) — 193,12 € (for the
1* month/2);

Travel expenses (plain ticket) for E. Csehova (Novi Sad, Serbia) — 193,12 € (for the 1
month/2);

Accommodation and living costs for B. Moji¢/E. Csehova (Novi Sad, Serbia) — 522,00 €
(for the 1% month/2);

Workshop fees for S. Ognjanovi¢, B. Moji¢, E. Csehova, M. Kachlik — 600,00 € (for the
1* month/2);

Travel expenses (plain ticket) for S. Ognjanovi¢ (Novi Sad, Serbia) — 161,00 € (for the
2" 3 and 4™ months/2);

Accommodation and living costs for S. Ognjanovi¢ (Novi Sad, Serbia) — 4.995,00 € (for
the 2™, 3" and 4™ month/2);

Travel expenses (plain ticket) for B. Moji¢ (Novi Sad, Serbia) — 112,76 € (for the 5t
month/2);

Accommodation and living costs for B. Moji¢ (Novi Sad, Serbia) — 1.206,55 € (for the
5t month/2);

Travel expenses (plain ticket) for B. Moji¢ (Novi Sad, Serbia) — 153,35 € (for the 6"
month/2);
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— Accommodation and living costs for B. Moji¢ (Novi Sad, Serbia) — 1.750,00 € (for the
6" month/2).

2. Two-months trainings (4.279,99 € was spent in the first, 7.157,27 € in the second and 9.536,07
€ in the third Project year)
(J. Pavlicevi¢ and I. Risti¢ - IMCASCR)
— Travel accommodation and living costs for J. Pavli¢evi¢ (Novi Sad, Serbia) — 1.565,92
€
— Accommodation and living costs for I. Risti¢ (Novi Sad, Serbia) — 1.269,18 €;
(M. Maletin — IMSNCSR)
— Travel expenses and advance payment for accommodation and living costs for M.
Maletin (Novi Sad, Serbia) — 2.247,93 €,
— Final calculation for accommodation and living costs for M. Maletin (Novi Sad, Serbia)
707,44 €;
(O. Bera— DCPBUT)
— Travel expenses for O. Bera (Novi Sad, Serbia) — 153,74 €;
— Travelling costs (train ticket) for O. Bera (Novi Sad, Serbia) — 144,63 €;
— Accommodation and living costs for O. Bera (Novi Sad, Serbia) — 2.040,00 €;
(J. Pavli¢evi¢ — IMCASCR)
— Travel expenses for J. Pavli¢evi¢ (Novi Sad, Serbia) — 312,40 €.
— Accommodation and living costs for J. Pavli¢evi¢ (Novi Sad, Serbia) —2.701,02 €;
(P. Tatarko and M. Kasiarova — IMSNCSR)
— Travelling expenses (plane ticket) for P. Tatarko (Kosice, Slovakia) — 295,00 €;

— Accommodation and living costs for P. Tatarko (Kosice, Slovakia) — 1.813,97 € (for the
1* month);
— Accommodation and living costs for M. Kasiarova (KoSice, Slovakia) — 1.870,52 € (for
the 2" month);
(N. Vuki¢, B. Moji¢ and V. Simendi¢ — IMRSAS,
— Travel, accommodation and living costs for N. Vuki¢, B. Moji¢ and V. Simendi¢ (Novi
Sad, Serbia) — 1.457,20 + 716,54 €;
(M. Kachlik in UDE)
— Travel costs (plane ticket) for M. Kachlik (Brno, Czech Republic) — 187,18 €;
— Accommodation and living costs for M. Kachlik (Brno, Czech Republic) — 3.490,66 €;

3. One-month trainings (4.499,85 € was spent in the second and 11.468,35 € in the third Project
year)
(D. Avramov — DCPBUT)
— Travel, accommodation and living costs for D. Avramov (Novi Sad, Serbia)
(307,24+131,96 €+129,68 €) — 568,88 €;
(O. Bera— DCPBUT)
— Travel, accommodation and living costs for O. Bera (Novi Sad, Serbia) were covered
from other project;
(I. Risti¢ — IMCASCR)
— Travel costs (train ticket) for I. Risti¢ (Novi Sad, Serbia) — 74,55 €;
— Accommodation and living costs for I. Risti¢ (Novi Sad, Serbia) — 1.624,46 €;
(S. Ognjanovi¢ — UDE)
— Travel costs (train ticket) for S. Ognjanovi¢ (Novi Sad, Serbia) — 176,82 €;
— Accommodation and living costs for S. Ognjanovi¢ (Novi Sad, Serbia) — 1.523,19 €;
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(B. Moji¢ — IMSNCSR)
— Travel costs (train ticket) for B. Moji¢ (Novi Sad, Serbia) — 277,56 €;
— Accommodation and living costs for B. Moji¢ (Novi Sad, Serbia) — 250,00 €;
(V. Simendi¢ and N. Vuki¢ — IMRSAS)
— Travel costs (car) for V. Simendi¢ and N. Vuki¢ (Novi Sad, Serbia) — 274,18 + 13,47 +
33,27 + 30,49 €;
— Accommodation and living costs for V. Simendi¢ (Novi Sad, Serbia) — 521,78 €;
— Accommodation and living costs for N. Vuki¢ (Novi Sad, Serbia) — 521,78 €;
(A. Duszova — IMCASCR)
— Travel expenses for A. Duszova (Kosice, Slovakia) — 172,27 €;
— Accommodation and living costs for A. Duszova (KoSice, Slovakia) — 814,84 €;
(V. Puchy —- DCPBUT)
— Travel, accommodation and living costs for V. Puchy (Kosice, Slovakia) — 1.219,76 €;
(A. Duszova — UDE)
— Travel costs for A. Duszova (Kosice, Slovakia) — 306,61 €;
— Accommodation costs for A. Duszova (KoSice, Slovakia) — 400,05 €;
— Living costs for A. Duszova (KoSice, Slovakia) — 2.082,05 €;
(V. Pouchly — FTUNS)
— Travel, accommodation and living costs for V. Pouchly (Brno, Czech Republic) —
1.711,94 €;
(E. Bartonickova and M. Kachlik — IMSNCSR)
— Travel expenses (plain ticket) for E. Bartonickova (Brno, Czech Republic) —264.,43 €;
— Accommodation and living costs for E. Bartoni¢kova (Brno, Czech Republic) 967,49 €
(for the first two weeks);
— Travel costs (plane ticket) for M. Kachlik (Brno, Czech Republic) — 353,65 €;
— Accommodation (hotel) costs for M. Kachlik (Brno, Czech Republic) — 320,00 €;
— Living costs for M. Kachlik (Brno, Czech Republic) — 254,22 €;
(D. Drdlik — IMRSAS)
— Travel costs (insurance) for D. Drdlik (Brno, Czech Republic) — 21,80 €;
— Accommodation and living costs for D. Drdlik (Brno, Czech Republic) — 1.188,66 €;

4. One -month visits (1.355,05 € was spent in the second and 3.323,02 € in the third Project year)
(M. Spirkova — FTUNS)
— Travel, accommodation and living costs for M. Spirkova (Prague, Czech Republic) —
1.355,05 € (for the first two weeks);
— Travel, accommodation and living costs for M. Spirkova (Prague, Czech Republic) —
936,44 € (for the second two weeks);
(P. Tatarko — FTUNS)
— Travel, accommodation and living costs for P. Tatarko (KoSice, Slovakia) — 1.584,46 €
(for the 1*', 2" and 3" weeks);
— Travel, accommodation and living costs for P. Tatarko (KoSice, Slovakia) — 802,12 €
(for the 4™ weeks);

5. Two-weeks visit (2.943,09 € was spent in the third Project year)
(K. Maca, K. Castkova, M. Trunec — FTUNS,
— Travel, accommodation and living costs for K. Maca, K. Castkova, M. Trunec (Brno,
Czech Republik) — 1.915,21 + 28,56 €;
(E. Csehova in FTUNS)

— Travel accommodation and living costs for E. Csehova (KoSice, Slovakia) — 999,32 €;
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6. One-week visits (2.282,34 € was spent in the first, 961,97 € was spent in the second and
1.547,24 € in the third Project)
(J. Budinski-Simendi¢ — IMCASCR)
— Travel, accommodation and living costs for J. Budinski-Simendi¢ (Novi Sad, Serbia) —
948,71 €
(B. Pili¢ — DCPBUT)
— Travel, accommodation and living costs for B. Pili¢ (Novi Sad, Serbia) —825,63 €
(Lj. Nikoli¢ — DCPBUT)
— Travel, accommodation and living costs for L. Nikoli¢ (Novi Sad, Serbia) — 508,00 €,
(V. Srdi¢ — UDE)
— Travel expenses (plane ticket) for V. Srdi¢ (Novi Sad, Serbia) — 274,97 €;
— Accommodation and living costs for V. Srdi¢ (Novi Sad, Serbia) — 687,00 €;
(V. Srdi¢ — IMSNCSR)
— Travel costs (plane ticket) for V. Srdi¢ (Novi Sad, Serbia) — 268,37 €;
— Travel costs (transportation to/from airport) for V. Srdi¢ (Novi Sad, Serbia) — 59,17 €;
— Accommodation (hotel) costs for V. Srdi¢ (Novi Sad, Serbia) — 350,00 €;
(J. Budinski-Simendi¢ — IMCASCR)
— Accommodation and living costs for J. Budinski-Simendi¢ (Novi Sad, Serbia) — 342,00
€,
(J. Budinski-Simendi¢ — IMRSAS)
— Travel, accommodation and living costs for J. Budinski-Simendi¢ (Novi Sad, Serbia) —
527,70 €;

7. Four one-week visits (2.993,27 € was spent in the first, 2.210,72 € in the second and 12.250,45
€ in the third Project year)
(K. Giannakopoulos — FTUNS)
— Travel costs (plane ticket Athens-Belgrade Larnaka) K.Giannakopoulos 298,28 €
(K. Giannakopoulos in UDE)
— Travel, accommodation and living costs for K. Giannakopoulos (Athens, Greece) —
857,40 €;
(K. Giannakopoulos in DCPBUT)
— Travel, accommodation and living costs for K. Giannakopoulos (Athens, Greece) —
825,25 €;
(E. Moshopoulou — FTUNS)
— Travel, accommodation and living costs for E. Moshopoulou (Athens, Greece) —
1.202,07 €.
(M. Spirkova — FTUNS)
— Travel, accommodation and living costs for M. Spirkova (Prague, Czech Republic) —
1.154,08 €.
(M. Spirkova — IMRSAS)
— Travel, accommodation and living costs for M. Spirkova (Prague, Czech Republic) —
872,27 €;
(M. Spirkova — DCPBUT)
— Travel expenses for M. Spirkova (Prague, Czech Republic) — 27,61 € (for the first part);
— Travel, accommodation and living costs for M. Spirkova (Prague, Czech Republic) —
20,72 € (for the second part);
(M. Cubova-Urbanova in FTUNS)
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— Travel, accommodation and living costs for M. Cubova-Urbanova (Prague, Czech
Republic) — 723,91 €;
(M. Spirkova in IMSNCSR)
— Travel, accommodation and living costs for M. Spirkova (Prague, Czech Republic) —
1.029,93 €;
(F. Lofaj — IMSNCSR)
— Travel costs for F. Lofaj (Kosice, Slovakia) — 290,89 €;
— Travel costs (transportation to airports) for F. Lofaj (Kosice, Slovakia) — 25,80 €;
— Accommodation and living costs for F. Lofaj (KoSice, Slovakia) — 443,50 €;
— Travel costs (plane ticket) for F. Lofaj (Kosice, Slovakia) — 437,61 €;
Accommodation and living costs for F. Lofaj (Kosice, Slovakia) — 828,32 €;
(J Dusza in UDE)
— Travel costs (plane ticket) for J. Dusza (KoSice, Slovakia) — 407,72 €;
— Accommodation costs for J. Dusza (Kosice, Slovakia) — 430,05 €;
— Living costs for J. Dusza (Kosice, Slovakia) — 249,10 €;
(P. Hvizdos in FTUNS)
— Travel, accommodation and living costs for P. Hvizdos (KoSice, Slovakia) — 801,05 €;
(J. Dusza in DCPBUT)
— Travel, accommodation and living costs for J. Dusza (KoSice, Slovakia) — 888,09 €;
(M. Kasiarova in FTUNS)
— Travel, accommodation and living costs for M. Kasiarova (KoSice, Slovakia) — 1.012,72
€
(A. Duszaova in IMCASCR)
— Accommodation and living costs for A. Dusza (Kosice, Slovakia) — 304,31 €;
— Travel costs (plane ticket) for A. Dusza (Kosice, Slovakia) — 380,00 €;
(K. Maca— IMCASCR)
— Travel, accommodation and living costs for K. Maca (Brno, Czech Republic) during the
first visit — 200,83 €,
— Travel, accommodation and living costs for K. Maca (Brno, Czech Republic) during the
second visit — 138,01 €;
(V. Jan — IMRSAS)
— Travel, accommodation and living costs for V. Jan (Brno, Czech Republic) — 174,63 €;
(K. Maca — FTUNS)
— Travel, accommodation and living costs for K. Maca (Brno, Czech Republic) — 845,32
€;
(K. Maca - IMCASCR)
— Travel, accommodation and living costs for K. Maca (Brno, Czech Republik) — 140,57 +
2,04 €;
(K. Maca — IMSNCSR)
— Travel costs (plane ticket) for K. Maca (Brno, Czech Republic) — 363,19 €;
— Accommodation and living costs for K. Maca (Brno, Czech Republic) — 676,20 €;
(K Maca and M. Trunec — UDE)
Travel costs (plane tickets) for K. Maca, M. Trunec (Brno, Czech Republic) — 786,76 €;
— Travel costs (transportation to airports) for K. Maca, M. Trunec (Brno, Czech Republic)
— 11,28 + 11,28 €;
— Accommodation and living costs for K. Maca, M. Trunec (Brno, Czech Republic) —
593,65 €;
(R. Djenadic — FTUNS)
— Costs were covered from another project.
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8. Deliverables (4.228,57 € was spent in the first, 6.907,53 € in the second and 19.369,17 € in the
third Project year)
The first Project year
— For training of J. Pavli¢evi¢ and I. Risti¢ at IMCASCR 1.667,47 € was spent:
— For training of M. Maletin at IMSNCSR 560,85 € was spent:
— For training of O. Bera at DCPBUT 2.000,25 € was spent:
The second Project year
— For training of J. Pavli¢evi¢ at IMCASCR (held in the first year) 1.917,19 € was spent:
226,13 € - chemicals (N,N-dimethylacatamide)
50,70 € - chemicals (tetrahydrofurane)
125,15 € - liquid nitrogen
20,28 € - chemical glass, PE bottles, needles, clamps
15,72 € - magnetic stirrers
1.456,37 € - chemicals (L-histidine-15N3)
22,84 € - chemicals (acetone)
— For training of M. Maletin at IMSNCSR (held in the first year) 252,67 € was spent:
95,57 € - office supplies
15,17 € - office supplies
16,19 € - consumables for magnetometer (helium etc)
125,74 € - office supplies
— For training of D. Avramov at DCPBUT 1000,00 € was spent:
1.000,00 € - chemicals - Taimicron alumina powder
— For training of V. Pouchly at TFUNS 746,76 € was spent:
319,89 € - chemicals (Fe(NOs3) 3, Ga(NOs3) 3 TiO,, C,HsOH)
127,97 € - chemicals (Bi(NOj3);, Ti(OC4Ho)s)
298,90 € - chemicals (Ga(NOs;); TiO,, C;HsOH)
— For training of L. Stijepovi¢ at UDE 1.869,73 € was spent:
1.869,73 € - chemicals and alumina tubes
— For training of A. Duszova at IMCASCR 503,99 € was spent:
51,33 € - respirators
279,61 € - chemicals poly(propyleneglycol-B-ethylene)glycol, 0,0' -
bis(2aminopropyl)polyethyleneglycol, codes: ED600, ED 900 and XTJ-502
5,59 € - postal charges
62,57 € - liquid nitrogen
95,42 € - accessories for utrasonic bath
9,47 € - laboratory gloves
— For training of M. KaSiarova at IMSNCSR 284,70 € was spent:
166,60 € - consumables for magnetometer (helium etc)
100,00 € - library use
18,10 € - office supplies
— For training of P. Tatarko at IMSNCSR 251,43 € was spent:
119,21 € - office supplies
117,22 € - office supplies
15,00 € - library use
— For training of E. Bartonickova at IMSNCSR 81,06 € was spent:
66,06 € - office supplies
15,00 € - library use
The third Project year
— For training of V. Pouchly at FTUNS (held in the second year) 271,12 € was spent:
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241,72 € - sealants
29,40 € - 2 PTFE tubes
— For training of M. Maletin, P.Tatarko, M. Kasiarova, B. Moji¢, M. Kachlik at
IMSNCSR 2.770,37 € was spent:
83,17 € - library use
86,95 € - library use
91,50 € - office supplies
36,89 € - office supplies
14,25 € - office supplies
32,70 € - office supplies
91,00 € - supplies for chemistry laboratory
104,70 € - office supplies
50,33 € - supplies for chemistry laboratory
52,02 € - supplies for chemistry laboratory
48,36 € - supplies for chemistry laboratory
1.615,00 € - supplies for chemistry laboratory
36,37 € - laboratory supplies
44,64 € - laboratory supplies
47,73 € - laboratory supplies
47,93 € - laboratory supplies
32,70 € - office supplies
105,00 € - supplies for chemistry laboratory
101,40 € - supplies for chemistry laboratory
47,73 € - laboratory supplies
— For training of V. Puchy at DCPBUT 999,54 € was spent:
999,54 € - chemicals — alumina powders
— For training of 1. Stijepovi¢, S. Ognajnovi¢, B. Moji¢ and M. Kachlik at UDE 12.147,78
€ was spent:
2.985,00 € - graphite dyes for sintering
345,57 € - protective masks
3.912,65 € - chemicals and gases: Gd-tetramethylheptanedionate, Zn-tetrabutyl, Li-
tetramethylheptanedionate, Ti-diisopropoxide, K-acetate, DMSO Aceto, ethanol, isopropanol,
butanol, Acetylacetone, Terpineol, HNO;, H,SO,, NaCLH,O,, pH indicator stripes, Argon,
Helium, Oxygen
1.186,60 € - ceramics tubes
1.269,35 € - glass tubes
200,00 € - copper gaskets
639,74 € - laboratory consumables: wiping tissues, gloves etc.
34,80 € - shipping documents
1.574,07 € - chemical supplies, tubes, gaskets
— For training of D. Drdlik at IMRSAS 587,00 € was spent:
241,50 € - dimond suspension
345,50 € - dimond cutting wheel
— For training of V. Simendi¢ and N. Vuki¢ at IMRSAS 659,00 € was spent:
659,00 € - dimond suspension, liquid for polishing
— For training of I. Risti¢ and A. Duszova at IMCASCR 1.934,36 € was spent:
40,17 € - Hexanediol, Hydroquinone
717,03 € - Isosorbide, Trifluoromethanesulfonic acid, Dimethyl-Dioxane, Chloroform
47,20 € - Nitrogen gas
48,63 € - Dimethyl, Dioxane

31



Project acronym: RP-DEMATEN

6,52 € - Dichlormethan
66,18 € - Nitrogen liquid

442,45 € - MASS Rotor for NMR spectroscopy

40,29 € - Dioxane

66,18 € - Nitrogen liquid

66,18 € - Nitrogen liquid
198,55 € - Nitrogen liquid

95,71 € - Nitrogen gas

33,09 € - Nitrogen liquid

66,18 € - Nitrogen liquid

Overall budget WP1

Project number 204953

Planned

144.300,00 €

Total payment for the 1% year

13.721,35 € (9,51 %)

Total payment for the 2nd year

26.299,91 € (18,23 %)

Total payment for the 3" year

76.061,89 € (52,71 %)

TOTAL

116.083,15 € (80,45 %)
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5.3.2 Budget WP2 — Dissemination of information

Plan

1. Web site (design 1.000,00 €; installation 150,00 €; training personnel for updating 550,00 €).
Total 1.700,00 €.

2. Flyer-1 (design 400,00 €; printing 200,00 € per 1000 peaces). Total 600,00 €.

3. Pamphlet (design 500,00 €; printing 400,00 € per 1000 peaces). Total 900,00 €.

4. Flyer-2 (design 400,00 €; printing 200,00 € per 1000 peaces). Total 600,00 €.

Realization
1. Web site (699,85 € was spent in the first, 500,00 € in the second, 500,00 € in the third Project
year)

2. Flyer-1 (700,00 € was spent in the first Project year)
— Designing 400,00 €
— Printing 300,00 €

3. Pamphlet - design and printing of “Final report” in the form of pamphlet (1.236,96 € was spent
in the third Project year)

4. Flyer-2 (281,92 € was spent in the second Project year)
— Designing and printing of 200 peaces 258,60 €
— printed additional 50 peaces 23,32 €

Overall budget WP2
Planned 3.800,00 €
Total payment for the 1% year 1.399,85 € (36,84 %)
Total payment for the 2" year 781,92 € (20,58 %)
Total payment for the 3 year 1.736,96 € (45,71 %)
TOTAL 3.918,73 € (103,12 %)
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5.3.3 Budget WP3 — Strengthening the human potential

Plan

1. Hiring of the first young researcher at FTUNS for 36 months (650,00 € per month). Total
23.400,00 €.

2. Hiring of the second young researcher at FTUNS for 36 months (650,00 € per month). Total
23.400,00 €.

3. Hiring of the experienced researcher coming back to FTUNS for 24 months (900,00 € per
month). Total 21.600,00 €.

4. Hiring of the experienced senior researcher, from IMCASCR, to FTUNS for 3 months (3.000,00
€ per month). Total 9.000,00 €.

Realization

la. Hiring of the first young scientist - Jelena Pavicevi¢ 17.219,40 € (4.547,53 € was spent in the
first, 8.009,11 € in the second and 4.662,76 € in the third Project year)

1b. Hiring of the first young scientist - Oskar Bear 3.900,01 € (3.900,01 € was spent in the third

Project year).

2. Hiring of the second young scientist - Ivan Stijepovi¢ 21.038,18 € (4.545,30 € was spent in the
first, 8.041,17 € was spent in the second and 8.451,71 € in the third Project year)

3a. Hiring of the experienced researcher - Mr. Milan Nikoli¢ 13.499,98 € (2.074,13 € was spent in
the second and 11.425,85 € in the third Project year)

3b. Hiring of the experienced senior researcher - Dr. Konstantinos Giannakopulos 6.103,35 €
(2.372,18 € in the second and 3.731,17 € in the third Project year)

4. Hiring of the experienced senior researcher from IMCASCR (Dr. Milena Spirkova, Dr. Adam
Strachota and Dr. J. Brus), (2.121,18 € was spent in the second and 6.377,36 € in the third
Project year).

— Dr. Milena Spirkova was employed from 19" September to 9™ October 2009 and got
2.121,18 €

— Dr. Adam Strachota was employed from 11" April to 2" May 2010 and got 2.079,94 €

—  Dr. Jiri Brus was employed from 19" March to 4™ April 2011 and got 1.571,58 €

— Dr. Milena Spirkova was employed from 1" April to 28" April 2011 and got 2.725,84 €

Overall budget WP3
Planned 77.400,00 €
Total payment for the 1% year 9.092,83 € (11,75 %)
Total payment for the 2nd year 22.617,77 € (29,22 %)
Total payment for the 3" year 38.548,86 € (49,80 %)
TOTAL 70.259,46 € (90,78 %)
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5.3.4 Budget WP4 — Upgrading research capacities

Plan

1. Malvern Zetasizer Nano ZS with MPT-2 Multi-purpose titration. Total 91.256,00 €.
2. GPC with corresponding equipment. Total 36.104,00 €.

Realization

1. Malvern Zetasizer Nano ZS, was paid 98.410,01 € (in the first Project year)

2. Gel Performance Chromatography (GPC), Waters Breeze System, was paid 28.944,49 € (in the
first Project year) and for injector/dihtung was paid 403,10 € (in the third Project year)

Overall budget WP4
Planned 127.360,00 €
Total payment for the 1% year 127.354,50 € (100,00 %)
Total payment for the 2 year 0,00 € (0,00 %)
Total payment for the 3 year 403,10 € (0,32 %)
TOTAL 127.757,60 € (100,31 %)
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5.3.5 Budget WP5 —Workshops and training schools

Plan

1.

The first Training school (renting of the room and laboratories, direct consumption for
exercises, samples preparation, preparation of announcements, mailing, secretarial staff
3.700,00 €; costs for four invited lecturers 4.800,00 €; costs for staff from IMRSAS- Kosice,
directly involved in the training 1.200,00 €; financial support for six young participants
3.000,00 €). Total 12.700,00 €.

The first Workshop (renting of the workshop room, preparation of announcements, mailing,
secretarial staff and preparation of proceedings 3.500,00 €; costs of four invited speakers
4.000,00 €; financial support for eight young participants 4.000,00 €). Total 11.500,00 €.

The main Conference (renting of the conference sales, costs of the Conference dinner and
catering 6.500,00 €; preparation of announcements, mailing and secretarial staff, and
preparation of proceedings 3.400,00 €; costs for six invited lecturers 7.200,00 €; financial
support for five young participants 2.700,00 €. Total 19.800,00 €.

The second Training school (renting of the room and laboratories, direct consumption for
exercises, samples preparation, preparation of announcements, mailing, secretarial staff
3.700,00 €; costs for four invited lecturers 4.800,00 €; costs for staff from DEMATEN-FTUNS,
directly involved in the training 1.200,00 €; financial support for six young participants
3.000,00 €). Total 12.700,00 €.

The second Workshop (renting of the workshop room, preparation of announcements, mailing,
secretarial staff and preparation of proceedings 3.500,00 €; costs for four invited speakers
4.000,00 €; financial support for eight young participants 4.000,00 €). Total 11.500,00 €.

Realization

1.

The first Training school, “Microstructure and fracture-mechanical properties of nanostructured
materials”, was held from 18" to 20™ March 2009 at Institute of Materials Research, Slovak
Academy of Science, KoSice, Slovakia (6.364,63 € was spent in the first and 5.300,54 € in the
second)

- Renting of rooms and labs — 2.700,00 €;

- Personnel costs for secretary and organizers — 1.428,81 €;

- Costs for staff from IMRSAS-KosSice, directly involved in the training — 1.200,00 €;

- Accommodation for young researchers — 615,05 €;

- Breakfast and other meals for young researchers at student canteen — 167,50 €;

- Benesova (Prague, Czech Republic) daily costs — 98,33 €;

- Kobera (Prague, Czech Republic) daily costs — 97,45 €;

- Strachota (Prague, Czech Republic) daily costs — 57,49 €.

- Travelling costs for Strachota — 234,65 €;

- Accommodation costs Svec — 44,22 €;

- Dinner “Slavia” for all participants (Training school and PMB meeting) — 422,32 €;
- Travelling costs for Bera — 75,26 €;

- Travelling costs for Benesova — 85,31 €;

- Travelling costs for Jaso — 76,36 €;

- Travelling costs for Kobera — 85,27 €;

- Travelling costs for Dimzovski — 76,87 €;

- Travelling costs for Trunec, Jan, Skalova, Pouchly — 681,64 €;
- Travelling costs for Brus — 518,64 €;

- Author’s fee for lecture Dusza — 300,00 €;

- Author’s fee for lecture Saksl — 300,00 €;
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- Author’s fee for lecture Strachota — 300,00 €;

- Author’s fee for lecture Budinski-Simendi¢ — 300,00 €;
- Author’s fee for lecture Svec — 300,00 €;

- Author’s fee for lecture gpirkové —300,00 €;

- Author’s fee for lecture Hvizdos — 300,00 €;

- Author’s fee for lecture Trunec — 300,00 €;

- Author’s fee for lecture Lofaj — 300,00 €;

- Author’s fee for lecture Brus — 300,00 €.

2. The second Workshop was held from 3" to 5™ June 2010 at Chalkidiki, Greece (16.002,54 € was
spent in the third Project year)
- Salary for the secretary of the workshop — 650,00 €;
- F. Lofaj, accommodation (hotel) — 340,00 €;
- E. Csehova, accommodation (hotel) — 230,00 €;
- V. Puchy, accommodation (hotel) — 230,00 €;
- A. Duszova, accommodation (hotel) — 230,00 €;
- P. Hvizdos, accommodation (hotel) — 240,00 €;
- P. Tatarko, accommodation (hotel) — 230,00 €;
- A. Hurd, accommodation (hotel) — 489,00 €;
- A. Hurd, travel - plane ticket — 1.289,97 €;
- A. Hurd, travel - shuttle — 167,00 €;
-A. Hurd, local travel expenses and meals — 175,00 €;
- M. Green, accommodation (hotel) — 340,00 €;
- M. Green, travel - plane ticket — 1.546,65 €;
- M. Green, local travel expenses and meals — 225,00 €;
- J. Keddie, accommodation (hotel) — 255,00 €;
- J. Keddie, travel - plane ticket — 449,71 €;
- J. Keddie, travel -shuttle— 120,00 €;
- J. Keddie, local travel expenses and meals — 175,00 €;
- M. Rovezzi, accommodation (hotel) — 340,00 €;
- M. Rovezzi, travel - plane ticket — 517,63 €;
- M. Rovezzi, local travel expenses and meals — 150,00 €;
- M. Katsikini, accommodation (hotel) — 170,00 €;
- M. Katsikini, expenses for travel by car (gasoline) — 132,92 €;
-M. Katsikini, local travel expenses and meals — 131,80 €;
- E. Sarakinou, accommodation (hotel) — 115,00 €;
- E. Sarakinou, expenses for travel by car (gasoline) — 82,75 €;
- E. Sarakinou, local travel expenses and meals — 146,80 €;
- D. Kechrakos, accommodation (hotel) — 340,00 €;
- D. Kechrakos, travel - plane ticket — 110,18 €;
- D. Kechrakos, local travel expenses and meals — 133,68 €;
- E. Gamari, accommodation (hotel) — 340,00 €;
- E. Gamari, travel - plane ticket — 110,18 €;
- E. Gamari, local travel expenses and meals — 125,89 €;
- K. Giannakopoulos, accommodation (hotel) — 430,00 €;
- K. Giannakopoulos, travel - plane ticket — 110,18 €;
- K. Giannakopoulos, local travel expenses and meals — 112,00 €;
- D. Stamopoulos, accommodation (hotel) — 170,00 €;
- D. Stamopoulos, travel - plane ticket, — 177,18 €;
- D. Stamopoulos, local travel expenses and meals — 63,20 €;
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- D. Drdlik, accommodation (hotel) — 340,00 €;

- D. Drdlik, travel - plane ticket — 140,00 €;

- K. Castkova, accommodation (hotel) — 340,00 €;

- M. Trunec, accommodation (hotel) — 340,00 €;

- B. Stojanovic, travel - plane ticket — 156,80 €;

- I. Stijepovic, expenses for travel by car (gasoline, tolls) — 255,00 €;
- I. Stijepovic, local travel expenses and meals — 40,20 €;

- O. Bera, expenses for travel by car (gasoline, tolls) — 255,00 €;
- O. Bera, local travel expenses and meals — 40,20 €;

- R. Rafal, accommodation (hotel) — 230,00 €;

- R. Rafal, travel - plane ticket — 168,90 €;

- R. Rafal, local travel expenses and meals — 150,00 €;

- Travel costs Spirkova — 491,04 €;

- B. Pili¢ and L. Nikoli¢ accommodation — 224,21 €;

- O. Bera, 1. Stijepovi¢ and M. Nikoli¢, accommodation — 300,30 €;
- Pavlicevic, Jovici¢ and Moji¢, accommodation — 300,30 €;

- J. Budinski Simendi¢, accommodation — 125,75 €;

- V. Simendi¢, accommodation — 125,75 €;

- N. Vuki¢, accommodation — 125,75 €;

- Printing of conference proceedings — 461,62 €;

3/4. The main Conference (the first Workshop) and the Second Training School were organized
from 3" to 6™ December 2009 in Novi Sad (17.714,05 € was spent in the second and 6.538,85 €
was spent in the third Project year)

- Printing of Conference proceedings — 279,96 €;

- Accommodation costs for E Markiewicz — 103,64 €;

- Accommodation costs Hotel Park (Bowen, Nanni, Mitoseriu, Bassano, Gerard, Brus, Shen,
Dusza, Lofaj, Chodak) —2.337,51 €;

- Accommodation costs Hotel Vojager (Moshopoulou, Giannakopoulos, Maca, Bartonickova,
Castkova, Sedlakova, gpirkové, Strachota, Andrejevska, Kasiarova, Henryk, Kukovecz, Depa,
Galina) — 2.508,03 €.

- Travelling costs (gafronova, Mitoseriu, Cherniakova) — 918,13 €;

- Travelling (train) costs (gpirkové, Sedlakova, Strachota, Depa, Poreba, Benesova, Kobera) —
877,80 €;

- Travelling costs (plane ticket) - R. Djenadi¢ — 111,67 €;

- Travelling costs (plane ticket) P. Bowen — 203,64 €;

- Travelling costs (plane ticket) K. Giannakopoulos — 227,18 €;

- Travelling costs (plane ticket) J. Brus — 270,12 €

- Travelling (plane) costs — E. Moshopoulou — 458,93 €.

- Travelling costs (car) Maca, Kukovecz, Dusza, Nanni, Chodak — 1.352,21 €;

- Travelling costs (transportation from airport - taxi) — 382,09 €;

- Travelling (train) costs, Markova-Velickova — 47,20 €;

- Author’s fee for lecturers (Bowen, Nanni, Mitoseriu, Giannakopoulos, Gerard, Shen, Chodak)
—2.100,00 €;

- Costs for evening party — 115,71€;

- Renting and settling conference/training rooms — 2.151,13 €;

- Costs for lunches — 1.627,69 €;

- Conference dinner — 522,38 €;

- Costs for staff for organization of the Conference — 540,00 €;
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- Preparation of announcements — 571,55 €.
- Preparation of announcements — 7,48 €.

- Author’s fee for J. Brus — 338,49 €;

- J. Gerard, travel (plane) costs — 316,82 €;

- J. Shen, travel (plane) costs — 478,18 €;

- Program of KUD Sonja Marinkovic — 98,96 €;

- Costs for staff administration — 1.300,00 €;

-Main Conference/Training school — rooms/laboratories TF — 3.010,00 €;
- Renting of Laboratories PMF XRD — 497,18 €;

- Renting of Laboratories PMF SEM — 499,22 €;

5 The third Workshop was held from 3™ to 5™ March in Brno, Czech Republic (14.374,69 € was
spent in the third Project year)
- Salaries for two secretaries — 498,85 €;
- Salaries for organizing team — 604,85 €;
- Salary for six invited lecturers — 1.808,51 €;
- Hotel Continental (invited lecturers) — 833,00 €;
- Hotel Palacky (young participants) — 1.427,06 €;
- Social evening — 1.608,53 €;
- Coffee breaks (4x) — 533,01 €;
- Two lunches — 261,71 €;
- Conference materials (office supplies, souvenirs, badges) — 56,77 € + 360,04 € + 15,79 €;
- Renting conference rooms — 1.239,16 €;
- Reimbursements for participants and invited lecturers — 2.403,20 €;

- Travel costs Spirkova —18,24 €;

- Printing of posters for researchers from IMRSAS — 156,00 €;
- B.Moji¢ travel (plane Koln-Wiena) costs — 80,50 €;

- S. Ognjanovig¢, travel (plane Koln-Wiena-Koln) costs — 115,83 €;
- Printing of conference proceedings — 554,64 €;

- J. Budinski Simendi¢, living costs — 102,00 €;

- V. Srdi¢, living costs — 136,00 €;

- B. Pili¢, living costs —102,00 €;

- I. Stijepovi¢, living costs — 136,00 €;

- N. Vuki¢, living costs — 136,00 €;

-V. Simendi¢, living costs — 136,00 €;

- O. Bera, living costs — 136,00 €;

- B. Mojic¢, living costs — 119,00 €;

- I. Risti¢, living costs — 136,00 €;

- Workshop Brno/Greece text preparation — 660,00 €;

Overall budget WP5S
Planned 68.200,00 €
Total payment for the 1% year 6.364,63 € (9,33 %)
Total payment for the 2 year 23.014,59 € (33,75 %)
Total payment for the 3 year 36.916,08 € (54,13 %)
TOTAL 66.295,30 € (97,21 %)
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5.3.6 Budget WP6 — Project management

Plan

1.

Organisation of the Kick-off meeting and three PMB meetings (4.000,00 € for the Kick-off
meeting which will be held in Novi Sad, 4.000,00 € for the first PMB meeting which will be
held in Brno, 5.000,00 € for the second PMB meeting which will be held in KoSice and
5.000,00 € for the third PMB meeting which will be held in Athens). Total 18.000,00 €.

2. Salary for the project coordinator (in the same time the coordinator of WP6). Total 4.500,00 €.

3. Salaries for WP-coordinators (for: FTUNS 2.700,00 €; IMSNCSR 1.800,00 €; IMRSAS
1.350,00 € and DCPBUT 1.500,00 €). Total 7.350,00 €.

4. Salary for secretaries (for; FTUNS 1.800,00 €; IMSNCSR 1.050,00 €; IMRSAS 750,00 € and
DCPBUT 900,00 €). Total 4.500,00 €.

5. External Auditors which will conduct financial business of the project as well as the annual
budget and annual financial report, i.e. certificate on financial statement. Total 3.600,00 €.

6. Costs for the project advisor for travelling costs and salary. Total 8.500,00 €.

Realization

la. The Kick-off Meeting (the First PMB Meeting) was held on 23 September 2008, at Faculty of
Technology, University of Novi Sad, Serbia (3.020,75 €: was spent in the first Project year).

- K. Maca (Brno, Czech Republic) travelling expenses for car (Maca, Trunec, Spirkova) —
234,73 €;

- K. Maca (Brno, Czech Republic) daily costs — 164,79 €;

- M. Trunec (Brno, Czech Republic) daily costs — 133,32 €;

- M. Spirkové (Prague, Czech Republic) daily costs — 130,24 €;

- J. Dusza (KoSice, Slovakia) travelling expenses for car — 228,00 €;

- E. Moshopoulou (Athens, Greece) travelling expenses for plain and taxi — 409,91 €;

- M. Perusi¢ (Zvornik, Bosina and Herzegovina) travelling expenses for car — 58,76 €;

- R. Djenadi¢ (Duisburg, Germany) — no travelling costs (paid by home institution);

- Accommodation for six participants, ten nights (K. Maca, M. Trunce, M. Spirkova, E.
Moshopoulou, J. Dusza, M. Perusi¢) — 988,96 €;

- Welcome dinner (on 2o September) — 227,96 €;

- Lunch (on 23™ September) — 100,98 €;

- Renting of room, coffee breaks — 343,10 €.

1b. The second PMB Meeting was held on 17" and 18™ March 2009, at Institute of Materials
Research, Slovak Academy of Science, Kosice, Slovakia (3.128.81 € was spent in the first and
967,16 € in the second Project year)

- Accommodation costs for four participants (K. Maca, M. Spirkova, V. Srdi¢, J. Budinski)
during the Training school in KoSice — 2.347,30 €;

- M. Spirkové (Prague, Czech Republic) daily costs — 114,37 €;

- Welcome dinner (on 17" March) — 188,00 €;

- Lunches and deserts — 149,14 €;

- Dinner (on 18" March) — 330,00 €

- PMB meeting — traveling costs Spirkova — 285.25 €;

- PMB meeting — traveling costs Maca — 151.48 €;

- PMB meeting — traveling costs Srdi¢ — 327,13 €

- PMB meeting — accommodation costs Pili¢ — 101,65 €;

- PMB meeting — accommodation costs Nikoli¢ — 101,65 €.

40



Project acronym: RP-DEMATEN Project number 204953

lc. The fourth PMB Meeting was held on 5" June 2010, at Chalkidiki, Greece (3.438,36 € was
spent in the third Project year):

- accommodation costs for K. Maca — 340,00 €

- travel, accommodation and living costs for J. Budinski Simendi¢ — 295,20 €

- travel, accommodation and living costs for M. Winterer — 937,84 €

- travel, accommodation and living costs for M. Spirkova — 948,00 €

- travel, accommodation and living costs for E. Moshopoulou — 459,70 €

- travel, accommodation and living costs for V. Srdi¢ — 457,62 €
1d. The fifth PMB Meeting was held on g September 2010, in Herceg Novi, Montenegro (965,17
€ was spent in the third Project year):

- travel costs for K. Giannakopoulos — 96,00 €

- travel costs for V. Srdi¢ — 164,23 €

- accommodation and living costs for K. Maca — 390,71 €

- travel costs (plane ticket) K. Maca — 307,38 €

- travel insurance K. Maca — 6,85 €
le. The sixth PMB Meeting was held on 6™ March 2011, in Brno, Czech Republic (4.004,22 € was
spent in the third Project year):

- renting the meeting room — 520,44 €

- PMB dinner 02/03/11 — 131,08 €

- PMB dinner 04/03/11 — 96,93 €

- PMB lunch 05/03/11 — 82,22 €

- accommodation for all participants — 833,00 €

- travel costs for M. Winterer — 762,61 €

- travel costs for H. Hahn — 248,39 €

- travel costs for M. Spirkova — 190,88 €

- travel costs for R. Djenadic — 173,00 €

- travel costs for V. Srdi¢ — 396,61 €

- travel costs for B. Pili¢ — 12,73 €

- travel costs for J. Dusza — 280,00 €

- travel costs for K. Giannakopoulos — 276,33 €

2. Salary for Project coordinator V. Srdi¢ (Novi Sad, Serbia),
- in the first year 1.497,54 € was spent
- in the second year 1.500,00 € was spent
- in the third year 1.500,00 € was spent
3. Salaries for coordinators of Work packages (2.449,76 € was spent in the first, 2.012,05 € in the
second and 2.929,50 € in the third Project year)
- Salary for E.Moshopoulou (Athens, Greece) as the coordinator of WP1 in the first year —
599,68 €;
- Salary for E.Moshopoulou (Athens, Greece) as the coordinator of WP1 (for 2" and 3™ years)
paid in the third year — 1.195,62 €;
- Salary for J. Dusza (Kosice, Slovakia) as the coordinator of WP2 in the first year — 450,00 €;
- Salary for J. Dusza (Kosice, Slovakia) as the coordinator of WP2 in the second year — 450,00
€,
- Salary for J. Dusza (Kosice, Slovakia) as the coordinator of WP2 in the third year — 450,00 €;
- Salary for Lj. Nikoli¢ (Novi Sad, Serbia) as the coordinator of WP3 in the first year —449,26 €;
- Salary for Lj. Nikoli¢ (Novi Sad, Serbia) as the coordinator of WP3 in the second year —450,00
€
- Salary for Lj. Nikoli¢ (Novi Sad, Serbia) as the coordinator of WP3 in the third year — 450,00
€
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- Salary for B. Pili¢ (Novi Sad, Serbia) as the coordinator of WP4 in the first year — 449,26 €;

- Salary for B. Pili¢ (Novi Sad, Serbia) as the coordinator of WP4 in the second year — 450,00 €;

- Salary for B. Pili¢ (Novi Sad, Serbia) as the coordinator of WP4 in the third year — 450,00 €;

- Salary for K. Maca (Brno, Czech Republic) as the coordinator of WP5 in the first year —
501,56 €.

- Salary for K. Maca (Brno, Czech Republic) as the coordinator of WP5 in the second year —
662,05 €.

- Salary for K. Maca (Brno, Czech Republic) as the coordinator of WP5 in the third year —
383,88 €.

4. Salaries for secretaries (1.506,01 € was spent in the first 1.150,00 € in the second and 1.779,75 €
in the third Project year)

- Salary for secretary at FTUNS Novi Sad, Serbia in the first year — 605,06 €;

- Salary for secretary at FTUNS Novi Sad, Serbia in the second year — 600,00 €;

- Salary for secretary at FTUNS Novi Sad, Serbia in the third year — 600,00 €;

- Salary for secretary at IMSNCSR Athens, Greece in th,e first year — 350,01 €;

- Salary for secretary at IMSNCSR Athens, Greece (for 2™ and 3™ years) paid in the third year —

700,00 €;

- Salary for secretary at IMRSAS Kosice, Slovakia in the first year —250,00 €;

- Salary for secretary at IMRSAS KoSice, Slovakia in the second year —250,00 €;

- Salary for secretary at IMRSAS Kosice, Slovakia in the third year — 250,00 €;

- Salary for secretary at DCPBUT Brno, Czech Republic in the first year — 300,94 €.

- Salary for secretary at DCPBUT Brno, Czech Republic in the second year — 300,00 €.

- Salary for secretary at DCPBUT Brno, Czech Republic in the third year — 229,75 €.

5. External Auditors (3.625,53 € was spent in the third Project year)
- External Auditors was paid in the third year — 3.085,53 €;
- Preparation all finances for external audit — S. Vajc — 540,00 €.

6. Costs for the project advisor (5.213,94 € was spent in the third Project year)
- Salary for Prof. H. Hahn - the project advisor — 2.257,33 €;
- Travel costs Prof. H. Hahn — PMB meeting Herceg Novi — 486,81 €;
- Accommodation costs Prof. H. Hahn — PMB meeting Herceg Novi — 212,80 €;
- Salary for Prof. H. Hahn - the project advisor — 2.257,00 €;

Overall budget WP6

Planned 46.450,00 €

Total payment for the 1% year 11.602,87 € (24,98 %)

Total payment for the 2nd year 5.629,21 € (12,12 %)

Total payment for the 3™ year 23.456,47 € (50,50 %)

TOTAL 40.688,55 € (87,60 %)
TOTAL COSTS IN THREE PROJECT YEARS 425.002,79 €
+ Overhead 29.750,20 €
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5.3.7 Budget — Tables

Project number 204953

WP -1
Activity Beneficiary Proposed Budget Realized Budget
WPI1-1
FTUNS 16.400,00 € 18.769,20 €
16.400,00 € 18.769,20 €
WP1-2
FTUNS 15.000,00 € 13.316,00 €
IMRSAS 3.000,00 € 3.979,49 €
DCPBUT 3.000,00 € 3.677,84 €
21.000,0 € 20.973,33 €
WP1-3
FTUNS 8.500,00 € 7.602,37 €
IMRSAS 5.100,00 € 4.995,58 €
DCPBUT 5.100,00 € 3.370,25 €
18.700,00 € 15.968,20 €
WP1-4
UDE 2.600,00 € -
IMCASCR 2.600,00 € 2.291,49€
IMSNCSR 2.600,00 € -
IMRSAS 2.600,00 € 2.386,58 €
DCPBUT 2.600,00 € -
13.000,00 € 4.678,07 €
WP1-5
IMCASCR 2.000,00 € -
IMSNCSR 2.000,00 € -
IMRSAS 2.000,00 € 999,32 €
DCPBUT 2.000,00 € 1.943,77 €
8.000,0 € 2.943,09 €
WP1-6
FTUNS 5.000,00 € 4.791,55 €
5.000,00 € 4.791,55 €
WP1-7
UDE 3.600,00 € -
IMCASCR 4.800,00 € 3.828,52 €
IMSNCSR 4.800,00 € 3.183,00 €
IMRSAS 6.000,00 € 6.499,16 €
DCPBUT 6.000,00 € 3.943,76 €
25.200,00 € 17.454,44 €
WP1-8
FTUNS - 1.017,88 €
UDE 16.000,00 € 14.017,51 €
IMCASCR 6.000,00 € 6.023,01 €
IMSNCSR 6.000,00 € 4.201,08 €
IMRSAS 5.000,00 € 1.246,00 €
DCPBUT 4.000,00 € 3.999,79 €
37.000,00 € 30.505,27 €
TOTAL WP1 144.300,00 € 116.083,15 €
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Project number 204953

WP -2
Activity Beneficiary Proposed Budget Realized Budget
WP2-1
FTUNS 1.700,00 € 1.699,85 €
WP2-2
IMRSAS 600,00 € 700,00 €
WP2-3
FTUNS 1.236,96 €
IMRSAS 900,00 € -
WP2-4
FTUNS 600,00 € 281,92 €
TOTAL WP2 3.800,00 € 3.918,73 €
WP -3
Activity Beneficiary Proposed Budget Realized Budget
WP3-1
FTUNS 23.400,00 € 21.11941 €
WP3-2
FTUNS 23.400,00 € 21.038,18 €
WP2-3
FTUNS 21.600,00 € 19.603,33 €
WP2-4
IMCASCR 9.000,00 € 8.498,54 €
TOTAL WP3 77.400,00 € 70.259,46 €
WP -4
Activity Beneficiary Proposed Budget Realized Budget
WP4-1
FTUNS 91.256,00 € 98.410,01 €
WP4-2
FTUNS 36.104,00 € 29.347,59 €
TOTAL WP4 127.360,00 € 127.757,60 €

44




Project acronym: RP-DEMATEN

Project number 204953

WP -5
Activity Beneficiary Proposed Budget Realized Budget
WP5
FTUNS 32.500,00 € 28.466,55 €
IMCASCR 762,55 €
IMSNCSR 11.500,00 € 13.847,82 €
IMRSAS 12.700,00 € 11.567,90 €
DCPBUT 11.500,00 € 11.650,48 €
TOTAL WP5 68.200,00 € 66.295,30 €
WP -6
Activity Beneficiary Proposed Budget Realized Budget
WP6-1
FTUNS 4.000,00 € 3.055,93 €
IMCASCR 244,61 €
IMSNCSR 5.000,00 € 3.438,36 €
IMRSAS 5.000,00 € 3.778,30 €
DCPBUT 4.000,00 € 5.007,27 €
18.000,00 € 15.524,47 €
WP6-2
FTUNS 4.500,00 € 4.497,54 €
4.500,00 € 4.497,54 €
WP6-3
FTUNS 2.700,00 € 2.698,52 €
IMSNCSR 1.800,00 € 1.795,30 €
IMRSAS 1.350,00 € 1.350,00 €
DCPBUT 1.500,00 € 1.547,49 €
7.350,00 € 7.391,31 €
WP6-4
FTUNS 1.800,00 € 1.805,06 €
IMSNCSR 1.050,00 € 1.050,01 €
IMRSAS 750,00 € 750,00 €
DCPBUT 900,00 € 830,69€
4.500,00 € 4.435,76 €
WP6-5
FTUNS 3.600,00 € 3.625,53 €
3.600,00 € 3.625,53 €
WP6-6
FTUNS 8.500,00 € 5.213,94 €
8.500,00 € 5.213,94 €
TOTAL WP6 46.450,00 € 40.688,55 €
TOTAL 425.002,79 €
Overhead 29.750.20 €
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5.3.8 Budget — Corrections in the final financial report

In the report for the second Project year for the DCPBUT mistakes were made due to wrong
calculation of exchange ratio and the expenses were overrated by 96,21 €. The corrections are the
following (the correct values are indicated in red):
WP1 - One-month training, V. Pouchly at FTUNS
— Travel, accommodation and living costs for V. Pouchly (Brno, Czech Republic) —
1.711,94 € (instead of 1.748,46 €);
WP1 - One-month training, E. Bartonickova at IMSNCSR
— Travel expenses (plain ticket) for E. Bartonickova (Brno, Czech Republic) — 264,43 €
(instead of 268,17 €);
— Accommodation and living costs for E. Bartonickova (Brno, Czech Republic) — 967,49 €
(instead of 981,20 €);
WP1 - One-week visit, V. Jan at IMRSAS
— Travel, accommodation and living costs for V. Jan (Brmo, Czech Republic) — 174,63 €
(instead of 176,67 €);
WPI1 - One-week visit, K. Maca at FTUNS
— Travel, accommodation and living costs for K. Maca (Brno, Czech Republic) —845,32 €
(instead of 864,10 €);
WP1 - Deliverables for D. Avramov
— For training of D. Avramov at DCPBUT 1.000,00 € (instead of 999,54 €) was spent for
chemicals - Taimicron alumina powder;
WP6 - Salaries for WP-corrdinator
— Salary for K. Maca (Brno, Czech Republic) as the coordinator of WP5 in the second
year was 662,05 € (instead of 683,93 €).

In the report for the first Project year for the FTUNS few mistakes were made. The corrections are
the following (the correct values are indicated in red):
WP1 - Two-month training, I. Risti¢ — IMCASCR (costs were not paid from FP7 budget):
— Travel costs (bus ticket) for I. Risti¢ (Novi Sad, Serbia) — 0,00 € (instead of 62,82 €);
WP1 - One-week visit, B. Pili¢ — DCPBUT (mistake in calculation)
— Travel, accommodation and living costs for B. Pili¢ (Novi Sad, Serbia) — 825,63 €
(instead of 818,61 €);
WPI1 - One-week visit, Lj. Nikoli¢ — DCPBUT (costs were not included in the report for the
first project year)
— Travel, accommodation and living costs for L. Nikoli¢ (Novi Sad, Serbia) — 508,00 €
(instead of 0,00 €);
WPI - One-week visit, K. Giannakopoulos — FTUNS (mistake in calculation)
— Travel costs (plane ticket Athens-Belgrade Larnaka) K.Giannakopoulos 298,28 €
(instead of 296,72 €).

In the report for the second Project year for the FTUNS few mistakes were made. The corrections
are the following:
WP3 - Hiring of the first young scientist (mistake in calculation)
— for Jelena Pavicevi¢ 8.009,11 € (instead of 8.142,80 €) was spent in the second Project
year
WP3 - Hiring of the first young scientist (mistake in calculation)
— for Ivan Stijepovi¢ 8.041,17 € (instead of 8.154,41 €) was spent in the second Project
year
WP3 - Hiring of the first young scientist (mistake in calculation)
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— for Mr. Milan Nikoli¢ 2.074,13 € (instead of 1.813,71 €) was spent in the second Project
year

WPS5 - The main Conference (the first Workshop) and the Second Training School (mistake in
calculation)

— Author’s fee for lecturers (Bowen, Nanni, Mitoseriu, Giannakopoulos, Gerard, Shen,
Chodak) — 2.100,00 € (instead of 2.093,72 €).
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5.3.9 Budget — Independent report of factual findings

Tel: +381 11 32 81 399 Knez Mihailova 10

Fax: +381 11 32 81 808 11000 Beograd

www.bdo.co.rs Republika Srbija
=

Independent Report of Factual Findings on costs claimed under a Grant Agreement
financed under the Seventh Research Framework Programme (FP7)

Prof. Dr. Zoltan Zavargo
Dean

Tehnoloski fakultet Novi Sad
Bulevar Cara Lazara broj 1
Novi Sad, Serbia

1 July 2011

In accordance with our contract dated 31 March 2011 with Tehnoloski fakultet Novi Sad (“the
Beneficiary”) we provide our Independent Report of Factual Findings (“the Report”), as
specified below.

Objective

We, BDO d.o.o0., Beograd, established in Knez Mihailova 10/1ll, Belgrade, Serbia represented
for signature of this Report by Igor Radmanovic have performed agreed-upon procedures
regarding the cost declared in the Financial Statements of Tehnoloski fakultet, Novi Sad
hereinafter referred to as the Beneficiary, to which this Report is attached, and which is to
be presented to the European Commission under grant agreement number 204953, FP7-
REGPOT-2007-3 for the period from 1 May 2008 to 30 April 2011. This engagement involved
performing certain specified procedures, the results of which the European Commission uses
to draw conclusions as to the eligibility of the costs claimed.

Scope of Work

Our engagement was carried out in accordance with:
The terms of reference appended to this Report and

International Standard on Related Services (‘ISRS’) 4400 Engagements to perform
Agreed-upon Procedures regarding Financial Information as promulgated by the
International Federation of Accountants (‘IFAC’);

The Code of Ethics for Professional Accountants issued by the IFAC. Although ISRS 4400
provides that independence is not a requirement for agreed-upon procedures
engagements, the European Commission requires that the Auditor also complies with
the independence requirements of the Code of Ethics for Professional Accountants;

The scope of these agreed upon procedures has been determined solely by the European
Commission and the procedures were performed solely to assist the European Commission in
evaluating whether the costs claimed by the Beneficiary in the accompanying Financial
Statement has been claimed in accordance with the Grant Agreement. The Auditor is not
responsible for the suitability and appropriateness of these procedures.
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IBDO

Independent Report of Factual Findings on costs claimed under a Grant Agreement
financed under the Seventh Research Framework Programme (FP7) (Continued)

Scope of Work (Continued)

Because the procedures performed by us did not constitute either an audit or a review made
in accordance with International Standards on Auditing or International Standards on Review
Engagements, we do not express any assurance on the Financial Statements.

Had we performed additional procedures or had we performed an audit or review of the
Financial Statements of the Beneficiary in accordance with International Standards on
Auditing, other matters might have come to our attention that would have been reported to
you.

Sources of Information

The Report sets out information provided to us by the management of the Beneficiary in
response to specific questions or as obtained and extracted from the Beneficiary’s
information and accounting systems.

Factual Findings
Except as indicated below, no exceptions were noted.
Exceptions

As stated in Form C for the period from 1 May 2008 to 30 April 2009, other indirect costs
totalling EUR 135,994.21, out of which amount of EUR 127,355 relate to Work package 4
named “Upgrading capacity research. This amount relate to purchasing of Zetasizer Nano ZS,
with Multi-purpose titration and Gel Performance Chromatography (GPC)-Waters Breeze
System. According to procedures performed, we found that total expenditure for
aforementioned purchases amounting EUR 129,046. Difference between reported expenses
and amount actualy paid, in the amount of EUR 1,691, appeared as a result of different
exchange rate applied.

Furthermore, as stated in Form C for the period from 1 May 2010 to 30 April 2011, other
indirect costs totalling EUR 39,882.41, out of which amount of EUR 403 relate to Work
package 4 named “Upgrading capacity research®. This amount relate to service expenses for
Gel Performance Chromatography (injector/dihtung), which originally had not been planned
for the Project named: , Reinforcement of Research Potential of the Department of Materials
Engineering in the Field of Processing and Characterization of Nanostructured Materials”.

As stated in Form C for the period from 1 May 2008 to 30 April 2009, total costs amounting
EUR 178,546. The Beneficiary made certain corrections after the end of the project in the
amount of EUR 454 for which the total costs reported in the first year are understated. Also,
as stated in Form C for the period from 1 May 2009 to 30 April 2010, total costs amounting
EUR 65,428. The Beneficiary made certain corrections after the end of the project in the
amount of EUR 20 for which the total costs reported in the first year are understated. The
Beneficiary informed European Commission about the corrections made in form of special
written report which is not part of these financial statements.
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IBDO

Independent Report of Factual Findings on costs claimed under a Grant Agreement
financed under the Seventh Research Framework Programme (FP7) (Continued)

Use of this Report
This Report is solely for the purpose set forth in the above objective.

This Report is prepared solely for the confidential use of the Beneficiary and the European
Commission and solely for the purpose of submission to the European Commission in
connection with the requirements as set out in Article I1.4.4 of the Grant Agreement. This
Report may not be relied upon by the Beneficiary or by the European Commission for any
other purpose, nor may it be distributed to any other parties. The European Commission may
only disclose this Report to others who have regulatory rights of access to it, in particular the
European Anti Fraud Office and the European Court of Auditors.

This Report relates only to the Financial Statements specified above and does not extend to
any other financial statements of the Beneficiary.

No conflict of interest exists between the Auditor and the Beneficiary in establishing this
Report. The fee paid to the Auditor for providing the Report was € 3,085.

We look forward to discussing our Report with you and would be pleased to provide any
further information or assistance which may be required.

BDO d.o.o0., Beograd
1 July 2011

Y7 i
O2eterod AL

Igor(Radm anovic, Partner h

800 d.o.o0. Beograd; Registarski broj 44916 kod Agencije za privredne registre; PIB 101672840; Maticni broj 06203159

Poslovni racuni: 295-1214105-50 kod Srpske banke a.d. Beograd; 240-69872101300-75 kod Findomestic banke a.d. Beograd

Upisani i uplaceni osnivacki kapital Drustva 4.557,18 EUR

BDO d.o.0. Beograd, privredno druitve osnovano u Republici Srbiji, je clanica BDO International Limited kompanije sa ogranicenom
odgovarnoicu sa sedistem u Velikoj Britaniji | deo je medunarodne BDD mreze firmi clanica.

BDO je brend ime za BDO mrezu 1 za svaku BDO firmu clanicu.

BDO d.o.o. Beograd, a limited liability company incorporated in the Republic of Serbia, is a member of BDO International Limited,
a UK company limited by guarantee, and forms part of the international BDO network of independent member firms.

BDO is the brand name for the BDO network and for each of the BDO member firms.
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6. Explanation of the use of the resources

Detailed description was given in Progress Reports for the first, second and third project year.
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7. Financial statement- Form C and summary financial report

All Form Cs for all three years were given in Progress Reports for the first, second and third project
year.
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8 Certificates

Project number 204953

Beneficiary | Organisation | Certificate on Any useful comment, in
short name the financial | particular if a certificate is not
statements provided
provided?
yes / no
1 FTUNS No Expenditure threshold not reached
2 UDE No Expenditure threshold not reached
3 IMCASCR No Expenditure threshold not reached
4 IMSNCSR No Expenditure threshold not reached
5 IMRSAS No Expenditure threshold not reached
6 DCPBUT No Expenditure threshold not reached
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