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Declaration by the scientific representative of the project coordinator1 
 
 
I, as scientific representative of the coordinator1 of this project and in line with the obligations 
as stated in Article II.2.3 of the Grant Agreement declare that: 
 
 The attached periodic report represents an accurate description of the work carried out in 

this project for this reporting period; 

 The project (tick as appropriate): 

□ has fully achieved its objectives and technical goals for the period;  
        has achieved most of its objectives and technical goals for the period with 
           relatively minor deviations3; 

□ has failed to achieve critical objectives and/or is not at all on schedule4. 
 
 The public website is up to date, if applicable. 

 To my best knowledge, the financial statements which are being submitted as part of this 
report are in line with the actual work carried out and are consistent with the report on 
the resources used for the project (section 3.6) and if applicable with the certificate on 
financial statement. 

 All beneficiaries, in particular non-profit public bodies, secondary and higher education 
establishments, research organisations and SMEs, have declared to have verified their 
legal status. Any changes have been reported under section 5 (Project Management) in 
accordance with Article II.3.f of the Grant Agreement. 

 
 

 

Name of scientific representative of the Coordinator1:  Prof. Dr. Vladimir V. Srdić 
 

 

Date: .......31/ 07/ 2011 
 

Signature of scientific representative of the Coordinator1: .............. .......... 
 

 

 
 
 
 
 
                                                 
3  If either of these boxes is ticked, the report should reflect these and any remedial actions taken. 
4  If either of these boxes is ticked, the report should reflect these and any remedial actions taken. 
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1. Publishable summary 
 

 
RP-DEMATEN – second year report 

Reporting period: 01. 05. 2008. – 30. 04. 2011. 
 

Contractor: 

FTUNS – Faculty of Technology, University of Novi Sad, Novi Sad, Serbia 
 

Project coordinator: 

Prof. Vladimir V. Srdić, Ph.D. - srdicvv@uns.ac.rs 
 
 
RP-DEMATEN is an acronym for the project titled: “Reinforcement of Research Potential of the 
Department of Materials Engineering in the Field of Processing and Characterization of Nanostruc-
tured Materials”. The objectives of the proposed Project are reinforcement of research potential of 
the DEMATEN at the FTUNS and strengthening partnerships among centers of excellence 
established in the EU’s convergence region, the Member States and the Western Balkan Countries 
(WBC). 

The major RP-DEMATEN objectives are to: 
 Hire new young and experienced researchers; 
 Improve networking and exchange know-how and experience by exchange of senior 

researchers; 
 Provide training for our young researchers; 
 Develop, launch and support information system through web site offering access to 

thematic and general information in the field of nanomaterials and nanotechnology; 
 Disseminate written information in form of flyers, pamphlets etc. 
 Upgrade and renew equipment necessary for successful development of nanomaterials and 

nanotechnology; 
 Organize Conference, Workshops, and Training schools. 

The RP-DEMATEN was very important for the reinforcement of research potential of the 
DEMATEN at the FTUNS and strengthening partnerships among the centers of excellence from the 
Europe. Even though we were late with beginning of the Project (the Grant Agreement was finally 
signed on August 5, 2008 by the European Commission while the official starting date of the 
Project was May 1, 2008) we have realised almost all of the proposed acitivities and used the 
budget very efficiently. 
 
During the three years of the RP-DEMATEN project, according to the WP1 Mobility and 
Training Work Plan, the following trainings were organized: 
 2 six-month trainings: 

- I. Stijepović from FTUNS visited UDE 
- S. Ognjanović / B.Mojić / E.Csehova / M.Kachlik visited UDE 

 7 two-month trainings: 
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- J. Pavličević/I.Ristić from FTUNS visited IMCASCR 
- O. Bera from FTUNS visited DCPBUT 
- M. Maletin from FTUNS visited IMSNCSR 
- J. Pavličević from FTUNS visited IMCASCR 
- M. Kašiarova / P. Tatarko from IMRSAS visited IMSNCSR 
- B. Mojić / V. Simendić / N. Vukić from FTUNS visited IMRSAS 
- M. Kachlik from DCPBUT visited UDE 

 12 one-month trainings: 
- D. Avramov from FTUNS visited DCPBUT 
- O. Bera from FTUNS visited DCPBUT 
- A. Duszová from IMRSAS visited IMCASCR 
- V. Pouchly from DCPBUT visited FTUNS 
- E. Bartoničkova / M. Kachlik from DCPBUT visited IMSNCSR 
- V. Puchy from IMRSAS visited DCPBUT 
- S. Ognjanović from FTUNS visited UDE 
- I. Ristić from FTUNS visited IMCASCR 
- D. Drdlik from DCPBUT visited IMRSAS 
- A. Duszová from IMRSAS visited UDE 
- B. Mojić from FTUNS visited IMSNCSR 
- V. Simendić / N. Vukić from FTUNS visited IMRSAS 
 

In addition, 33 visits for senior researcher were organized: 
 2 one-month visits  

- Dr. M.Špírková from IMCASCR visted FTUNS (the second visit) 
- P. Tatarko from IMRSAS visted FTUNS 

 2 two-week visits  
- Dr. K. Častkova / Prof. K. Maca / Prof. M. Trunec from DCPBUT visited FTUNS 
- E. Csehova from IMRSAS visited FTUNS 

 7 one-week visits: 
- Prof. J. Budinski-Simendić from FTUNS visited IMCASCR 
- Doc. B. Pilić from FTUNS visited DCPBUT 
- Prof. Lj. Nikolić from FTUNS visited DCPBUT 
- Prof. V. Srdić from FTUNS visited UDE 
- Prof. J. Budinski Simendić from FTUNS visited IMCASCR 
- Prof. V. Srdić from FTUNS visited IMSNCSR 
- Prof. J. Budinski Simendić from FTUNS visited IMRSAS 

 22 one-week visits: 
- Prof. K. Maca from DCPBUT visited IMCASCR 
- Prof. M. Trunec from DCPBUT visited FTUNS 
- Dr. E. Moshopoulou from IMSNCSR visited FTUNS 
- Dr. K. Giannakopoulos from IMSNCSR visited FTUNS 
- Dr. M. Špírková from IMCASCR visited FTUNS 
- Dr. V. Jan from DCPBUT visited IMRSAS 
- R. Djenadić from UDE visited FTUNS 
- Dr. M. Špírková from IMCASCR visited IMRSAS 
- Dr. M. Špírková from IMCASCR visited DCPBUT 
- Prof. K. Maca from DCPBUT visited FTUNS 
- Dr. F. Lofaj from IMRSAS visited IMSNCSR 
- Dr. M. Čubová Urbanova from IMCASCR visited FTUNS 
- Dr. J. Dusza from IMRSAS visited UDE 
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- Dr. P. Hvizdos from IMRSAS visited FTUNS 
- Dr. K. Giannakopoulos from IMSNCSR visited UDE 
- Dr. K. Giannakopoulos from IMSNCSR visited DCPBUT 
- Dr. M. Špírková from IMCASCR visited IMSNCSR 
- Dr. J. Dusza from IMRSAS visited DCPBUT 
- Dr. M. Kašiarova from IMRSAS visited FTUNS 
- A. Duszova from IMRSAS visited IMCASCR 
- Prof. K. Maca from DCPBUT visited IMSNCSR 
- Prof. K. Maca/ Prof. M. Trunec from DCPBUT visited UDE 

 
Thus, even though the plan for the Mobility and training was demanding only a few visits were not 
realised, however a few additional training/visits were done. 
 
The most important activities of WP 2 Dissemination of information were designing, updating 
and improving the web site, preparation of two flyers and a brochure, dissemination of information 
about the RP-DEMATEN project on TV programme, newspapers, international conferences, 
meetings etc. 
 
According to WP 3 Strengthening of the human potential two young scientists (Jelena Pavličević 
and Ivan Stijepović) were hired already in the first Project year. I. Stijepoivc continued his work up 
to the end of the Project and considerably improved himself through training in the EU centres of 
excelence and training at the FTUNS supervised by professors from the DEMATEN, hired 
experienced senior scientists and visitors. J. Pavličević finalised her Ph.D. thesis and was working 
up to 4th November 2010 and then left the Project due to attending UNESCO postgraduate course in 
Polymer Science, organised at the Institute of Macromolecular Science of Czech Academy of 
Science in Prague. The position was filled by a young researcher, Oskar Bera, from 1st November 
2010. Experienced senior researchers from the IMCASCR (Dr. Milena Špírková, Dr. Adam 
Strachota and Dr. Jiři Brus) were employed at the FTUNS for three months. In addition, at the 
position of experienced researcher coming back to the FTUNS instead of Mr. Ružica Djenadić two 
scientsts were employed: i) Mr. Milan Nikolić, having Serbian citizenship (from 1st February 2010 
up to the end of the Project) and ii) Dr. Konstatinous Giannakopoulos, having Greek citizenship (for 
3½ months in the second and third Project year). They all strongly reinforced human potential of the 
FTUNS and have provided stimulative climate for creative scientific activities by training of young 
scientists in the field of nanomaterials and nanotechnology.  
 
The most important activities in the RP-DEMATEN Project in WP 4 Upgrading research 
capacities were purchasing, delivering and installation of Waters Gel Permeation Chromatograph 
and Malvern Zetasizer Nano ZS. In addition, it is important to underline that continuous training 
and a lot of measurements, closely connected with current research activities at the FTUNS, were 
done on the newly purchased equipment. 
 
Within WP 5 Workshops and training schools two training schools and three workshops were 
organised. The first Training school “Microstructure and Fracture-Mechanical Properties of Nano-
structured Materials” was held from 18th to 20th March 2009 at the Institute of Materials Research, 
Slovak Academy of Science, Košice, Slovakia. The second Training school “Characterisation of 
nanostructured materials” was held from 3rd to 6th December 2009 at the Faculty of Technology, 
University of Novi Sad, Serbia. The first Workshop (the Main conference) “Nanostructured 
Ceramics and Nanocomposites - Challenges and Perspectives” was held from 3rd to 6th December 
2009 at the Faculty of Technology, University of Novi Sad, Serbia. The second Workshop 
“Structural and Functional Characterisation of Complex Materials” was held from 3rd to 5th of June 
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2010 in Ourinopoulo, Chalkidiki, Greece. The third Workshop “Processing of Nanostructured 
Ceramics and Nanocomposites” was held from 3rd till 5th March 2011 at the Faculty of Mechanical 
Engineering, Brno University of Technology, Brno, Czech Republic. 
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2. Project objectives for the period 
 
The Department of Materials Engineering (DEMATEN) at the Faculty of Technology, University 
of Novi Sad (FTUNS) represents the strongest research and education centre in the province 
Vojvodina in the field of ceramics and polymer materials and one of the first research centres in 
Serbia in which investigation of nanostructured materials has begun in early 1990’s. Since then the 
research activities at the DEMATEN have been focused on processing and characterization of 
nanostructured materials - nanopowders, nanotubes, nanofilms and nanocomposites. The research 
team at the DEMATEN consists of relatively young and qualified researchers, having considerable 
international experiences. Thus, the RP-DEMATEN project will continue already initiated bilateral 
collaboration between researchers from the FTUNS (DEMATEN) and five centres of excellence 
from Europe: Nanoparticle Process Technology, Duisburg (UDE); Institute of Macromolecular 
Chemistry AS CR, v.v.i., Prague, (IMCASCR); Institute of Materials Science, Athens (IMSNCSR); 
Institute of Materials Research, Košice (IMRSAS) and Department of Ceramics and Polymers, 
Brno (DCPBUT)). The collaboration had been based on cooperative research activities, exchange of 
scientists, joint publications of the obtained results and the European project - COST 539, COST 
MP0701 and COST MP0904. During the RP-DEMATEN project this collaboration was 
considerably strengthened which offered an excellent basis for sustainable partnership among the 
centres of excellence concerned and in the same time promoted closer S&T cooperation between 
Europe and the Western Balkan Countries (WBC). In addition, it was obvious that some centres 
from the Balkan region (such as the Faculty of Technology, University of East Sarajevo, Zvornik, 
Republic of Srpska, Bosnia and Herzegovina and the Faculty of Technology and Metallurgy, 
University of St. Ciril & Methodius, Skopje, FYRO Macedonia) recognised the established 
partnership and connected themselves to the created network, giving perspective of further 
integration of the Balkan region into the European Research Area and therefore the European RTD 
activities.  
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3. Work progress and achievements in RP-DEMATEN Project  
 

3.1 WP 1 - Mobility and training 
 
Within the frame of the RP-DEMATEN few types of trainings/visits were organized:  
- six-month trainings in EU institution for young researches; 
- two-month trainings in EU institutions for young researchers; 
- one-month trainings in EU institutions for young researches; 
- one-month study visits for experienced researchers; 
- two-week study visits for experienced researchers; 
- one-week study visits for experienced researchers. 
 
On the Kick-off Meeting, held on September 23, 2008 at Faculty of Technology, University of Novi 
Sad, members of the Project Management Board agreed to follow the proposed plan for mobility 
and training of researchers (please see the table below).  
 

Table 1. Timetable for Mobility &Training 

Time-
table 

FTUNS 
Novi Sad 

UDE 
Duisburg 

IMCASCR 
Prague 

IMSNCSR 
Athens 

IMRSAS 
Kosice 

DCPBUT 
Brno 

 
M 1-6 IMCASCR-v* 

IMSNCSR-v 

 
FTUNS-v 
FTUNS-2 

 DCPBUT-v 
DCPBUT-1 

FTUNS-v 
FTUNS-2 

 
M 7-12 UDE-v  

DCPBUT-1 
DCPBUT-v 
DCPBUT-2  

 
DPCBUT-v 

FTUNS-2 
IMRSAS-v 
IMRSAS-2 

FTUNS-v  
FTUNS-2 

 
UDE-v 

 
M 13-18 

IMCASCR-1 
IMSNCSR-v 
DCPBUT-w 

 
FTUNS-6 

FTUNS-2 
IMRSAS-v 
IMRSAS-1 

 
FTUNS-v 

 
IMCASCR-v IMRSAS-v 

IMRSAS-1 

 
M 19-24 

UDE-1  
IMRSAS-v  
DCPBUT-w 

IMSNCSR-v 
FTUNS-1  

 
DCPBUT-v 
DCPBUT-1 

 
UDE-v 

 

 
IMSNCSR-v 

 
M 25-30 

DCPBUT-v 
IMRSAS-1 

IMSNCSR-w 

FTUNS-v 
FTUNS-6  

 
FTUNS-1 

IMCASCR-v 

 
DCPBUT-1 

 
FTUNS-1 

 
 

M 31-36 
IMSNCSR-1 
IMCASCR-v 
IMRSAS-w 

IMRSAS-v 
IMRSAS-1 

 
FTUNS-1 

  
FTUNS-1 

 

 

* acronym of the participant and type of visit (v – one-week visit, w-two-week visit, 1 – one-month visit, 2 – two-month 
visit, 6 – six-month visit) 
 
During three years of the RP-DEMATEN project most of the planned trainings/visits were finalised. 
Thus, only a few of the propossed visits (underlined and indicated in red in the table above) were 
not realised, however, a few additional were done:  

- O. Bera from FTUNS had one-month training at DCPBUT (in the second year) 
- Prof. Lj. Nikolić from FTUNS visited DCPBUT (in the first year) 
- Prof. J. Budinski Simendić from FTUNS visited IMCASCR for one week (in the third year) 
- Dr. M. Špírková from IMCASCR visited DCPBUT for one week (in the second year) 
- Dr. M. Kašiarova from IMRSAS visited FTUNS for one week (in the third year) 
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However, it has to be mentioned that: i) a few additional training/visits were also done and ii) 
training of a young researcher from the DCPBUT was realised at the FTUNS instead at the 
IMRSAS. 
 
During three years of the RP-DEMATEN project, according to the WP1 Mobility and Training 
Work Plan, the following trainings were organized: 
 2 six-month trainings: 

- I. Stijepović from FTUNS visited UDE 
- S. Ognjanović / B.Mojić / E.Csehova / M.Kachlik visited UDE 

 7 two-month trainings: 
- J. Pavličević/I.Ristić from FTUNS visited IMCASCR 
- O. Bera from FTUNS visited DCPBUT 
- M. Maletin from FTUNS visited IMSNCSR 
- J. Pavličević from FTUNS visited IMCASCR 
- M. Kašiarova / P. Tatarko from IMRSAS visited IMSNCSR 
- B. Mojić / V. Simendić / N. Vukić from FTUNS visited IMRSAS 
- M. Kachlik from DCPBUT visited UDE 

 12 one-month trainings: 
- D. Avramov from FTUNS visited DCPBUT 
- O. Bera from FTUNS visited DCPBUT 
- A. Duszová from IMRSAS visited IMCASCR 
- V. Pouchly from DCPBUT visited FTUNS 
- E. Bartoničkova / M. Kachlik from DCPBUT visited IMSNCSR 
- V. Puchy from IMRSAS visited DCPBUT 
- S. Ognjanović from FTUNS visited UDE 
- I. Ristić from FTUNS visited IMCASCR 
- D. Drdlik from DCPBUT visited IMRSAS 
- A. Duszová from IMRSAS visited UDE 
- B. Mojić from FTUNS visited IMSNCSR 
- V. Simendić / N. Vukić from FTUNS visited IMRSAS 
 

In addition, 19 visits for senior researcher were organized: 
 2 one-month visits  

- Dr. M.Špírková from IMCASCR visted FTUNS (the second visit) 
- P. Tatarko from IMRSAS visted FTUNS 

 2 two-week visits  
- Dr. K. Častkova / Prof. K. Maca / Prof. M. Trunec from DCPBUT visited FTUNS 
- E. Csehova from IMRSAS visited FTUNS 

 7 one-week visits: 
- Prof. J. Budinski-Simendić from FTUNS visited IMCASCR 
- Doc. B. Pilić from FTUNS visited DCPBUT 
- Prof. Lj. Nikolić from FTUNS visited DCPBUT 
- Prof. V. Srdić from FTUNS visited UDE 
- Prof. J. Budinski Simendić from FTUNS visited IMCASCR 
- Prof. V. Srdić from FTUNS visited IMSNCSR 
- Prof. J. Budinski Simendić from FTUNS visited IMRSAS 

 22 one-week visits: 
- Prof. K. Maca from DCPBUT visited IMCASCR 
- Prof. M. Trunec from DCPBUT visited FTUNS 
- Dr. E. Moshopoulou from IMSNCSR visited FTUNS 
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- Dr. K. Giannakopoulos from IMSNCSR visited FTUNS 
- Dr. M. Špírková from IMCASCR visited FTUNS 
- Dr. V. Jan from DCPBUT visited IMRSAS 
- R. Djenadić from UDE visited FTUNS 
- Dr. M. Špírková from IMCASCR visited IMRSAS 
- Dr. M. Špírková from IMCASCR visited DCPBUT 
- Prof. K. Maca from DCPBUT visited FTUNS 
- Dr. F. Lofaj from IMRSAS visited IMSNCSR 
- Dr. M. Čubová Urbanova from IMCASCR visited FTUNS 
- Dr. J. Dusza from IMRSAS visited UDE 
- Dr. P. Hvizdos from IMRSAS visited FTUNS 
- Dr. K. Giannakopoulos from IMSNCSR visited UDE 
- Dr. K. Giannakopoulos from IMSNCSR visited DCPBUT 
- Dr. M. Špírková from IMCASCR visited IMSNCSR 
- Dr. J. Dusza from IMRSAS visited DCPBUT 
- Dr. M. Kašiarova from IMRSAS visited FTUNS 
- A. Duszova from IMRSAS visited I IMCASCR 
- Prof. K. Maca from DCPBUT visited IMSNCSR 
- Prof. K. Maca/ Prof. M. Trunec from DCPBUT visited UDE 

 
Detailed description of all trainings and visits are given in the Progress Reports for the first, second 
and third project year. 
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3.2 WP 2 - Dissemination of information 
 
The objective of this Work Package is dissemination of information during the lifetime of the 
project and afterwards, important for a successful realization of all established tasks. In addition to 
web site, different written dissemination materials, such as pamphlets, flyers etc., are very important 
for the successful realization of the Project with main goals to inform, mainly general public, about 
activities within the RP-DEMATEN, the capacities of our laboratories and researchers, their 
involvement in national, regional and international projects. 

The plan for the first year of the RP-DEMATEN Project was completely realized – i) web site 
was installed, constantly updated and improved, ii) flyer about the RP-DEMATEN was printed and 
distributed at different meetings together with explanation about results and benefit of the Project, 
iii) information about the RP-DEMATEN was broadcasted by TV stations in Serbia as well as 
newspapers. 

The plan for the second year of the RP-DEMATEN Project was completely realized: i) web site 
was constantly updated and improved, ii) flyer about the main Conference and the Training school 
was printed and distributed at different European conferences together with more important data 
about the Project, iii) information about the RP-DEMATEN was broadcasted by TV stations in 
Serbia, newspapers, as well as at different meetings. 

The plan for the third year of the RP-DEMATEN Project was completely realized: i) web site 
was constantly updated and improved, ii) brochure (instead of pamphlet) in the form of final 
publication, containing important information about all important activities in the Project, was 
published and iii) information about the RP-DEMATEN was broadcasted by TV stations in Serbia, 
newspapers, as well as at different meetings. 
 
Detailed description is given in the Progress Reports for the first, second and third project year. 
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3.3 WP 3 - Strengthening the human potential 
 
Hiring of young researchers within DEMATEN at the Faculty of Technology, University of Novi 
Sad (FTUNS) was very important for the reinforcement of the human potential and provided a 
stimulative climate for creative scientific activities, in the field of nanostructured materials and 
nanotechnology. To strengthen the human potential, improve the quality of research activities and 
enable good training of young scientists at DEMATEN it was also planned to hire an experienced 
senior scientist and an experienced researcher coming back to the FTUNS. All of this enabled the 
research group of DEMATEN to become expert and competent in the challenging field of 
nanomaterials and nanotechnology and generally reinforce the WBC research potential. 
 
The plan for the first year of the RP-DEMATEN Project was completely realized - two young 
scientists (J. Pavličević and I. Stijepović) were employed within DEMATEN at the FTUNS. 
Unfortunately, as the Grant Agreement was finally signed just on August 5th, 2008 (by the European 
Commission) and the starting date of the Project was May 1st, 2008, we were late with the 
beginning of our activities. Thus, instead of hiring two young scientists on the beginning of the first 
month we had to postpone it to the beginning of the fifth month of the Project. 

The plan for the second year of the RP-DEMATEN Project was realized with some changes. 
Young researchers, J. Pavličević and I. Stijepović, continued their work at the Project during the 
whole 12 months, considerably improved themselves through trainings in the EU centers and 
trainings at DEMATEN supervised by professors from the FTUNS, hired experienced senior 
scientists and visitors. It is important to underline that J. Pavličević finalized her Ph.D. thesis and 
defended it on 25th June 2010. The position for experienced senior scientist from IMCASCR at the 
FTUNS was filled in the second Project year. More precisely, we have had the opportunity to 
employ two senior researchers from the IMCASCR on this position: Dr. Milena Špírková and Dr. 
Adam Strachota. Unfortunately, regarding the hiring of an experienced researcher coming back to 
the FTUNS, we had a problem. Our candidate Mr. Ružica Djenadić, selected already in the proposal 
for the position “Incoming Experienced Researcher” at the FTUNS, decided to stay longer at the 
University Duisburg-Essen, Germany. The problem was solved with the help of Project Officer Dr. 
Salvatore La Rosa, who gave us support to employ two researchers Mr. Milan Nikolić (with Serbian 
citizenship) and Dr. Konstantinos Giannakopoulos (with Greek citizenship), with payments within 
the allocated amount in the proposed budget. M. Nikolić (scientist with five years of research 
experience) was employed from 1st February 2010 until the end of the project. K. Giannakopoulos 
(well recognized scientist with a lot of experience in the field of nanostructured materials) was 
employed for 1½ months in the second and for two months in the third Project year. 

The plan for the third year of the RP-DEMATEN Project was realized with some changes. 
Young researcher: I. Stijepović continued his work at the Project during the whole 12 months, 
considerably improved himselve through trainings in the EU centres and trainings at DEMATEN 
supervised by professors from the FTUNS, hired experienced senior scientists and visitors. 
However, J. Pavličević was working only up to 4th November 2010 and then left the Project due to 
attending UNESCO postgraduate course in Polymer Science, organised at the Institute of Macromo-
lecular Science of Czech Academy of Science in Prague. Thus, the position was filled by a young 
researcher, Oskar Bera, from 1st November 2010. The position for experienced senior scientist from 
the IMCASCR at the FTUNS was filled in the third Project year with two senior researchers from 
the IMCASCR: Dr. Milena Špírková and Dr. Jiři Brus. Incoming experienced researchers employed 
at the FTUNS: M. Nikolić continued his work at the Project during the whole 12 months and Dr. K. 
Giannakopoulos was employed for additional two months in the third Project year. 
 
Detailed description is given in the Progress Reports for the first, second and third project year. 
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3.4 WP 4 - Upgrading research capacities 
 
The objectives of the proposed project are reinforcement of research potential of DEMATEN and 
strengthening partnerships among centers of excellence established in the EU and the Western 
Balkan Countries (WBC). Thus, upgrading and renewal of S&T research equipment is one of the 
most important activities which should be realized through WP 4. 

The plan for the whole three Project years was completely realized: i) Waters Gel Permeation 
Chromatograph and Malvern Zetasizer Nano ZS were purchased and delivered to the Department of 
Materials Engineering, Faculty of Technology, University of Novi Sad (please see the figure 
bellow) and ii) young scientists from the FTUNS were successfully trained on the installed 
equipment. 
 

  
 
Detailed description is given in the Progress Reports for the first, second and third project year. 
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3.5 WP 5 - Workshops and training schools 
 
Training schools, workshops and conference, organized within the frame of the RP-DEMATEN 
Project, are crucial for knowledge dissemination as well as education of scientists (especially young 
researchers) in recent development in nanotechnology, nanometrology and improved reliability of 
measurement and analysis at the nano-level.  

The plan for the first year of the RP-DEMATEN Project was completely realized – the first 
Training school was held from 18th to 20th March 2009 at the Institute of Materials Research, 
Slovak Academy of Science, Košice, Slovakia.  

The plan for the second year of the RP-DEMATEN Project was completely realized – the first 
Workshop (the Main conference) and the second Training school were held from 3rd to 6th 
December 2009 at the Faculty of Technology, University of Novi Sad, Serbia.  

The plan for the third year of the RP-DEMATEN Project was completely realized: i) the second 
Workshop was held from 3rd to 5th of June 2010 in Ourinopoulo, Chalkidiki, Greece and ii) the third 
Workshop was held from 3rd till 5th March 2011 at the Faculty of Mechanical Engineering, Brno 
University of Technology, Brno, Czech Republic. 
 

   
 
Detailed description is given in the Progress Reports for the first, second and third project year. 
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4. Deliverables and milestones tables 
 
4.1. Deliverables-general (Changes) 
 
As the Grant Agreement was finally signed only on August 5, 2008 (by the European Commission) 
and the starting date of the Project was May 1, 2008, and thus we were, unfortunately, late with the 
start of our activities. This created some necessary movements in the realization of the proposed 
tasks, and forced us to make some minor changes in the List of Deliverables, especially for WP5 
and WP6. 
 
4.1.1. List of deliverables for WP5 

The first Training school was planned to be held in September 2008, after the Third International 
Conference “Fractography of Advanced Materials”. The main idea was to use the framework of the 
International Conference held in Slovakia, and disseminate knowledge and educate young scientists 
from the WBC and EU’s convergence region. Similarly, it was planned to organise the main 
Conference and the second Training school after the Eighth Students Meeting, SM-2009, 
“Processing and application of ceramics” which will be held in December 2009 in Novi Sad. The 
main idea was to use possibility to combine these three events and disseminate knowledge and 
educate young scientists not only from Serbia, but from other centres from the WBC and EU’s 
convergence region as well. Unfortunately, as the Grant Agreement was not signed until August 5, 
2008 (by the European Commission), on the Kick-off Meeting (held in September 2008) we 
decided to postpone the terms of these events. Therefore, the Training school “Microstructure and 
fracture-mechanical properties of nanostructured materials” was held in March 2009 and the terms 
for the second Workshop in Greece and the third Workshop in Brno were moved to June 2010 and 
February/March 2011, respectively. We only kept the suggested term for the main Conference (the 
first Workshop) and the second Training school (December 2009). 

According to the proposed changes, the list of deliverables (only the order of the corresponding 
deliverables) was changed as well, from: 

5.1 Plan - Organization of the first Training school 
5.2 Report - The first Training school  
5.3 Plan - Organization of the first Workshop  
5.4 Report - Progress in organization of the first Training school 
5.5 Proceedings - The first Workshop 
5.6 Plan - Organization of the Conference and the second Training school 
5.7 Report - The second Training school and proceedings of the Conference 
5.8 Report - Progress in organization of the first Workshop, the Conference and the second 
Training school 
5.9 Plan - Organization of the second Workshop. 
5.10 Proceedings - The second Workshop  
5.11 Report - Progress in organization of the second Workshop 

to (changes are underlined):  
5.1 Plan - Organization of the first Training school 
5.2 Report - The first Training school  
5.3 Plan - Organization of the Conference (the first Workshop) and the second Training school 
5.4 Report - Progress in organization of the first Training school 
5.5 Proceedings - The Conference (the first Workshop) and the second Training school 
5.6 Plan - Organization of the second Workshop 



Project acronym: RP-DEMATEN  Project number 204953 

 

 17

5.7 Report - Progress in organization of the Conference (the first Workshop) and the second 
Training school 

5.8 Proceedings - The second Workshop 
5.9 Plan - Organization of the third Workshop. 
5.10 Proceedings - The third Workshop  
5.11 Report - Progress in organization of the second and third Workshop 

 
4.1.2. List of deliverables for WP6 

The third Project Management Board (PMB) Meeting was held on 5th (9:30 to 12:30 h) December 
2009, at the Faculty of Technology, University of Novi Sad, Novi Sad, Serbia. It is important to 
note that it was not planned in the Description of Work. The decision to organize it in Novi Sad, 
during the main Conference and the second Training school, was made at the second PMB meeting 
held in Košice (March 2009), as we observed that we would have a long break between two PMB 
meetings (the one in Košice in March 2009 and the second in Greece in June 2010). In addition, the 
Project coordinator confirmed that the PMB meeting will be organized within the allocated budget 
for the main Conference and the second Training school. 

At the fourth PMB meeting at Chalkidiki, Greece we discussed that it would be good if we could 
organize one more PMB Meeting as there is a long period between two PMB meetings in June 2010 
and in March 2011, especially in the final Project year. All PMB members agreed that the next 
PMB meeting (the fifth PMB Meeting) could be organized on 8th September 2010 in Herceg Novi, 
Montenegro, during the YUCOMAT Conference (as already three PMB members: Prof. J. Budinski 
Simendić, J. Dusza and M. Špirkova will participate at the Conference). In addition, the Project 
coordinator confirmed that the fifth PMB meeting would not require a lot of funds and would be 
organized within the allocated budget for the PMB meetings. 

According to the proposed changes the list of deliverables (new deliverable for two additional PMB 
meetings have to be involved) was changed as well, from: 

6.1 The Kick-off Meeting 
6.2 The first PMB Meeting 
6.3 Report - Progress in management in the first year  
6.4 The second PMB Meeting 
6.5 Report - Progress in management in the second year  
6.6 The third PMB Meeting 
6.7 Report - Progress in management in the third year  
6.8 Final report 

to (changes are underlined): 
6.1 The Kick-off Meeting (the first PMB) 
6.2 The second PMB Meeting 
6.3 Report - Progress in management in the first year  
6.4 The third PMB Meeting 
6.5 Report - Progress in management in the second year  
6.6 The fourth PMB Meeting 
6.7 The fifth PMB meeting 
6.8 The sixth PMB Meeting 
6.9 Report - Progress in management in the third year  
6.10 Final report 
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4.1.3. List of deliverables for all WPs 

According to the proposed changes the complete list of deliverables was changed as well, from: 
D1 - 3.1 Report - Hiring of two young researchers at FTUNS 
D2 - 6.1. The Kick-off Meeting 
D3 - 1.1 Plan - Mobility and training 
D4 - 2.1 Web site installation 
D5 - 4.1 Tender documentation for equipment 
D6 - 5.1 Plan - Organization of the first Training school 
D7 - 4.2 Report - Selection of the best offer for equipment 
D8 - 4.3 Report - Equipment: purchase, installation, training 
D9 - 2.2 Dissemination of information (flyer-1) 
D10 - 5.2 Report - The first Training school 
D11 - 6.2 The first PMB Meeting 
D12 - 5.3 Plan - Organization of the first Workshop 
D13 - 1.2, 2.3, 3.2, 5.4, 6.3 Report - Progress in activities in the first year 
D14 - 3.3 Report - Hiring of the incoming researcher at FTUNS 
D15 - 3.4 Report - Hiring of senior researcher at FTUNS 
D16 - 5.5 Proceedings - The first Workshop 
D17 - 5.6 Plan - Organization of the Conference and the second Training school 
D18 - 2.4 Dissemination of information (pamphlet) 
D19 - 6.4 The second PMB Meeting 
D20 - 5.7 Report - The second Training school and proceedings of the Conference 
D21 - 1.3, 2.5, 3.5, 5.8, 6.5 Report - Progress in activities in the second year 
D22 - 5.9 Plan - Organization of the second Workshop 
D23 - 2.6 Dissemination of information (flyer-2) 
D24 - 5.10 Proceedings - The second Workshop 
D25 - 6.6 The third PMB Meeting 
D26 - 1.4, 2.7, 3.6, 5.11, 6.7 Report - Progress in activities in the third year 
D27 - 6.8 Final report. 

 
to (changes are indicated in red and underlined): 
 

D1 - 3.1 Report - Hiring of two young researchers at FTUNS 
D2 - 6.1 The Kick-off Meeting 
D3 - 1.1 Plan - Mobility and training 
D4 - 2.1 Web site installation 
D5 - 4.1 Tender documentation for equipment 
D6 - 5.1 Plan - Organization of the first Training school 
D7 - 4.2 Report - Selection of the best offer for equipment 
D8 - 4.3 Report - Equipment: purchase, installation, training 
D9 - 2.2 Dissemination of information (flyer-1) 
D10 - 5.2 Report - The first Training school 
D11 - 6.2 The first PMB Meeting 
D12 - 5.3 Plan - Organization of the first Workshop 
D13 - 1.2, 2.3, 3.2, 5.4, 6.3 Report - Progress in activities in the first year 
D15 - 3.3 Report - Hiring of the incoming researcher at FTUNS 
D14 - 3.4 Report - Hiring of senior researcher at FTUNS 
D16 - 5.5 Proceedings - The first Workshop and the second Training school 
D17 - 5.6 Plan - Organization of the second Workshop  
D18 - 2.4 Dissemination of information (flyer-2) 
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D19 - 6.4 The third PMB Meeting 
D20 - 1.3, 2.5, 3.5, 5.7, 6.5 Report - Progress in activities in the second year 
D21 - 5.8 Proceedings - The second Workshop 
D22 - 6.6 The fourth PMB Meeting 
D23 - 6.7 The fifth PMB Meeting 
D24 - 5.9 Plan - Organization of the third Workshop 
D25 - 5.10 Proceedings - The third Workshop 
D26 - 6.8 The sixth PMB Meeting 
D27 - 2.6 Dissemination of information (brochure-activities overview) 
D28 - 1.4, 2.7, 3.6, 5.11, 6.9 Report - Progress in activities in the third year 
D29 - 6.10 Final report 

 
 
 
4.2. Deliverables and milestones tables 
 
WP 1 - Mobility and training 

Table 4.1.1 List of WP 1 Deliverables 

Del. 
no.  

 
Deliverable name 

 
WP no. Lead be-

neficiary 

 
Nature 

Dissemi-
nation  
level 

Delivery date 
from Annex I 
(proj month) 

Delivered 
Yes/No 

Actual / 
Forecast 

delivery date 

 
Comments 

1.1 Plan - Mobility and training WP 1 4 R PP PM2 Yes PM5 
26/09/08 

 

1.2 Report - Progress in activities 
in the first year 

WP1 4 R RE PM12 Yes PM13 
29/05/09 

 

1.3 Report - Progress in activities 
in the second year 

WP1 4 R RE PM24 Yes PM26 
23/06/10 

 

1.4 Report - Progress in activities 
in the third year 

WP1 4 R RE PM36 Yes PM36 
11/07/11 

 

 

Table 4.1.2 List of WP 1 Milestones 

Milestone 
no. 

 
Milestone name 

 
WP no. Lead be-

neficiary 
Delivery date 
from Annex I 

Achieved 
Yes/No 

Actual /Fore-
cast achie-

vement date 

 
Comments 

1.1 Mobility & training plan WP 1 IMSNCSR PM2 Yes PM5 
26/09/08 

Report - “Mobility & 
training plan” 

1.2 Mobility & training WP 1 IMSNCSR PM12 Yes/No* PM13 
29/05/09 

Report - “Mobility & 
training” 

1.2 Mobility & training WP 1 IMSNCSR PM24 Yes/No* PM26 
23/06/10 

Report - “Mobility & 
training ” 

1.2 Mobility & training WP 1 IMSNCSR PM36 Yes PM36 
11/07/11 

Report - “Mobility & 
training” 

* Most of the activities were done, but some of the trainings/visits planned for the second Project year will be organized 
in the third Project year 
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WP 2 - Dissemination of information 

Table 4.2.1 List of WP 2 Deliverables 

Del. 
no.  

 
Deliverable name 

 
WP no. Lead be-

neficiary 

 
Nature 

Dissemi-
nation  
level 

Delivery date 
from Annex I 
(proj month) 

Delivered 
Yes/No 

Actual / 
Forecast 

delivery date 

 
Comments 

2.1 Web site installation WP 2 IMRSAS R PU PM3 Yes PM6 
31/10/08 

 

2.2 Dissemination of information 
(flyer-1) 

WP 2 IMRSAS R PU PM7 Yes PM10 
27/02/09 

 

2.3 Report - Progress in activities 
in the first yea 

WP2 IMRSAS R RE PM12 Yes PM13 
29/05/09 

 

2.4 Dissemination of information 
(pamphlet) 

WP 2 IMRSAS R PU PM20 Yes PM14 
15/06/09 

 

2.5 Report - Progress in activities 
in the second year 

WP2 IMRSAS R RE PM24 Yes PM26 
23/06/10 

 

2.6 Dissemination of information 
(brochure – activity overview) 

WP 2 IMRSAS 
R PU 

PM30 Yes PM36 
11/07/11 

 

2.7 Report - Progress in activities 
in the third year 

WP 2 IMRSAS 
R RE 

PM36 Yes PM36 
11/07/11 

 

 
 

Table 4.2.2 List of WP 2 Milestones 

Milestone 
no. 

 
Milestone name 

 
WP no. Lead be-

neficiary 
Delivery date 
from Annex I 

Achieved 
Yes/No 

Actual /Fore-
cast achie-

vement date 

 
Comments 

2.2 Preparation of web site WP 2 IMRSAS PM3 Yes PM6 
31/10/08 

Installation web site on 
server 

2.3 Flyers and pamphlets WP 2 IMRSAS PM7 Yes PM6 
27/02/09 

Flyer-1 

2.3 Flyers and pamphlets WP 2 IMRSAS PM20 Yes PM18 
30/10/09 

Flyer-2 

2.3 Flyers and pamphlets WP 2 IMRSAS PM30 Yes PM10 
11/07/11 

Brochure 

 
 

WP 3 - Strengthening the human potential 

Table 4.3.1 List of WP 3 Deliverables 

Del. 
no.  

 
Deliverable name 

 
WP no. Lead be-

neficiary 

 
Nature 

Dissemi-
nation  
level 

Delivery date 
from Annex I 
(proj month) 

Delivered 
Yes/No 

Actual / 
Forecast 

delivery date 

 
Comments 

3.1 Report - Hiring of two young 
researchers at FTUNS 

WP 3 FTUNS R PP PM1 Yes PM5 
01/09/08 

 

3.2 Report - Progress in activities 
in the first year 

WP3 FTUNS R RE PM12 Yes PM13 
27/06/09 

 

3.3 Report - Hiring of the incom-
ing researcher at FTUNS 

WP 3 FTUNS R PP PM13 Yes PM22 
05/02/10 

 

3.4 Report - Hiring of senior 
researcher at FTUNS 

WP 3 FTUNS R PP PM15 Yes PM18 
12/10/09 

 

3.5 Report - Progress in activities 
in the second year 

WP 3 FTUNS R RE PM24 Yes PM26 
23/06/10 

 

3.6 Report - Progress in activities 
in the third year 

WP 3 FTUNS R RE PM36 Yes PM36 
11/07/11 
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Table 4.3.2 List of WP 3 Milestones 

Milestone 
no. 

 
Milestone name 

 
WP no. Lead be-

neficiary 
Delivery date 
from Annex I 

Achieved 
Yes/No 

Actual /Fore-
cast achie-

vement date 

 
Comments 

3.1 Hiring of two young 
researchers 

WP 3 FTUNS PM1 Yes PM5 
01/09/08 

Report - “Open position 
for new scientists” 

3.2 Hiring of incoming 
researchers 

WP 3 FTUNS PM13 Yes PM22 
05/02/10 

Report - “Hiring of 
incoming scientists” 

3.3 Hiring of senior scientists WP 3 FTUNS PM15 Yes PM18 
12/10/09 

Report - “Hiring of 
senior scientists” 

 
 

WP 4 - Upgrading research capacities 

Table 4.4.1 List of WP 4 Deliverables 

Del. 
no.  

 
Deliverable name 

 
WP no. Lead be-

neficiary 

 
Nature 

Dissemi-
nation  
level 

Delivery date 
from Annex I 
(proj month) 

Delivered 
Yes/No 

Actual / 
Forecast 

delivery date 

 
Comments 

4.1 Tender documentation for 
equipment 

WP 4 FTUNS R PP PM3 Yes PM7 
22/11/08 

 

4.2 Report - Selection of the best 
offer for equipment 

WP 4 FTUNS R PP PM4 Yes PM8 
25/12/08 

 

4.3 Report - Equipment: purcha-
se, installation, training 

WP 4 FTUNS R PP PM6 Yes PM10 
12/02/09 

 

 

Table 4.4.2 List of WP 4 Milestones 

Milestone 
no. 

 
Milestone name 

 
WP no. Lead be-

neficiary 
Delivery date 
from Annex I 

Achieved 
Yes/No 

Actual /Fore-
cast achie-

vement date 

 
Comments 

4.1 Tender for purchasing of 
equipment 

WP 4 FTUNS PM3 Yes PM84 
25/12/08 

Report - “Best offer 
selection” 

4.2 Purchase & installation of 
equipment 

WP 4 FTUNS PM6 Yes PM10 
12/02/09 

Report - “installation of 
equipment” 

 
 
WP 5 - Workshops and Training schools 

Table 4.5.1 List of WP 5 Deliverables 

Del. 
no.  

 
Deliverable name 

 
WP no. Lead be-

neficiary 

 
Nature 

Dissemi-
nation  
level 

Delivery date 
from Annex I 
(proj month) 

Delivered 
Yes/No 

Actual / 
Forecast 

delivery date 

 
Comments 

5.1 Plan - Organization of the 
first Training school 

WP 5 DCPBUT R PP PM3 Yes PM5 
26/09/08 

 

5.2 Report - The first Training 
school 

WP 5 DCPBUT R PU PM9 Yes PM10 
31/03/09 

 

5.3 Plan - Organization of the 
first Workshop 

WP 5 DCPBUT R PP PM10 Yes PM10 
31/03/09 

 

5.4 Report - Progress in activities 
in the first year 

WP 5 DCPBUT R RE PM12 Yes PM13 
29/05/09 

 

5.5 Proceedings - The first 
Workshop 

WP 5 DCPBUT R PU PM16 Yes PM20 
07/12/09 

 

5.6 Plan – Organization of The 
second Workshop 

WP 5 DCPBUT R PP PM17 Yes PM20 
07/12/09 

 

5.7 Report - Progress in activities WP 5 DCPBUT R RE PM24 Yes PM26  
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in the second year 23/06/10 
5.8 Report - Proceedings of the 

second Workshop 
WP 5 DCPBUT R PU PM24 Yes PM26 

23/06/10 
 

5.9 Plan - Organization of the 
third Workshop 

WP 5 DCPBUT R PP PM28 Yes PM29 
09/09/10 

 

5.10 Proceedings - The third 
Workshop 

WP 5 DCPBUT R PU PM34 Yes PM33 
06/03/11 

 

5.11 Report - Progress in activities 
in the third year 

WP 5 DCPBUT R RE PM36 Yes PM36 
11/07/11 

 

 

Table 4.5.2 List of WP 5 Milestones 

Milestone 
no. 

 
Milestone name 

 
WP no. Lead be-

neficiary 
Delivery date 
from Annex I 

Achieved 
Yes/No 

Actual /Fore-
cast achie-

vement date 

 
Comments 

5.1 The first Training schools WP 5 DCPBUT PM9 Yes PM10 
31/03/08 

Reports – The first 
training schools 

5.1 The first Training schools WP 5 DCPBUT PM23 Yes PM20 
07/12/09 

Reports – The second 
training schools 

5.2 Proceedings - conference 
and workshops 

WP 5 DCPBUT PM16 Yes PM20 
07/12/09 

Proceedings of the first 
Workshop 

5.2 Proceedings - conference 
and workshops 

WP 5 DCPBUT PM23 Yes PM26 
23/06/10 

Proceedings of the 
second Workshop 

5.2 Proceedings - conference 
and workshops 

WP 5 DCPBUT PM34 Yes PM33 
06/03/11 

Proceedings of the third 
Workshop 

 
 
WP 6 - Project management 

Table 4.6.1 List of WP 6 Deliverables 

Del. 
no.  

 
Deliverable name 

 
WP no. Lead be-

neficiary 

 
Nature 

Dissemi-
nation  
level 

Delivery date 
from Annex I 
(proj month) 

Delivered 
Yes/No 

Actual / 
Forecast 

delivery date 

 
Comments 

6.1 The Kick-off Meeting WP 6 FTUNS R RE PM1 Yes PM5 
27/09/08 

 

6.2 The second PMB Meeting WP 6 FTUNS R RE PM10 Yes PM10 
31/03/09 

 

6.3 Report - Progress in activities 
in the first year 

WP 6 FTUNS R RE PM12 Yes PM13 
29/05/09 

 

6.4 The third PMB Meeting WP 6 FTUNS R RE PM23 Yes PM20 
07/12/09 

 

6.5 Report - Progress in activities 
in the second year 

WP 6 FTUNS R RE PM24 Yes PM26 
23/06/10 

 

6.6 The fourth PMB Meeting WP 6 FTUNS R RE PM25 Yes PM26 
23/06/10 

 

6.7 The fifth PMB Meeting WP 6 FTUNS R RE - Yes PM29 
09/09/10 

 

6.8 The sixth PMB Meeting WP 6 FTUNS R RE - Yes PM35 
06/03/11 

 

6.9 Report - Progress in activities 
in the third year 

WP 6 FTUNS R RE PM36 Yes PM36 
11/07/11 

 

6.10 Final report WP 6 FTUNS R RE PM36 Yes PM36 
11/07/11 

 

 

Table 4.6.2 List of WP 6 Milestones 
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Milestone 
no. 

 
Milestone name 

 
WP no. Lead be-

neficiary 
Delivery date 
from Annex I 

Achieved 
Yes/No 

Actual /Fore-
cast achie-

vement date 

 
Comments 

6.1 The Kick off Meeting WP 6 FTUNS PM1 Yes PM5 
27/09/08 

Minute from Kick off 
meeting 

6.2 The second PMB meeting WP 6 FTUNS PM10 Yes PM10 
31/03/09 

Minutes from PMB 
meeting 

6.2 The third PMB meeting WP 6 FTUNS PM23 Yes PM20 
07/12/09 

Minutes from PMB 
meeting 

6.2 The fourth PMB meeting WP 6 FTUNS PM25 Yes PM26 
23/06/10 

Minutes from PMB 
meeting 

6.2 The fifth PMB meeting WP 6 FTUNS - Yes PM29 
09/09/10 

Minutes from PMB 
meeting 

6.2 The sixth PMB meeting WP 6 FTUNS - Yes PM35 
06/03/11 

Minutes from PMB 
meeting 

6.3 Annual reports WP 6 FTUNS PM12, PM24, 
PM36 

Yes PM36 
11/07/11 

Annual report 

6.4 Final report WP 6 FTUNS PM36 Yes PM36 
11/07/11 

Final report 
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5. Project management 
 

5.1 Introduction 
 
Main tasks of management of the project are: detailed planning of technical work, deliverables, 
planning and organization of PMB Meetings, training school and workshops, detailed monitoring of 
technical progress, preparation of technical progress reports, setting deadlines, approving of time 
records and other steps in the field of administration.  

The plan for the first year of the RP-DEMATEN Project was completely realized. The most 
important activities were: i) organization of the Kick-off Meeting (the first PMB meeting) in Novi 
Sad and the second PMB meeting in Košice, ii) control of the hiring process of young researchers, 
iii) organization of all trainings and visits, iv) control of the complete procedure of purchasing new 
equipments, v) organization of a the training school and vi) dissemination of information. 

The plan for the second year of the RP-DEMATEN Project was completely realized. The most 
important activities were: i) organization of the main conference and the second training school, ii) 
organization of the third PMB meeting in Novi Sad, iii) organization of all trainings and visits, iv) 
control of the complete procedure of installation of new equipment and trainings, v) dissemination 
of information. 

The plan for the third year of the RP-DEMATEN Project was completely realized. The most 
important activities were: i) organization of two workshops, ii) organization of three PMB 
meetings, iii) organization of all trainings and visits, iv) control of the hiring and v) dissemination 
of information. 
 

5.2 Achievements 
 
Detailed description together with he draft minutes of all PMB meeting are given in the Progress 
Reports for the first, second and third project year. 
 

5.3 Budget 
 
Project RP-DEMATEN consists of six WPs, and five of them are devoted to SSA, while WP6 is 
related to management activities. Detailed description of budget for each WP is given bellow. 
 
5.3.1 Budget WP1 – Mobility and training 
 
Plan 

1. Six-months trainings in UDE-Duisburg for 2 young researches from FTUNS-Novi Sad (average 
amount per person is 1.300,00 € per month and up to 400,00 € for travelling costs) 16.400,00 €. 

2. Two-months trainings in EU institution for 7 young researches from FTUNS-Novi Sad, 
IMRSAS- Košice and DCPBUT-Brno (average amount per person is 1.300,00 € per month and 
up to 400,00 € for travelling costs) 21.000,00 €. 

3. One-month trainings in EU institution for 11 young researches from FTUNS-Novi Sad, 
IMRSAS-Košice and DCPBUT-Brno (average amount per person is 1.300,00 € per month and 
up to 400,00 € for travelling costs) 18.700,00 €. 

4. One-month visits to FTUNS-Novi Sad for 5 researchers from EU institutions (average amount 
per person is 2.200,00 € per visit and up to 400,00 € for travelling costs) 13.000,00 €. 
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5. Two-week visits to FTUNS-Novi Sad for 4 senior researchers from EU institutions (average 
amount per person is 1.600,00 € per visit and up to 400,00 € for travelling costs) 8.000,00 €. 

6. One-week visits in EU institution for 5 scientists from FTUNS-Novi Sad (average amount per 
person is 600,00 € per visit and up to 400,00 € for travelling costs) 5.000,00 €. 

7. One-week visits for 21 researchers from EU institutions (average amount per person is 800,00 € 
per visit and up to 400,00 € for travelling costs) 25.200,00 € 

8. Deliverables for host institutions (except FTUNS) regarding direct costs for young researchers, 
which will be spent during training (such as chemicals, precursors, laboratory glasses, standard 
samples etc.) (1.000,00 € per month, i.e. 37 x 1.000,00 €) 37.000,00 €. 

 
Realization 

1.   Six-months trainings (3.144,70 € was spent in the second and 15.624,50 € in the third Project 
year) 
(I. Stijepović - UDE)  

 Travel expenses (plain ticket) for I. Stijepović (Novi Sad, Serbia) – 193,66 € (for the 
first two months); 

 Accommodation and living costs for I. Stijepović (Novi Sad, Serbia) – 2.754,00 € (for 
the first two months); 

 Travel expenses (plain ticket) for I. Stijepović (Novi Sad, Serbia) – 197,04 € (for the 
second two months). 

 Accommodation and living costs for I. Stijepović (Novi Sad, Serbia) – 2.503,00 €  (for 
the second two months/1); 

 Travel expenses (plain ticket) for I. Stijepović (Novi Sad, Serbia) – 176,82 € (for the 
third two months/1); 

 Accommodation and living costs for I. Stijepović (Novi Sad, Serbia) – 2.853,00 € (for 
the third two months/1); 

(B. Mojić, S. Ognjanović and E. Csehova - UDE)  
 Travel expenses (plain ticket) for B. Mojić (Novi Sad, Serbia) – 91,69 + 113,09 € (for 

the 1st month/2); 
 Travel expenses (plain ticket) for S. Ognjanović (Novi Sad, Serbia) – 193,12 € (for the 

1st month/2); 
 Travel expenses (plain ticket) for E. Csehova (Novi Sad, Serbia) – 193,12 € (for the 1st 

month/2); 
 Accommodation and living costs for B. Mojić/E. Csehova (Novi Sad, Serbia) – 522,00 € 

(for the 1st month/2); 
 Workshop fees for S. Ognjanović, B. Mojić, E. Csehova, M. Kachlik – 600,00 € (for the 

1st month/2); 
 Travel expenses (plain ticket) for S. Ognjanović (Novi Sad, Serbia) – 161,00 € (for the 

2nd, 3rd and 4th months/2); 
 Accommodation and living costs for S. Ognjanović (Novi Sad, Serbia) – 4.995,00 € (for 

the 2nd, 3rd and 4th month/2); 
 Travel expenses (plain ticket) for B. Mojić (Novi Sad, Serbia) – 112,76 € (for the 5th 

month/2); 
 Accommodation and living costs for B. Mojić (Novi Sad, Serbia) – 1.206,55 € (for the 

5th month/2); 
 Travel expenses (plain ticket) for B. Mojić (Novi Sad, Serbia) – 153,35 € (for the 6th 

month/2); 
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 Accommodation and living costs for B. Mojić (Novi Sad, Serbia) – 1.750,00 € (for the 
6th month/2). 

 
2.   Two-months trainings (4.279,99 € was spent in the first, 7.157,27 €  in the second and 9.536,07 

€ in the third Project year) 
(J. Pavličević and I. Ristić - IMCASCR) 

 Travel accommodation and living costs for J. Pavličević (Novi Sad, Serbia) – 1.565,92 
€; 

 Accommodation and living costs for I. Ristić (Novi Sad, Serbia) – 1.269,18 €; 
(M. Maletin – IMSNCSR) 

 Travel expenses and advance payment for accommodation and living costs for M. 
Maletin (Novi Sad, Serbia) – 2.247,93 €, 

 Final calculation for accommodation and living costs for M. Maletin (Novi Sad, Serbia) 
707,44 €; 

(O. Bera – DCPBUT) 
 Travel expenses for O. Bera (Novi Sad, Serbia) – 153,74 €; 
 Travelling costs (train ticket) for O. Bera (Novi Sad, Serbia) – 144,63 €; 
 Accommodation and living costs for O. Bera (Novi Sad, Serbia) – 2.040,00 €; 

(J. Pavličević – IMCASCR) 
 Travel expenses for J. Pavličević (Novi Sad, Serbia) – 312,40 €. 
 Accommodation and living costs for J. Pavličević (Novi Sad, Serbia) – 2.701,02 €; 

(P. Tatarko and M. Kašiarova – IMSNCSR) 
 Travelling expenses (plane ticket) for P. Tatarko (Košice, Slovakia) – 295,00 €; 

 Accommodation and living costs for P. Tatarko (Košice, Slovakia) – 1.813,97 € (for the 
1st month); 

 Accommodation and living costs for M. Kasiarova (Košice, Slovakia) – 1.870,52 € (for 
the 2nd month); 

(N. Vukić, B. Mojić and V. Simendić – IMRSAS,  
 Travel, accommodation and living costs for N. Vukić, B. Mojić and V. Simendić (Novi 

Sad, Serbia) – 1.457,20 + 716,54 €; 
(M. Kachlik in UDE) 

 Travel costs (plane ticket) for M. Kachlik (Brno, Czech Republic) – 187,18 €; 
 Accommodation and living costs for M. Kachlik (Brno, Czech Republic) – 3.490,66 €; 

 
3.   One-month trainings (4.499,85 € was spent in the second and 11.468,35 € in the third Project 

year) 
(D. Avramov – DCPBUT) 

 Travel, accommodation and living costs for D. Avramov (Novi Sad, Serbia) 
(307,24+131,96 €+129,68 €) – 568,88 €; 

(O. Bera – DCPBUT) 
 Travel, accommodation and living costs for O. Bera (Novi Sad, Serbia) were covered 

from other project; 
(I. Ristić – IMCASCR) 

 Travel costs (train ticket) for I. Ristić (Novi Sad, Serbia) – 74,55 €; 
 Accommodation and living costs for I. Ristić (Novi Sad, Serbia) – 1.624,46 €; 

(S. Ognjanović – UDE) 
 Travel costs (train ticket) for S. Ognjanović (Novi Sad, Serbia) – 176,82 €; 
 Accommodation and living costs for S. Ognjanović (Novi Sad, Serbia) – 1.523,19 €; 
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(B. Mojić – IMSNCSR) 
 Travel costs (train ticket) for B. Mojić (Novi Sad, Serbia) – 277,56 €; 
 Accommodation and living costs for B. Mojić (Novi Sad, Serbia) – 250,00 €; 

(V. Simendić and N. Vukić – IMRSAS) 
 Travel costs (car) for V. Simendić and N. Vukić (Novi Sad, Serbia) – 274,18 + 13,47 + 

33,27 + 30,49 €; 
 Accommodation and living costs for V. Simendić (Novi Sad, Serbia) – 521,78 €; 
 Accommodation and living costs for N. Vukić (Novi Sad, Serbia) – 521,78 €; 

(A. Duszova – IMCASCR) 
 Travel expenses for A. Duszová (Košice, Slovakia) – 172,27 €; 
 Accommodation and living costs for A. Duszová (Košice, Slovakia) – 814,84 €; 

(V. Puchy – DCPBUT) 
 Travel, accommodation and living costs for V. Puchy (Košice, Slovakia) – 1.219,76 €; 

(A. Duszova – UDE) 
 Travel costs for A. Duszova (Košice, Slovakia) – 306,61 €; 
 Accommodation costs for A. Duszova (Košice, Slovakia) – 400,05 €; 
 Living costs for A. Duszova (Košice, Slovakia) – 2.082,05 €; 

(V. Pouchly – FTUNS) 
 Travel, accommodation and living costs for V. Pouchly (Brno, Czech Republic) –

1.711,94 €; 
(E. Bartoničkova and M. Kachlik – IMSNCSR)  

 Travel expenses (plain ticket) for E. Bartoničkova (Brno, Czech Republic) –264,43 €;  
 Accommodation and living costs for E. Bartoničkova (Brno, Czech Republic) –967,49 € 

(for the first two weeks);  
 Travel costs (plane ticket) for M. Kachlik (Brno, Czech Republic) – 353,65 €; 
 Accommodation (hotel) costs for M. Kachlik (Brno, Czech Republic) – 320,00 €; 
 Living costs for M. Kachlik (Brno, Czech Republic) – 254,22 €; 

(D. Drdlik – IMRSAS) 
 Travel costs (insurance) for D. Drdlik (Brno, Czech Republic) – 21,80 €; 
 Accommodation and living costs for D. Drdlik (Brno, Czech Republic) – 1.188,66 €; 

 
4.   One -month visits (1.355,05 € was spent in the second and 3.323,02 € in the third Project year) 

(M. Špirkova – FTUNS) 
 Travel, accommodation and living costs for M. Špirkova (Prague, Czech Republic) – 

1.355,05 € (for the first two weeks); 
 Travel, accommodation and living costs for M. Spirkova (Prague, Czech Republic) – 

936,44 € (for the second two weeks); 
(P. Tatarko – FTUNS) 

 Travel, accommodation and living costs for P. Tatarko (Košice, Slovakia) – 1.584,46 € 
(for the 1st, 2nd and 3rd weeks); 

 Travel, accommodation and living costs for P. Tatarko (Košice, Slovakia) – 802,12 € 
(for the 4th weeks); 

 
5.  Two-weeks visit (2.943,09 € was spent in the third Project year) 

(K. Maca, K. Častkova, M. Trunec – FTUNS, 
 Travel, accommodation and living costs for K. Maca, K. Castkova, M. Trunec (Brno, 

Czech Republik) – 1.915,21 + 28,56 €; 
(E. Csehova in FTUNS) 

 Travel accommodation and living costs for E. Csehova (Košice, Slovakia) – 999,32 €; 
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6.  One-week visits (2.282,34 € was spent in the first, 961,97 € was spent in the second and 

1.547,24 € in the third Project) 
(J. Budinski-Simendić – IMCASCR) 

 Travel, accommodation and living costs for J. Budinski-Simendić (Novi Sad, Serbia) – 
948,71 € 

(B. Pilić – DCPBUT) 
 Travel, accommodation and living costs for B. Pilić (Novi Sad, Serbia) –825,63 € 

(Lj. Nikolić – DCPBUT) 
 Travel, accommodation and living costs for L. Nikolić (Novi Sad, Serbia) – 508,00 €, 

(V. Srdić – UDE) 
 Travel expenses (plane ticket) for V. Srdić (Novi Sad, Serbia) – 274,97 €; 
 Accommodation and living costs for V. Srdić (Novi Sad, Serbia) – 687,00 €; 

(V. Srdić – IMSNCSR) 
 Travel costs (plane ticket) for V. Srdić (Novi Sad, Serbia) – 268,37 €; 
 Travel costs (transportation to/from airport) for V. Srdić (Novi Sad, Serbia) – 59,17 €; 
 Accommodation (hotel) costs for V. Srdić (Novi Sad, Serbia) – 350,00 €; 

(J. Budinski-Simendić – IMCASCR) 
 Accommodation and living costs for J. Budinski-Simendić (Novi Sad, Serbia) – 342,00 

€; 
(J. Budinski-Simendić – IMRSAS) 

 Travel, accommodation and living costs for J. Budinski-Simendić (Novi Sad, Serbia) – 
527,70 €; 

 
7.   Four one-week visits (2.993,27 € was spent in the first, 2.210,72 € in the second and 12.250,45 

€ in the third Project year) 
(K. Giannakopoulos – FTUNS) 

 Travel costs (plane ticket Athens-Belgrade Larnaka) K.Giannakopoulos 298,28 € 
(K. Giannakopoulos in UDE) 

 Travel, accommodation and living costs for K. Giannakopoulos (Athens, Greece) – 
857,40 €; 

(K. Giannakopoulos in DCPBUT) 
 Travel, accommodation and living costs for K. Giannakopoulos (Athens, Greece) – 

825,25 €; 
(E. Moshopoulou – FTUNS) 

 Travel, accommodation and living costs for E. Moshopoulou (Athens, Greece) –
1.202,07 €. 

(M. Špirková – FTUNS) 
 Travel, accommodation and living costs for M. Špirkova (Prague, Czech Republic) – 

1.154,08 €. 
(M. Špirková – IMRSAS) 

 Travel, accommodation and living costs for M. Špirková (Prague, Czech Republic) – 
872,27 €; 

(M. Špirková – DCPBUT) 
 Travel expenses for M. Špirková (Prague, Czech Republic) – 27,61 € (for the first part); 
 Travel, accommodation and living costs for M. Spirkova (Prague, Czech Republic) – 

20,72 € (for the second part); 
(M. Čubova-Urbanova in FTUNS) 
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 Travel, accommodation and living costs for M. Cubova-Urbanova (Prague, Czech 
Republic) – 723,91 €; 

(M. Spirkova in IMSNCSR) 
 Travel, accommodation and living costs for M. Spirkova (Prague, Czech Republic) – 

1.029,93 €; 
(F. Lofaj – IMSNCSR) 

 Travel costs for F. Lofaj (Košice, Slovakia) – 290,89 €; 
 Travel costs (transportation to airports) for F. Lofaj (Košice, Slovakia) – 25,80 €; 
 Accommodation and living costs for F. Lofaj (Košice, Slovakia) – 443,50 €; 
 Travel costs (plane ticket) for F. Lofaj (Košice, Slovakia) – 437,61 €; 
 Accommodation and living costs for F. Lofaj (Košice, Slovakia) – 828,32 €; 

(J. Dusza in UDE) 
 Travel costs (plane ticket) for J. Dusza (Košice, Slovakia) – 407,72 €; 
 Accommodation costs for J. Dusza (Košice, Slovakia) – 430,05 €; 
 Living costs for J. Dusza (Košice, Slovakia) – 249,10 €; 

(P. Hvizdos in FTUNS) 
 Travel, accommodation and living costs for P. Hvizdos (Košice, Slovakia) – 801,05 €; 

(J. Dusza in DCPBUT) 
 Travel, accommodation and living costs for J. Dusza (Košice, Slovakia) – 888,09 €; 

(M. Kasiarova in FTUNS) 
 Travel, accommodation and living costs for M. Kasiarova (Košice, Slovakia) – 1.012,72 

€; 
(A. Duszaova in IMCASCR) 

 Accommodation and living costs for A. Dusza (Košice, Slovakia) – 304,31 €; 
 Travel costs (plane ticket) for A. Dusza (Košice, Slovakia) – 380,00 €; 

(K. Maca – IMCASCR) 
 Travel, accommodation and living costs for K. Maca (Brno, Czech Republic) during the 

first visit – 200,83 €, 
 Travel, accommodation and living costs for K. Maca (Brno, Czech Republic) during the 

second visit – 138,01 €; 
(V. Jan – IMRSAS) 

 Travel, accommodation and living costs for V. Jan (Brno, Czech Republic) – 174,63 €; 
(K. Maca – FTUNS) 

 Travel, accommodation and living costs for K. Maca (Brno, Czech Republic) – 845,32 
€; 

(K. Maca – IMCASCR) 
 Travel, accommodation and living costs for K. Maca (Brno, Czech Republik) – 140,57 + 

2,04 €; 
(K. Maca – IMSNCSR) 

 Travel costs (plane ticket) for K. Maca (Brno, Czech Republic) – 363,19 €; 
 Accommodation and living costs for K. Maca (Brno, Czech Republic) – 676,20 €; 

(K. Maca and M. Trunec – UDE) 
 Travel costs (plane tickets) for K. Maca, M. Trunec (Brno, Czech Republic) – 786,76 €; 
 Travel costs (transportation to airports) for K. Maca, M. Trunec (Brno, Czech Republic) 

– 11,28 + 11,28 €; 
 Accommodation and living costs for K. Maca, M. Trunec (Brno, Czech Republic) –

593,65 €; 
(R. Djenadic – FTUNS) 

 Costs were covered from another project. 
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8.   Deliverables (4.228,57 € was spent in the first, 6.907,53 € in the second and 19.369,17 € in the 
third Project year) 

The first Project year 
 For training of J. Pavličević and I. Ristić at IMCASCR 1.667,47 € was spent: 
 For training of M. Maletin at IMSNCSR 560,85 € was spent: 
 For training of O. Bera at DCPBUT 2.000,25 € was spent: 

The second Project year 
 For training of J. Pavličević at IMCASCR (held in the first year) 1.917,19 € was spent: 

226,13 € - chemicals (N,N-dimethylacatamide) 
  50,70 € - chemicals (tetrahydrofurane) 
125,15 € - liquid nitrogen 
  20,28 € - chemical glass, PE bottles, needles, clamps 
  15,72 € - magnetic stirrers 

1.456,37 € - chemicals (L-histidine-15N3) 
  22,84 € - chemicals (acetone) 

 For training of M. Maletin at IMSNCSR (held in the first year) 252,67 € was spent: 
  95,57 € - office supplies 
  15,17 € - office supplies 
  16,19 € - consumables for magnetometer (helium etc) 
125,74 € - office supplies 

 For training of D. Avramov at DCPBUT 1000,00 € was spent: 
1.000,00 € - chemicals - Taimicron alumina powder 

 For training of V. Pouchly at TFUNS 746,76 € was spent: 
319,89 € - chemicals (Fe(NO3) 3, Ga(NO3) 3 TiO2, C2H5OH) 
127,97 € - chemicals (Bi(NO3)3, Ti(OC4H9)4) 
298,90 € - chemicals (Ga(NO3)3 TiO2, C2H5OH) 

 For training of I. Stijepović at UDE 1.869,73 € was spent: 
1.869,73 € - chemicals and alumina tubes 

 For training of A. Duszová at IMCASCR 503,99 € was spent: 
  51,33 € - respirators 
279,61 € - chemicals poly(propyleneglycol-B-ethylene)glycol, o,o' - 
bis(2aminopropyl)polyethyleneglycol, codes: ED600, ED 900 and XTJ-502 
    5,59 € - postal charges 
  62,57 € - liquid nitrogen 
  95,42 € - accessories for utrasonic bath 
    9,47 € - laboratory gloves 

 For training of M. Kašiarova at IMSNCSR 284,70 € was spent: 
166,60 € - consumables for magnetometer (helium etc) 
100,00 € - library use 
  18,10 € - office supplies 

 For training of P. Tatarko at IMSNCSR 251,43 € was spent: 
119,21 € - office supplies 
117,22 € - office supplies  
  15,00 € - library use 

 For training of E. Bartoničkova at IMSNCSR 81,06 € was spent: 
  66,06 € - office supplies 
  15,00 € - library use 

The third Project year 
 For training of V. Pouchly at FTUNS (held in the second year) 271,12 € was spent: 
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241,72 € - sealants 
  29,40 € - 2 PTFE tubes 

 For training of M. Maletin, P.Tatarko, M. Kasiarova, B. Mojić, M. Kachlik at 
IMSNCSR 2.770,37 € was spent: 
  83,17 € - library use 
86,95 € - library use 

  91,50 € - office supplies 
  36,89 € - office supplies 
  14,25 € - office supplies 
  32,70 € - office supplies 
  91,00 € - supplies for chemistry laboratory 
104,70 € - office supplies 
  50,33 € - supplies for chemistry laboratory 
52,02 € - supplies for chemistry laboratory 

  48,36 € - supplies for chemistry laboratory 
1.615,00 € - supplies for chemistry laboratory 

  36,37 € - laboratory supplies 
  44,64 € - laboratory supplies 
  47,73 € - laboratory supplies 
  47,93 € - laboratory supplies 
  32,70 € - office supplies 
105,00 € - supplies for chemistry laboratory 
101,40 € - supplies for chemistry laboratory 
  47,73 € - laboratory supplies 

 For training of V. Puchy at DCPBUT 999,54 € was spent: 
999,54 € - chemicals – alumina powders 

 For training of I. Stijepović, S. Ognajnović, B. Mojić and M. Kachlik at UDE 12.147,78 
€ was spent: 

2.985,00 € - graphite dyes for sintering 
345,57 € - protective masks 

3.912,65 € - chemicals and gases: Gd-tetramethylheptanedionate, Zn-tetrabutyl, Li-
tetramethylheptanedionate, Ti-diisopropoxide, K-acetate, DMSO Aceto, ethanol, isopropanol, 
butanol, Acetylacetone, Terpineol, HNO3, H2SO4, NaCl,H2O2, pH indicator stripes, Argon, 
Helium, Oxygen 

1.186,60 € - ceramics tubes 
1.269,35 € - glass tubes 

200,00 € - copper gaskets 
639,74 € - laboratory consumables: wiping tissues, gloves etc. 
  34,80 € - shipping documents 

1.574,07 € - chemical supplies, tubes, gaskets 
 For training of D. Drdlik at IMRSAS 587,00 € was spent: 

241,50 € - dimond suspension 
345,50 € - dimond cutting wheel 

 For training of V. Simendić and N. Vukić at IMRSAS 659,00 € was spent: 
659,00 € - dimond suspension, liquid for polishing 

 For training of I. Ristić and A. Duszova at IMCASCR 1.934,36 € was spent: 
  40,17 € - Hexanediol, Hydroquinone 
717,03 € - Isosorbide, Trifluoromethanesulfonic acid, Dimethyl-Dioxane, Chloroform 
  47,20 € - Nitrogen gas 
  48,63 € - Dimethyl, Dioxane 
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    6,52 € - Dichlormethan 
  66,18 € - Nitrogen liquid 
442,45 € - MASS Rotor for NMR spectroscopy 
  40,29 € - Dioxane 
  66,18 € - Nitrogen liquid 
  66,18 € - Nitrogen liquid 
198,55 € - Nitrogen liquid 
  95,71 € - Nitrogen gas 
  33,09 € - Nitrogen liquid 
  66,18 € - Nitrogen liquid 

 

 

Overall budget WP1 

Planned 144.300,00 € 

Total payment for the 1st year 13.721,35 € (9,51 %) 

Total payment for the 2nd year 26.299,91 € (18,23 %) 

Total payment for the 3rd year 76.061,89 € (52,71 %) 

TOTAL 116.083,15 € (80,45 %) 
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5.3.2 Budget WP2 – Dissemination of information 
 
Plan 

1. Web site (design 1.000,00 €; installation 150,00 €; training personnel for updating 550,00 €). 
Total 1.700,00 €. 

2. Flyer-1 (design 400,00 €; printing 200,00 € per 1000 peaces). Total 600,00 €. 
3. Pamphlet (design 500,00 €; printing 400,00 € per 1000 peaces). Total 900,00 €. 
4. Flyer-2 (design 400,00 €; printing 200,00 € per 1000 peaces). Total 600,00 €. 
 
Realization 

1.  Web site (699,85 € was spent in the first, 500,00 € in the second, 500,00 € in the third Project 
year) 
 
2.  Flyer-1 (700,00 € was spent in the first Project year) 

 Designing 400,00 € 
 Printing 300,00 € 

 
3.  Pamphlet - design and printing of “Final report” in the form of pamphlet (1.236,96 € was spent 

in the third Project year) 
 
4.  Flyer-2 (281,92 € was spent in the second Project year) 

 Designing and printing of 200 peaces 258,60 € 
 printed additional 50 peaces 23,32 € 

 

 

Overall budget WP2 

Planned 3.800,00 € 

Total payment for the 1st year 1.399,85 € (36,84 %) 

Total payment for the 2nd year 781,92 € (20,58 %) 

Total payment for the 3rd year 1.736,96 € (45,71 %) 

TOTAL 3.918,73 € (103,12 %) 
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5.3.3 Budget WP3 – Strengthening the human potential 
 
Plan 

1. Hiring of the first young researcher at FTUNS for 36 months (650,00 € per month). Total 
23.400,00 €. 

2. Hiring of the second young researcher at FTUNS for 36 months (650,00 € per month). Total 
23.400,00 €. 

3. Hiring of the experienced researcher coming back to FTUNS for 24 months (900,00 € per 
month). Total 21.600,00 €. 

4. Hiring of the experienced senior researcher, from IMCASCR, to FTUNS for 3 months (3.000,00 
€ per month). Total 9.000,00 €. 

 
Realization 

1a. Hiring of the first young scientist - Jelena Pavičević 17.219,40 € (4.547,53 € was spent in the 
first, 8.009,11 € in the second and 4.662,76 € in the third Project year)  

1b. Hiring of the first young scientist - Oskar Bear 3.900,01 € (3.900,01 € was spent in the third 
Project year). 
 
2. Hiring of the second young scientist - Ivan Stijepović 21.038,18 € (4.545,30 € was spent in the 

first, 8.041,17 € was spent in the second and 8.451,71 € in the third Project year) 
 
3a. Hiring of the experienced researcher - Mr. Milan Nikolić 13.499,98 € (2.074,13 € was spent in 

the second and 11.425,85 € in the third Project year) 
3b. Hiring of the experienced senior researcher - Dr. Konstantinos Giannakopulos 6.103,35 € 

(2.372,18 € in the second and  3.731,17 € in the third Project year) 
 
4.  Hiring of the experienced senior researcher from IMCASCR (Dr. Milena Špirková, Dr. Adam 

Strachota and Dr. J. Brus), (2.121,18 € was spent in the second and 6.377,36 € in the third 
Project year). 

 Dr. Milena Špirková was employed from 19th September to 9th October 2009 and got 
2.121,18 € 

 Dr. Adam Strachota was employed from 11th April to 2nd May 2010 and got 2.079,94 € 
 Dr. Jiri Brus was employed from 19th March to 4th April 2011 and got 1.571,58 € 
 Dr. Milena Špirková was employed from 1th April to 28th April 2011 and got 2.725,84 € 

 
Overall budget WP3 

Planned 77.400,00 € 

Total payment for the 1st year 9.092,83 € (11,75 %) 

Total payment for the 2nd year 22.617,77 € (29,22 %) 

Total payment for the 3rd year 38.548,86 € (49,80 %) 

TOTAL 70.259,46 € (90,78 %) 
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5.3.4 Budget WP4 – Upgrading research capacities 
 
Plan 

1. Malvern Zetasizer Nano ZS with MPT-2 Multi-purpose titration. Total 91.256,00 €. 
2. GPC with corresponding equipment. Total 36.104,00 €. 
 
Realization 

1. Malvern Zetasizer Nano ZS, was paid 98.410,01 € (in the first Project year) 
2. Gel Performance Chromatography (GPC), Waters Breeze System, was paid 28.944,49 € (in the 

first Project year) and for injector/dihtung was paid 403,10 € (in the third Project year) 
 
 
Overall budget WP4 

Planned 127.360,00 €  

Total payment for the 1st year 127.354,50 € (100,00 %) 

Total payment for the 2nd year 0,00 € (0,00 %) 

Total payment for the 3rd year 403,10 € (0,32 %) 

TOTAL 127.757,60 € (100,31 %) 
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5.3.5 Budget WP5 –Workshops and training schools 
 
Plan 

1. The first Training school (renting of the room and laboratories, direct consumption for 
exercises, samples preparation, preparation of announcements, mailing, secretarial staff 
3.700,00 €; costs for four invited lecturers 4.800,00 €; costs for staff from IMRSAS- Košice, 
directly involved in the training 1.200,00 €; financial support for six young participants 
3.000,00 €). Total 12.700,00 €. 

2. The first Workshop (renting of the workshop room, preparation of announcements, mailing, 
secretarial staff and preparation of proceedings 3.500,00 €; costs of four invited speakers 
4.000,00 €; financial support for eight young participants 4.000,00 €). Total 11.500,00 €. 

3. The main Conference (renting of the conference sales, costs of the Conference dinner and 
catering 6.500,00 €; preparation of announcements, mailing and secretarial staff, and 
preparation of proceedings 3.400,00 €; costs for six invited lecturers 7.200,00 €; financial 
support for five young participants 2.700,00 €. Total 19.800,00 €. 

4. The second Training school (renting of the room and laboratories, direct consumption for 
exercises, samples preparation, preparation of announcements, mailing, secretarial staff 
3.700,00 €; costs for four invited lecturers 4.800,00 €; costs for staff from DEMATEN-FTUNS, 
directly involved in the training 1.200,00 €; financial support for six young participants 
3.000,00 €). Total 12.700,00 €. 

5. The second Workshop (renting of the workshop room, preparation of announcements, mailing, 
secretarial staff and preparation of proceedings 3.500,00 €; costs for four invited speakers 
4.000,00 €; financial support for eight young participants 4.000,00 €). Total 11.500,00 €. 

 

Realization 

1.   The first Training school, “Microstructure and fracture-mechanical properties of nanostructured 
materials”, was held from 18th to 20th March 2009 at Institute of Materials Research, Slovak 
Academy of Science, Košice, Slovakia (6.364,63 € was spent in the first and  5.300,54 € in the 
second) 
- Renting of rooms and labs – 2.700,00 €; 
- Personnel costs for secretary and organizers – 1.428,81 €; 
- Costs for staff from IMRSAS-Košice, directly involved in the training – 1.200,00 €; 
- Accommodation for young researchers – 615,05 €; 
- Breakfast and other meals for young researchers at student canteen – 167,50 €; 
- Benesova (Prague, Czech Republic) daily costs – 98,33 €; 
- Kobera (Prague, Czech Republic) daily costs – 97,45 €; 
- Strachota (Prague, Czech Republic) daily costs – 57,49 €. 

- Travelling costs for Strachota – 234,65 €; 
- Accommodation costs Švec – 44,22 €; 
- Dinner “Slavia” for all participants (Training school and PMB meeting) – 422,32 €; 
- Travelling costs for Bera – 75,26 €; 
- Travelling costs for Benesova – 85,31 €; 
- Travelling costs for Jašo – 76,36 €; 
- Travelling costs for Kobera – 85,27 €; 
- Travelling costs for Dimzovski – 76,87 €; 
- Travelling costs for Trunec, Jan, Skalova, Pouchly – 681,64 €; 
- Travelling costs for Brus – 518,64 €; 
- Author’s fee for lecture Dusza – 300,00 €; 
- Author’s fee for lecture Saksl – 300,00 €; 
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- Author’s fee for lecture Strachota – 300,00 €; 
- Author’s fee for lecture Budinski-Simendić – 300,00 €; 
- Author’s fee for lecture Švec – 300,00 €; 
- Author’s fee for lecture Špírková – 300,00 €; 
- Author’s fee for lecture Hvizdoš – 300,00 €; 
- Author’s fee for lecture Trunec – 300,00 €; 
- Author’s fee for lecture Lofaj – 300,00 €; 
- Author’s fee for lecture Brus – 300,00 €. 

 
2. The second Workshop was held from 3rd to 5th June 2010 at Chalkidiki, Greece (16.002,54 € was 

spent in the third Project year) 
- Salary for the secretary of the workshop – 650,00 €; 
- F. Lofaj, accommodation (hotel) – 340,00 €; 
- E. Csehova, accommodation (hotel) – 230,00 €; 
- V. Puchy, accommodation (hotel) – 230,00 €; 
- A. Duszova, accommodation (hotel) – 230,00 €; 
- P. Hvizdos, accommodation (hotel) – 240,00 €; 
- P. Tatarko, accommodation (hotel) – 230,00 €; 
- A. Hurd, accommodation (hotel) – 489,00 €; 
- A. Hurd, travel - plane ticket – 1.289,97 €; 
- A. Hurd, travel - shuttle – 167,00 €; 
-A. Hurd, local travel expenses and meals – 175,00 €;  
- M. Green, accommodation (hotel) – 340,00 €; 
- M. Green, travel - plane ticket – 1.546,65 €; 
- M. Green, local travel expenses and meals – 225,00 €; 
- J. Keddie, accommodation (hotel) – 255,00 €; 
- J. Keddie, travel - plane ticket – 449,71 €; 
- J. Keddie, travel -shuttle– 120,00 €; 
- J. Keddie, local travel expenses and meals – 175,00 €; 
- M. Rovezzi, accommodation (hotel) – 340,00 €; 
- M. Rovezzi, travel - plane ticket – 517,63 €; 
- M. Rovezzi, local travel expenses and meals – 150,00 €; 
- M. Katsikini, accommodation (hotel) – 170,00 €; 
- M. Katsikini, expenses for travel by car (gasoline) – 132,92 €; 
-M. Katsikini, local travel expenses and meals – 131,80 €;  
- E. Sarakinou, accommodation (hotel) – 115,00 €; 
- E. Sarakinou, expenses for travel by car (gasoline) – 82,75 €; 
- E. Sarakinou, local travel expenses and meals – 146,80 €; 
- D. Kechrakos, accommodation (hotel) – 340,00 €; 
- D. Kechrakos, travel - plane ticket – 110,18 €; 
- D. Kechrakos, local travel expenses and meals – 133,68 €; 
- E. Gamari, accommodation (hotel) – 340,00 €; 
- E. Gamari, travel - plane ticket – 110,18 €; 
- E. Gamari, local travel expenses and meals – 125,89 €; 
- K. Giannakopoulos, accommodation (hotel) – 430,00 €; 
- K. Giannakopoulos, travel - plane ticket – 110,18 €; 
- K. Giannakopoulos, local travel expenses and meals – 112,00 €;  
- D. Stamopoulos, accommodation (hotel) – 170,00 €; 
- D. Stamopoulos, travel - plane ticket, – 177,18 €; 
- D. Stamopoulos, local travel expenses and meals – 63,20 €; 
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- D. Drdlik, accommodation (hotel) – 340,00 €; 
- D. Drdlik, travel - plane ticket – 140,00 €; 
- K. Castkova, accommodation (hotel) – 340,00 €; 
- M. Trunec, accommodation (hotel) – 340,00 €; 
- B. Stojanovic, travel - plane ticket – 156,80 €; 
- I. Stijepovic, expenses for travel by car (gasoline, tolls) – 255,00 €; 
- I. Stijepovic, local travel expenses and meals – 40,20 €; 
- O. Bera, expenses for travel by car (gasoline, tolls) – 255,00 €; 
- O. Bera, local travel expenses and meals – 40,20 €; 
- R. Rafal, accommodation (hotel) – 230,00 €; 
- R. Rafal, travel - plane ticket – 168,90 €; 
- R. Rafal, local travel expenses and meals – 150,00 €; 

- Travel costs Spirkova – 491,04 €; 

- B. Pilić and L. Nikolić accommodation – 224,21 €; 
- O. Bera, I. Stijepović and M. Nikolić, accommodation – 300,30 €; 
- Pavlicevic, Jovicić and Mojić, accommodation – 300,30 €; 
- J. Budinski Simendić, accommodation – 125,75 €; 
- V. Simendić, accommodation – 125,75 €; 
- N. Vukić, accommodation – 125,75 €; 
- Printing of conference proceedings – 461,62 €; 

 
3/4. The main Conference (the first Workshop) and the Second Training School were organized 

from 3rd to 6th December 2009 in Novi Sad (17.714,05 € was spent in the second and 6.538,85 € 
was spent in the third Project year) 
- Printing of Conference proceedings – 279,96 €; 
- Accommodation costs for E Markiewicz – 103,64 €; 
- Accommodation costs Hotel Park (Bowen, Nanni, Mitoseriu, Bassano, Gerard, Brus, Shen, 
Dusza, Lofaj, Chodak) –2.337,51 €; 
- Accommodation costs Hotel Vojager (Moshopoulou, Giannakopoulos, Maca, Bartonickova, 
Častkova, Sedlakova, Špirková, Strachota, Andrejevska, Kašiarova, Henryk, Kukovecz, Depa, 
Galina) – 2.508,03 €. 
- Travelling costs (Šafronova, Mitoseriu, Cherniakova) – 918,13 €; 
- Travelling (train) costs (Špirková, Sedlakova, Strachota, Depa, Poreba, Benesova, Kobera) – 
877,80 €; 
- Travelling costs (plane ticket) - R. Djenadić – 111,67 €; 
- Travelling costs (plane ticket) P. Bowen – 203,64 €; 
- Travelling costs (plane ticket) K. Giannakopoulos – 227,18 €; 
- Travelling costs (plane ticket) J. Brus – 270,12 € 
- Travelling (plane) costs – E. Moshopoulou – 458,93 €. 
- Travelling costs (car) Maca, Kukovecz, Dusza, Nanni, Chodak – 1.352,21 €; 
- Travelling costs (transportation from airport - taxi) – 382,09 €; 
- Travelling (train) costs, Markova-Veličkova – 47,20 €; 
- Author’s fee for lecturers (Bowen, Nanni, Mitoseriu, Giannakopoulos, Gerard, Shen, Chodak) 
– 2.100,00 €; 
- Costs for evening party – 115,71€; 
- Renting and settling conference/training rooms – 2.151,13 €; 
- Costs for lunches – 1.627,69 €; 
- Conference dinner – 522,38 €; 
- Costs for staff for organization of the Conference – 540,00 €; 
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- Preparation of announcements – 571,55 €. 
- Preparation of announcements – 7,48 €. 

- Author’s fee for J. Brus – 338,49 €; 
- J. Gerard, travel (plane) costs – 316,82 €; 
- J. Shen, travel (plane) costs – 478,18 €; 
- Program of KUD Sonja Marinkovic – 98,96 €; 
- Costs for staff administration – 1.300,00 €; 
-Main Conference/Training school – rooms/laboratories TF – 3.010,00 €; 
- Renting of Laboratories PMF XRD – 497,18 €; 
- Renting of Laboratories PMF SEM – 499,22 €; 

 
5 The third Workshop was held from 3rd to 5th March in Brno, Czech Republic (14.374,69 € was 

spent in the third Project year) 
- Salaries for two secretaries – 498,85 €; 
- Salaries for organizing team – 604,85 €; 
- Salary for six invited lecturers – 1.808,51 €; 
- Hotel Continental (invited lecturers) – 833,00 €; 
- Hotel Palacky (young participants) – 1.427,06 €; 
- Social evening – 1.608,53 €; 
- Coffee breaks (4x) – 533,01 €; 
- Two lunches – 261,71 €; 
- Conference materials (office supplies, souvenirs, badges) – 56,77 € + 360,04 € + 15,79 €; 
- Renting conference rooms – 1.239,16 €; 
- Reimbursements for participants and invited lecturers – 2.403,20 €; 

- Travel costs Spirkova –18,24 €; 
- Printing of posters for researchers from IMRSAS – 156,00 €; 
- B.Mojić travel (plane Koln-Wiena) costs – 80,50 €; 
- S. Ognjanović, travel (plane Koln-Wiena-Koln) costs – 115,83 €; 
- Printing of conference proceedings – 554,64 €; 
- J. Budinski Simendić, living costs – 102,00 €; 
- V. Srdić, living costs – 136,00 €; 
- B. Pilić, living costs –102,00 €; 
- I. Stijepović, living costs – 136,00 €; 
- N. Vukić, living costs – 136,00 €; 
-V. Simendić, living costs – 136,00  €; 
- O. Bera, living costs – 136,00 €; 
- B. Mojić, living costs – 119,00 €; 
- I. Ristić, living costs – 136,00 €; 
- Workshop Brno/Greece text preparation – 660,00 €; 

  
Overall budget WP5 

Planned 68.200,00 € 

Total payment for the 1st year 6.364,63 € (9,33 %) 

Total payment for the 2nd year 23.014,59 € (33,75 %) 

Total payment for the 3rd year 36.916,08 € (54,13 %) 

TOTAL 66.295,30 € (97,21 %) 
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5.3.6 Budget WP6 – Project management 
 
Plan 

1. Organisation of the Kick-off meeting and three PMB meetings (4.000,00 € for the Kick-off 
meeting which will be held in Novi Sad, 4.000,00 € for the first PMB meeting which will be 
held in Brno, 5.000,00 € for the second PMB meeting which will be held in Košice and 
5.000,00 € for the third PMB meeting which will be held in Athens). Total 18.000,00 €. 

2. Salary for the project coordinator (in the same time the coordinator of WP6). Total 4.500,00 €. 
3. Salaries for WP-coordinators (for: FTUNS 2.700,00 €; IMSNCSR 1.800,00 €; IMRSAS 

1.350,00 € and DCPBUT 1.500,00 €). Total 7.350,00 €. 
4. Salary for secretaries (for: FTUNS 1.800,00 €; IMSNCSR 1.050,00 €; IMRSAS 750,00 € and 

DCPBUT 900,00 €). Total 4.500,00 €. 
5. External Auditors which will conduct financial business of the project as well as the annual 

budget and annual financial report, i.e. certificate on financial statement. Total 3.600,00 €. 
6. Costs for the project advisor for travelling costs and salary. Total 8.500,00 €. 
 
Realization 

1a. The Kick-off Meeting (the First PMB Meeting) was held on 23rd September 2008, at Faculty of 
Technology, University of Novi Sad, Serbia (3.020,75 €: was spent in the first Project year).  

- K. Maca (Brno, Czech Republic) travelling expenses for car (Maca, Trunec, Špirkova) – 
234,73 €; 

- K. Maca (Brno, Czech Republic) daily costs – 164,79 €; 
- M. Trunec (Brno, Czech Republic) daily costs – 133,32 €; 
- M. Špirková (Prague, Czech Republic) daily costs – 130,24 €; 
- J. Dusza (Košice, Slovakia) travelling expenses for car – 228,00 €; 
- E. Moshopoulou (Athens, Greece) travelling expenses for plain and taxi – 409,91 €; 
- M. Perušić (Zvornik, Bosina and Herzegovina) travelling expenses for car – 58,76 €; 
- R. Djenadić (Duisburg, Germany) – no travelling costs (paid by home institution); 
- Accommodation for six participants, ten nights (K. Maca, M. Trunce, M. Spirkova, E. 

Moshopoulou, J. Dusza, M. Perušić) – 988,96  €; 
- Welcome dinner (on 22nd September) – 227,96 €; 
- Lunch (on 23rd September) – 100,98 €; 
- Renting of room, coffee breaks – 343,10 €. 

 
1b. The second PMB Meeting was held on 17th and 18th March 2009, at Institute of Materials 
Research, Slovak Academy of Science, Košice, Slovakia (3.128.81 € was spent in the first and 
967,16 € in the second Project year) 

- Accommodation costs for four participants (K. Maca, M. Špirková, V. Srdić, J. Budinski) 
during the Training school in Košice – 2.347,30 €; 

- M. Špirková (Prague, Czech Republic) daily costs – 114,37 €; 
- Welcome dinner (on 17th March) – 188,00 €; 
- Lunches and deserts – 149,14 €; 
- Dinner (on 18th March) – 330,00 € 

- PMB meeting – traveling costs Špirková – 285.25 €; 
- PMB meeting – traveling costs Maca – 151.48 €; 
- PMB meeting – traveling costs Srdić – 327,13 € 
- PMB meeting – accommodation costs Pilić – 101,65 €; 
- PMB meeting – accommodation costs Nikolić – 101,65 €. 
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1c. The fourth PMB Meeting was held on 5th June 2010, at Chalkidiki, Greece (3.438,36 € was 
spent in the third Project year): 

- accommodation costs for K. Maca – 340,00 € 
- travel, accommodation and living costs for J. Budinski Simendić – 295,20 € 
- travel, accommodation and living costs for M. Winterer – 937,84 € 
- travel, accommodation and living costs for M. Spirkova – 948,00 € 
- travel, accommodation and living costs for E. Moshopoulou – 459,70 € 
- travel, accommodation and living costs for V. Srdić – 457,62 € 

1d. The fifth PMB Meeting was held on 8th September 2010, in Herceg Novi, Montenegro (965,17 
€ was spent in the third Project year): 

- travel costs for K. Giannakopoulos – 96,00 € 
- travel costs for V. Srdić – 164,23 €  
- accommodation and living costs for K. Maca – 390,71 € 
- travel costs (plane ticket) K. Maca – 307,38 € 
- travel insurance K. Maca – 6,85 € 

1e. The sixth PMB Meeting was held on 6th March 2011, in Brno, Czech Republic (4.004,22 € was 
spent in the third Project year): 

- renting the meeting room – 520,44 € 
- PMB dinner 02/03/11 – 131,08 € 
- PMB dinner 04/03/11 – 96,93 € 
- PMB lunch 05/03/11 – 82,22 € 
- accommodation for all participants – 833,00 € 
- travel costs for M. Winterer – 762,61 € 
- travel costs for H. Hahn – 248,39 € 
- travel costs for M. Spirkova – 190,88 € 
- travel costs for R. Djenadic – 173,00 € 
- travel costs for V. Srdić – 396,61 € 
- travel costs for B. Pilić – 12,73 €  
- travel costs for J. Dusza – 280,00 €  
- travel costs for K. Giannakopoulos – 276,33 € 

 
2. Salary for Project coordinator V. Srdić (Novi Sad, Serbia),  

- in the first year 1.497,54 € was spent 
- in the second year 1.500,00 € was spent 
- in the third year 1.500,00 € was spent 

3. Salaries for coordinators of Work packages (2.449,76 € was spent in the first, 2.012,05 € in the 
second and 2.929,50 € in the third Project year) 

- Salary for E.Moshopoulou (Athens, Greece) as the coordinator of WP1 in the first year – 
599,68 €; 

- Salary for E.Moshopoulou (Athens, Greece) as the coordinator of WP1 (for 2nd and 3rd years) 
paid in the third year – 1.195,62 €; 

- Salary for J. Dusza (Košice, Slovakia) as the coordinator of WP2 in the first year – 450,00 €; 
- Salary for J. Dusza (Košice, Slovakia) as the coordinator of WP2 in the second year – 450,00 

€; 
- Salary for J. Dusza (Košice, Slovakia) as the coordinator of WP2 in the third year – 450,00 €; 
- Salary for Lj. Nikolić (Novi Sad, Serbia) as the coordinator of WP3 in the first year –449,26 €; 
- Salary for Lj. Nikolić (Novi Sad, Serbia) as the coordinator of WP3 in the second year –450,00 

€; 
- Salary for Lj. Nikolić (Novi Sad, Serbia) as the coordinator of WP3 in the third year – 450,00 

€; 
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- Salary for B. Pilić (Novi Sad, Serbia) as the coordinator of WP4 in the first year – 449,26 €; 
- Salary for B. Pilić (Novi Sad, Serbia) as the coordinator of WP4 in the second year – 450,00 €; 
- Salary for B. Pilić (Novi Sad, Serbia) as the coordinator of WP4 in the third year – 450,00 €; 
- Salary for K. Maca (Brno, Czech Republic) as the coordinator of WP5 in the first year – 

501,56 €. 
- Salary for K. Maca (Brno, Czech Republic) as the coordinator of WP5 in the second year –

662,05 €. 
- Salary for K. Maca (Brno, Czech Republic) as the coordinator of WP5 in the third year – 

383,88 €. 
 
4. Salaries for secretaries (1.506,01 € was spent in the first 1.150,00 € in the second and 1.779,75 € 
in the third Project year) 

- Salary for secretary at FTUNS Novi Sad, Serbia in the first year – 605,06 €; 
- Salary for secretary at FTUNS Novi Sad, Serbia in the second year – 600,00 €; 
- Salary for secretary at FTUNS Novi Sad, Serbia in the third year – 600,00 €; 
- Salary for secretary at IMSNCSR Athens, Greece in th,e first year – 350,01 €; 
- Salary for secretary at IMSNCSR Athens, Greece (for 2nd and 3rd years) paid in the third year – 

700,00 €; 
- Salary for secretary at IMRSAS Košice, Slovakia in the first year –250,00 €; 
- Salary for secretary at IMRSAS Košice, Slovakia in the second year –250,00 €; 
- Salary for secretary at IMRSAS Košice, Slovakia in the third year – 250,00 €; 
- Salary for secretary at DCPBUT Brno, Czech Republic in the first year – 300,94 €. 
- Salary for secretary at DCPBUT Brno, Czech Republic in the second year – 300,00 €. 
- Salary for secretary at DCPBUT Brno, Czech Republic in the third year – 229,75 €. 

5. External Auditors (3.625,53 € was spent in the third Project year) 
- External Auditors was paid in the third year – 3.085,53 €; 
- Preparation all finances for external audit – S. Vajc – 540,00 €. 

6. Costs for the project advisor (5.213,94 € was spent in the third Project year) 
- Salary for Prof. H. Hahn - the project advisor – 2.257,33 €; 
- Travel costs Prof. H. Hahn – PMB meeting Herceg Novi – 486,81 €;  
- Accommodation costs Prof. H. Hahn – PMB meeting Herceg Novi – 212,80 €;  
- Salary for Prof. H. Hahn - the project advisor – 2.257,00 €; 
 

Overall budget WP6 

Planned 46.450,00 € 

Total payment for the 1st year 11.602,87 € (24,98 %) 

Total payment for the 2nd year 5.629,21 € (12,12 %) 

Total payment for the 3rd year 23.456,47 € (50,50 %) 

TOTAL 40.688,55 € (87,60 %) 

 
 
 
 
TOTAL COSTS IN THREE PROJECT YEARS         425.002,79 € 
+ Overhead                  29.750,20 € 
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5.3.7 Budget – Tables 
 

WP – 1 
Activity Beneficiary Proposed Budget Realized Budget 
WP1-1    

 FTUNS 16.400,00 € 18.769,20 €
  16.400,00 € 18.769,20 €

WP1-2  
 FTUNS 15.000,00 € 13.316,00 €
 IMRSAS 3.000,00 € 3.979,49 €
 DCPBUT 3.000,00 € 3.677,84 €
  21.000,0 € 20.973,33 €

WP1-3  
 FTUNS 8.500,00 € 7.602,37  €
 IMRSAS 5.100,00 € 4.995,58 € 
 DCPBUT 5.100,00 € 3.370,25 €
  18.700,00 € 15.968,20 €

WP1-4  
 UDE 2.600,00 € -
 IMCASCR 2.600,00 € 2.291,49 €
 IMSNCSR 2.600,00 € -
 IMRSAS 2.600,00 € 2.386,58 €
 DCPBUT 2.600,00 € -
  13.000,00 € 4.678,07 €

WP1-5  
 IMCASCR 2.000,00 € -
 IMSNCSR 2.000,00 € -
 IMRSAS 2.000,00 € 999,32 €
 DCPBUT 2.000,00 € 1.943,77 €
  8.000,0 € 2.943,09 €

WP1-6  
 FTUNS 5.000,00 € 4.791,55 €
  5.000,00 € 4.791,55 €

WP1-7  
 UDE 3.600,00 € -
 IMCASCR 4.800,00 € 3.828,52 €
 IMSNCSR 4.800,00 € 3.183,00 €
 IMRSAS 6.000,00 € 6.499,16 €
 DCPBUT 6.000,00 € 3.943,76 €
  25.200,00 € 17.454,44 €

WP1-8  
 FTUNS - 1.017,88 €
 UDE 16.000,00 € 14.017,51 €

 IMCASCR 6.000,00 € 6.023,01 €
 IMSNCSR 6.000,00 € 4.201,08 €
 IMRSAS 5.000,00 € 1.246,00 €
 DCPBUT 4.000,00 € 3.999,79 €
  37.000,00 € 30.505,27 €
TOTAL WP1  144.300,00 € 116.083,15 €



Project acronym: RP-DEMATEN  Project number 204953 

 

 44

 

WP – 2 
Activity Beneficiary Proposed Budget Realized Budget 
WP2-1  

 FTUNS 1.700,00 € 1.699,85 €
WP2-2  

 IMRSAS 600,00 € 700,00 €
WP2-3  

 FTUNS 1.236,96 €
 IMRSAS 900,00 € -

WP2-4  
 FTUNS 600,00 € 281,92 €
TOTAL WP2  3.800,00 € 3.918,73 €
 
 
 

WP – 3 
Activity Beneficiary Proposed Budget Realized Budget 
WP3-1  

 FTUNS 23.400,00 € 21.119,41 €
WP3-2  

 FTUNS 23.400,00 € 21.038,18 €
WP2-3  

 FTUNS 21.600,00 € 19.603,33 €
WP2-4  

 IMCASCR 9.000,00 € 8.498,54 €
TOTAL WP3  77.400,00 € 70.259,46 €
 
 
 

WP – 4 
Activity Beneficiary Proposed Budget Realized Budget 
WP4-1  

 FTUNS 91.256,00 € 98.410,01 €
WP4-2  

 FTUNS 36.104,00 € 29.347,59 €
TOTAL WP4  127.360,00 € 127.757,60 €
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WP – 5 
Activity Beneficiary Proposed Budget Realized Budget 

WP5  
 FTUNS 32.500,00 € 28.466,55 €
 IMCASCR 762,55 €
 IMSNCSR 11.500,00 € 13.847,82 €
 IMRSAS 12.700,00 € 11.567,90 €
 DCPBUT 11.500,00 € 11.650,48 €
TOTAL WP5  68.200,00 € 66.295,30 €
 
 
 

WP – 6 
Activity Beneficiary Proposed Budget Realized Budget 
WP6-1  

 FTUNS 4.000,00 € 3.055,93 €
 IMCASCR 244,61 €
 IMSNCSR 5.000,00 € 3.438,36 €
 IMRSAS 5.000,00 € 3.778,30 €
 DCPBUT 4.000,00 € 5.007,27 €
  18.000,00 € 15.524,47 €

WP6-2  
 FTUNS 4.500,00 € 4.497,54 €
  4.500,00 € 4.497,54 €

WP6-3  
 FTUNS 2.700,00 € 2.698,52 €
 IMSNCSR 1.800,00 € 1.795,30 €
 IMRSAS 1.350,00 € 1.350,00 €
 DCPBUT 1.500,00 € 1.547,49 €
  7.350,00 € 7.391,31 €

WP6-4  
 FTUNS 1.800,00 € 1.805,06 €
 IMSNCSR 1.050,00 € 1.050,01 €
 IMRSAS 750,00 € 750,00 €
 DCPBUT 900,00 € 830,69€
  4.500,00 € 4.435,76 €

WP6-5  
 FTUNS 3.600,00 € 3.625,53 €
  3.600,00 € 3.625,53 €

WP6-6  
 FTUNS 8.500,00 € 5.213,94 €

  8.500,00 € 5.213,94 €
TOTAL WP6  46.450,00 € 40.688,55 €
 
TOTAL         425.002,79 € 
Overhead            29.750.20 € 
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5.3.8 Budget – Corrections in the final financial report 
 

In the report for the second Project year for the DCPBUT mistakes were made due to wrong 
calculation of exchange ratio and the expenses were overrated by 96,21 €. The corrections are the 
following (the correct values are indicated in red): 

WP1 - One-month training, V. Pouchly at FTUNS 
 Travel, accommodation and living costs for V. Pouchly (Brno, Czech Republic) – 

1.711,94 € (instead of 1.748,46 €); 
WP1 - One-month training, E. Bartoničkova at IMSNCSR  

 Travel expenses (plain ticket) for E. Bartoničkova (Brno, Czech Republic) – 264,43 € 
(instead of 268,17 €);  

 Accommodation and living costs for E. Bartoničkova (Brno, Czech Republic) – 967,49 € 
(instead of 981,20 €);  

WP1 - One-week visit, V. Jan at IMRSAS 
 Travel, accommodation and living costs for V. Jan (Brno, Czech Republic) – 174,63 € 

(instead of 176,67 €); 
WP1 - One-week visit, K. Maca at FTUNS 

 Travel, accommodation and living costs for K. Maca (Brno, Czech Republic) –845,32 € 
(instead of 864,10 €); 

WP1 - Deliverables for D. Avramov 
 For training of D. Avramov at DCPBUT 1.000,00 € (instead of 999,54 €) was spent for 

chemicals - Taimicron alumina powder; 
WP6 - Salaries for WP-corrdinator 

 Salary for K. Maca (Brno, Czech Republic) as the coordinator of WP5 in the second 
year was 662,05 € (instead of 683,93 €). 

 
In the report for the first Project year for the FTUNS few mistakes were made. The corrections are 
the following (the correct values are indicated in red): 

WP1 - Two-month training, I. Ristić – IMCASCR (costs were not paid from FP7 budget): 
 Travel costs (bus ticket) for I. Ristić (Novi Sad, Serbia) – 0,00 € (instead of 62,82 €); 

WP1 - One-week visit, B. Pilić – DCPBUT (mistake in calculation) 
 Travel, accommodation and living costs for B. Pilić (Novi Sad, Serbia) – 825,63 € 

(instead of 818,61 €); 
WP1 - One-week visit, Lj. Nikolić – DCPBUT (costs were not included in the report for the 
first project year) 

 Travel, accommodation and living costs for L. Nikolić (Novi Sad, Serbia) – 508,00 € 
(instead of 0,00 €); 

WP1 - One-week visit, K. Giannakopoulos – FTUNS (mistake in calculation) 
 Travel costs (plane ticket Athens-Belgrade Larnaka) K.Giannakopoulos 298,28 € 

(instead of 296,72 €). 
 
In the report for the second Project year for the FTUNS few mistakes were made. The corrections 
are the following: 

WP3 - Hiring of the first young scientist (mistake in calculation) 
 for Jelena Pavičević 8.009,11 € (instead of 8.142,80 €) was spent in the second Project 

year 
WP3 - Hiring of the first young scientist (mistake in calculation) 

 for Ivan Stijepović 8.041,17 € (instead of 8.154,41 €) was spent in the second Project 
year 

WP3 - Hiring of the first young scientist (mistake in calculation) 
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 for Mr. Milan Nikolić 2.074,13 € (instead of 1.813,71 €) was spent in the second Project 
year 

WP5 - The main Conference (the first Workshop) and the Second Training School (mistake in 
calculation) 

 Author’s fee for lecturers (Bowen, Nanni, Mitoseriu, Giannakopoulos, Gerard, Shen, 
Chodak) – 2.100,00 € (instead of 2.093,72 €). 
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5.3.9 Budget – Independent report of factual findings  
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6. Explanation of the use of the resources 
 
Detailed description was given in Progress Reports for the first, second and third project year. 
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7. Financial statement- Form C and summary financial report 
 
All Form Cs for all three years were given in Progress Reports for the first, second and third project 
year. 
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8 Certificates 
 
 
 

Beneficiary Organisation 
short name 

Certificate on 
the financial 
statements 
provided? 

yes / no 

Any useful comment, in 
particular if a certificate is not 

provided 

1 FTUNS No Expenditure threshold not reached 

2 UDE No Expenditure threshold not reached 

3 IMCASCR No Expenditure threshold not reached 

4 IMSNCSR No Expenditure threshold not reached 

5 IMRSAS No Expenditure threshold not reached 

6 DCPBUT No Expenditure threshold not reached 

 
  


