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1. EXECUTIVE SUMMARY

The GEO-RECAP project is an EU FP7 funded INCO project which aims to re-create
and build capacities in Georgian ICT Research Institutes. Modernization of research
system is one of the most important issues in the country. Though the research
institutes have its own profile and are highly specialized in particular research areas,
diversification of the scientific fields imply the problems of management, difficulties to
create synergies, etc. Mainstream of GEO-RECAP to improve the profile of ICT
scientific institutes and to elaborate new funding models, in particular with regard to
international programmes and projects is in line with the appropriate reforms in Georgia,
where ICT is regarded as a national priority area.
GEO-RECAP consortium includes two leading Georgian ICT research centers GTU-
MICM and GTU-IC. They are supported by the European partners DFKI GmbH, GIRAF
PM Services GmbH, GEIE ERCIM and the local partner ICARTI, which are
distinguished and experienced organizations in their own fields of expertise. By bringing
together research teams from ERA and Georgia, GEO-RECAP allows both sides to
extend their knowledge and expertise in ICT.
Consortium has achieved its main objectives through the following specific activities:
 Two Networking Events – first organized by ERCIM in Budapest, Hungary, May

2011, another one in Tbilisi, Georgia, organized by GTU and ICARTI in June 2012,
including networking, poster and technical sessions

 Two Training Workshops leaded by GIRAF, both conducted in Tbilisi, June 2011 and
October 2012, comprising science-related   and actual EU project training materials

 Coaching Scheme, supported by the Mobility Scheme, which allowed Georgian
researchers to meet and work with European partners

 Strategy Development, leaded by DFKI, based on the conducted SWOT analysis in
GTU-MICM and GTU-IC

 Dissemination of project results via the Project Website and other dissemination
channels, leaded by GTU and ICARTI

Report below describes GEO-RECAP activities during its two years in details, highlights
significant results and achievements of the project and presents the list of generated
Exploitable Foreground.
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2. PROJECT CONTEXT AND THE MAIN OBJECTIVES

Up to recently Georgia’s research system comprised 7 public universities and more than
60 research institutes. Research was carried out at the research institutes and at the
universities. Universities additionally fulfilled the education and training function. The
research institutes were established as legal entities of public law, each with its own
profile and highly specialized in a particular research area. Diversifications of the
scientific fields at the institutes implied the problems of management. Moreover, it was
very difficult for each individual institute to generate a significant impact on national,
regional, or European and International level. Due to the conducted reforms, in the
beginning of 2011 most of the research institutes joined the State Universities.
According to this process MICM and IC merged to the Georgian Technical University
(GTU), as independent structural units (ICT cluster).
As part of the continuing reform of the research system, Georgia tries not only to
improve the number and profile of its scientific research institutions but also to elaborate
new funding models in particular with regard to international programmes and projects.
Hereby, the area of information and communication technologies (ICT) is considered
the national priority area. Thus, supporting research in ICT will imply significant positive
socio-economic effects and positive impacts.
Due to the trend of consolidation and reorganization and an important role of ICT, GEO-
RECAP consortium includes two leading Georgian research centers in this area - GTU-
MICM and GTU-IC. Georgian researchers are supported by the European partners
DFKI GmbH, GIRAF PM Services GmbH, GEIE ERCIM and the local partner ICARTI,
which are distinguished and experienced organizations in their own fields of expertise
such as: innovative software technologies, Informatics and Mathematics, training and
consultancy etc. According to its central goal to initiate and increase scientific
cooperation between the ERA and both GTU-MICM and GTU-IC, GEO-RECAP will
systematically support Georgian institutes in the venture to enhance the cooperation
capacities. The impact of the project on the Georgian ICT research community will be
maximized as both centers will act as trend-setters with regard to international research
cooperation. The strategy, developed within GEO-RECAP directly contributes to the
ongoing and wanted general reorganization.
Considering that ICT is of central importance both to ERA and Georgia and that through
GTU-MICM and GTU-IC Georgia offers leading ICT centers, GEO-RECAP will not only
be beneficial to Georgia, but also to ERA: By bringing together research teams from
ERA and Georgia, GEO-RECAP allows both sides to extend their knowledge and
expertise in ICT, to minimize costs (through cooperation and collaboration) and to
maximize outputs of the research activities.
Overall, GEO-RECAP will implement a set of focused activities – networking, training
and coaching, strategy development – in order to build and maximize the cooperation
capacities of the Georgian research centers. Exceptionally, GEO-RECAP will be
designed as a practical “training-on-the job” and supported “learning-by-doing” action
that will empower the Georgian research centers and allow them not only to learn but
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also put into practice everything that is relevant to sustaining and actively integrating
themselves into the international research community. In all their tasks, they will be
guided, advised and directly supported by the respective European expert(s) and the
local partner ICARTI. Project pursues the following specific objectives:
Objective O. 1: To conduct two networking events – one in Georgia and one in ERA.
The events enable exchange and partnering between Georgian researchers and their
matching European counterparts. DFKI’s and ERCIM' contacts and dissemination
channels ensure the recruitment of best and most relevant top-level European experts.
The main selection criteria are (i) research expertise that matches the research
capacities and interests of GTU-MICM and GTU-IC, and (ii) capacity and experience to
initiate a joint project. Networking events include: networking session, poster session,
technical session.
Objective O.2: To conduct two training workshops and to design the coaching scheme
for Georgian researchers. The training workshops comprise science-related training to
raise awareness among the participating Georgian researchers on EU ICT priority
research areas and cooperative opportunities in FP7. They also include actual EU
project training. The coaching scheme will allow a number of Georgian researchers to
meet and directly work with suitable European partners for actual practice and
implementation of joint projects. Basis for the mobility of researchers is a mobility
scheme. Each mobility grant is intended to contribute to travel and subsistence costs for
one participant of the networking event or the coaching scheme. The scheme includes
an online submission tool on the project website. Evaluation and allocation of grants is
done by the project steering committee.
Objective O.3: Development of a sustainable strategy to increase the research centre’s
regional coverage and to improve its response to the existing socio-economic
conditions. Objective is based on the conduct of a SWOT analysis. The strategy will
give clear recommendations as to how the institutes can change their structures with
regard to links with other institutes/universities, innovation and links with industry. The
required information will be obtained through interviews with GTU-MICM and GTU-IC
directors, heads of departments and leaders of research groups. Based on the
outcomes of this analysis, a corresponding strategy will be suggested to the Georgian
research centers. The details of the SWOT analysis as well as the development
strategy will be formally laid down in the Strategy papers.
Objective O.3: Development of a sustainable strategy to increase the research centre’s
regional coverage and to improve its response to the existing socio-economic
conditions. Objective is based on the conduct of a SWOT analysis. The strategy will
give clear recommendations as to how the institutes can change their structures with
regard to links with other institutes/universities, innovation and links with industry. The
required information will be obtained through interviews with GTU-MICM and GTU-IC
directors, heads of departments and leaders of research groups. Based on the
outcomes of this analysis, a corresponding strategy will be suggested to the Georgian
research centers. The details of the SWOT analysis as well as the development
strategy will be formally laid down in the Strategy papers.
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3. DESCRIPTION OF THE MAIN S & T RESULTS/FOREGROUNDS

WP1 – Networking
Start month – 4; End month – 17. Leading beneficiary – GTU

Task 1.1: Preparation and conduct of 1st Networking Event (D1.1)
Due to the decision of PCC at the Kick off Meeting of the project the 2nd Networking Event in ERA was
regrouped with the 1st Networking Event in Georgia and was held in Budapest, Hungary, in parallel with
European Future Technologies Conference and Exhibition 2011 (fet 11), 4-6 May.
The reason for regrouping: contacts between Georgian and European scientists would be established
and it would be good prerequisite for the next networking event to be held in Tbilisi.

On March 1, 2011 GEO-RECAP announced the call for Mobility Grants to support the
researchers of GTU-MICM and GTU-IC to participate in the event and fet 11
conference. Georgian delegation included 15 members. ERCIM supported Georgian
participants to obtain favorable registration fees, the hotel reservations and invitation
letters; made an announcement on fet 11 page for “Satellite Events”; sent the invitation
letters to ERCIM’s mailing list; prepared the Project flyers.
Event was composed of the Networking and Poster Sessions:
The Networking Session was attended by 35-45 persons and included a brief
presentation of researchers from GTU-MICM, GTU-IC and EU. ERCIM presented newly
announced AISBL model.
Poster Session was moderated by Mr. Keith Jeffery and Mr. Pierre Guisset (ERCIM). 7
posters were designed and published for this purpose (one of the posters was exhibited
on the fet 11 conference). They were reviewed and discussed in order to prepare the
implementation of the mobility and coaching schemes.

Conclusion
The European Future Technologies Conference and Exhibition 2011 was co-organized
by the European Commission, ERCIM  and the Hungarian Academy of Sciences, under
the auspices of the Hungarian Presidency of the European Union.The European
atmosphere, multi-disciplinary context and mix between technical and theoretical topics
provided the foundation for partnering and exchange between Georgian and European
researchers. Both the networking session and fet 11 facilitated the integration of
Georgian participants into the event both in terms of logistics and visibility. Georgian
researchers: had an opportunity to take an early look at tomorrow’s science successes
and  technologies based on ICT-led research; attended 28 different exhibitions;
integrated and built relationships with European research communities including scien-
tists and policy makers (e.g. GTU-MICM and GTU-IC became the members of IDGF –
International Desktop Grid Federation, http://desktopgridfederation.org).

Publication of the 1st Networking Event
 Aside from the GEO-RECAP website the announcement was made on fet 11 page

for “Satellite Events” as well (see http://www.fet11.eu/about/satellite-events). GEO-
RECAP was the only EU-funded project outside of the Future and Emerging
Technology Units to be accepted on-site.

 Invitation letters were made and sent to ERCIM’s mailing list (reaching researchers in
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more than 20 ERCIM affiliated institutes, including the Board of Directors, Executive
Committee, Working Groups, and Fellows).

 Project flyers were prepared and put at the fet 11 registration desk, ERCIM’s display
booth, and the Science Lounge to introduce the GEO-RECAP project. Additionally,
Georgian participants delivered the flyers on-site during the conference.

 “Supporting Georgia in Enhancing the Cooperation Capacities of its ICT Research
Centers” (ERCIM News, #84, January, 2011, pg. 9; http://ercim-news.ercim.eu/
images/stories/EN84/EN84-web.pdf)

Task 1.2: Preparation and conduct of 2nd Networking Event (D1.2).
2nd Networking Event was held in Tbilisi, Georgia, at the Meeting Room of the
Georgian Technical University (GTU), 27 - 28 June, 2012. Event was organized by
GTU-MICM, GTU-IC and ICARTI.  Networking was conducted together with the EC
funded Ideal-ist (http://www.ideal-ist.eu) project twinning meeting, which was organized
by the EC ICT NCP in Georgia (head of ICARTI). Organization of the joint event was
mutually profitable for both projects. The aim of GEO-RECAP project was networking
and, thereby invitation of European ICT experts was very important. On the other hand,
Twinning of NCPs in the frame of Ideal-ist project, together with additional participants
and experts in ICT, was important as well. Overall Event was attended by 31 persons
including 9 foreign guests from 5 countries.
The Deputy Rector of GTU and the representative of the Rustaveli National Science
Foundation (RNSF) in the opening words expressed readiness on behalf of their
organizations to support the integration process of Georgian research institutions to
ERA. The coordinator of GEO-RECAP talked about the main features of the
implementation of the project and the role of GTU as a coordinator organization,
presented success stories of Georgian researchers and future plans. Dr. Pierre Guisset
presented ERCIM as European cooperation instrument for excellence in ICT research
and its role and activities in the GEO-RECAP project. Dr. Givi Kochoradze presented
ICARTI and talked about its role and dissemination activities in the project, discussed
and suggested ideas regarding the new research proposals, networking sessions etc.
Professors Alex Grishin and Hans Bergqvist presented Royal Institute of technology
(KTH, Sweden) as a centre of excellence in technologies and highlighted scientific
success of the institute in the fields of ICT and material sciences. Dr. Ramaz Kvatadze,
the head of Georgian research and educational networking organization GRENA, spoke
about the development of E-Infrastructure at schools in South Caucasus countries and
other related projects. NCPs from Ukraine, Moldova and Azerbaijan presented NCP
activities and initiated the discussion regarding ICT policies in presented countries.
The second day started with the brief review of the draft Strategy Papers (WP 4). It was
moderated by the Senior Consultant of ERCIM, Dr. Pierre Guisset. The next part of the
event included the demonstrations of future research proposals of Georgian
researchers for FP7 upcoming calls (ICT Call 10, 11). In all 8 proposals were presented
in various fields of ICT and its applications. Each presentation was followed by the
questions, discussion and advices.



9

Conclusion
The Networking Event was extremely important for the Georgian researchers. It raised
awareness about the ICT policy in the European and neighboring countries. It gave
opportunity to get an insight of the state of arts in the  advanced European technological
research centers, to present their current research interests and achievements as to the
International audience, to interact with and to  receive valuable advices from the
European participants, to establish direct contacts with the European colleagues, to
enhance effectiveness and benefits for the Georgian research centers to integrate to the
European Research Community trough the FP7 or/and other programs (see the details
at project website).
Publication of the networking event
 Announcement about the Networking Event appeared on the GEO-RECAP project

website in June, 2012. Invitation letters were sent to the participants
 All the presentations and related material (Agenda, list of participants, photos etc.)

are available on the project website
 Information (in Georgian) about the Event can be viewed on the websites of GTU

http://news.gtu.ge/index.php?newsid=1887, the websites of GTU-MICM and GTU-IC
(http://www.compmath.ge, http://www.cybernet.ge/) and of GHN News Agency
http://ghn.ge/news-70064.html

 G. Giorgobiani, G. Kochoradze. Cooperation with Georgia’s ICT Research Centers:
The Second GEO-RECAP Networking Event. ERCIM News  #91, October, 2012, pg.
4 http://ercim-news.ercim.eu/images/stories/EN91/EN91-web.pdf

 Special flyers and invitations were also prepared (see the project website)

WP2 – Training and Coaching
Start month – 4; End month – 24. Leading beneficiary – GIRAF

Task 2.1: Preparation and conduct of the 1st Training Event (D2.1):
Due to the decision of PCC at the Kick off Meeting the date of first Training Event was moved forward and
it was held in Tbilisi, GTU, 18-19 June, 2011 (cf. with delivery date by Annex 1 – month 12). The reason
for moving forward: Georgian researchers would receive training on time for the ICT Call in autumn 2011.

The 1st Training Event was held in Tbilisi, GTU, 18-19 June, 2011. The preparations
started right after the return of the Georgian team from Budapest. The responsible for
this Event was GIRAF PM Services GmbH. In the beginning of June the agenda and
other details were agreed. 21 participants for the 1st Training Event were selected by
GTU-MICM and GTU-IC based on (i) their research expertise and (ii) on the relevance
of their research to the upcoming FP7 calls (in particular ICT).
In May, 18 research proposals generated by the Georgian scientists from GTU-IC and
GTU-MICM were sent to GIRAF PM for evaluation. Each proposal was individually
analyzed in terms of its scientific contents. Then, potential funding schemes (in
particular in FP7) were checked and suitable open funding opportunities were
suggested. In case were no direct funding opportunity could be identified, clear
recommendations were prepared as to how to re-shape the content of the proposal so it
might fit into a funding scheme. Moreover, the competences of the particular
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scientist/department were taken into account to identify additional opportunities for
collaboration with EU scientists. Like this, direct contact details of suitable European
partners were forwarded.
Overall, the GEO-RECAP training workshop in June comprised science-related
theoretical training to raise the awareness among the participating Georgian
researchers on existing EU ICT priority research areas and cooperative opportunities in
FP7. In addition, the workshop included actual EU project training (here: how to find the
right funding opportunity, how to write a successful proposal, how to find partners etc.).
The training event included the following basic modules:

Theoretical training:
 How to identify funding opportunities, in particular in FP7
 How to shape a project idea
 How to write a proposal (in particular Part B)
 How to find partners
 Overview of Evaluation and Submission Process
 Basics of Financial Regime in FP7

Practical Training:
 Presentation of individual research ideas/proposals by Georgian scientists
 Identification of funding opportunities
 Evaluation of proposal with recommendations for change and mediation of partners

Overall 21 Georgian researchers received theoretical training and relevant practical
exercises based on real successful projects and the upcoming ICT and other calls.

Conclusions
As a result of the 1st GEO-RECAP training event, participants gained a first insight into
funding opportunities for research relevant to their particular research interests; learnt
how to find European partners relevant to their area of expertise; got an insight into the
steps and challenges involved in proposal writing; received relevant illustration materials
of how to write different parts of a research proposal. The proposals of all participants
were evaluated. For each proposal, potential funding opportunities were identified.
Recommendations were given as to how to approach the opportunities, how to adapt
the content of the proposal etc.

Task 2.1: Preparation and conduct of the 2nd training event (D2.2)
2nd training event was conducted at GTU in Tbilisi (Georgia), on 15-16 October, 2012.
The objectives of the training were to raise awareness on EU ICT priority research
areas and cooperative opportunities in FP7 among Georgian researchers; to
theoretically and practically build the required capacities of the Georgian researchers for
participation in joint research projects (in particular FP7). Overall 16 Georgian
researchers participated in the Event.
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GEO-RECAP training workshop comprised science-related theoretical training to raise
the awareness among the participating Georgian researchers on existing EU ICT
priority research areas and cooperative opportunities in FP7/Horizon 2020. In addition,
the workshop included a practical feedback session and evaluation of research
proposals of participants. All participants had prepared their proposal ideas for the
upcoming ICT calls and submitted them to the trainers 4 weeks prior to the event to be
evaluated in detail and placements for proposals could be sorted out. Participating
researchers got direct feedback on their proposals (including suggestions for
improvements and, where needed, suggestions for European partners).The agenda and
contents covered by the 2nd training workshop were:

 New funding opportunities in the ICT Work Programme 2013
 Challenge 2: Cognitive Systems and Robotics
 Challenge 3: Alternative Paths to Components and Systems
 Challenge 7: ICT for the Enterprise and Manufacturing

Partner search and identification for potential projects (including also channels
available at ERCIM to join proposal teams for Calls 10 and 11)

Funding opportunities for Georgian researchers within Marie Curie (FP7/Horizon
2020)
 International Incoming Fellowships
 International Outgoing Fellowships
 Focus, proposal writing and application procedure

Horizon 2020 & “Funding Wrap-up”
 Outlook: Horizon 2020 – contents and focus
 Funding wrap-up: Submission procedures (what’s new?), reporting, IPR

Conclusion
As a result of the 2nd GEO-RECAP training event, participants gained a first insight into
upcoming funding opportunities for research relevant to their particular research
interests, namely in the current ICT calls and in future Marie Curie actions.
Corresponding partner search for different research ideas were presented along with
ways and channels to find additional partners; the proposals of all participants were
evaluated and feedback was given; an outlook was given as to the shape and funding
opportunities in Horizon 2020.

Task 2.2: Set-up and implementation of a Coaching Scheme (D2.3):
During the 1st Training Event the plan of implementation of a coaching scheme was
discussed. It was decided: to select most promising project proposals among of those
18, which were evaluated and send them to ERCIM. Further ERCIM, in collaboration
with its members will facilitate Georgian organizations to be involved in FP7 ICT
projects.
In June – August, 2011, Coaching Scheme was set up, including the Online Grant
submission system (D3.1):

 Grant Application Forms were pre-processed; links with specific objectives of the
ICT Work Programme 2011-2012 and future calls were clarified
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 Short visit scheme was defined:
 Visits are typically of 2-3 days duration, i.e. max 1 week including travel time

(though there may be exceptions depending on the project proposal)
 Expenses of Georgian researchers are supported by GEO-RECAP budget

(average 1200 EUR/visit, covering travel, accommodation and living expenses).

In the end of October, 2011, 15 project proposals were selected and sent to ERCIM
mailing lists. The Call was published on the Project Website and in the ERCIM News N°
87.
Aside from the one part of the scheme, based on the ERCIM channels there also
existed other opportunities, like personal, existing contacts of Georgian researchers with
European colleagues (e.g. Calabria and Zaragoza Universities), project partners DFKI,
GIRAF and ICARTI and newly established contacts during the project implementation
period (e.g. Saarland University, Companies – APRE (Italy), Steinbeis Europa-Zentrum
(Germany), MUFICATA (Spain) etc.).
Overall 14 researchers participated in the Coaching Scheme, which allowed them to
meet and directly work with suitable European partners for actual practice and
implementation of joint-projects:

1. Participation in fet 11 conference and the 1st Networking Event of GEO-RECAP,
04-06, May, 2011, Budapest, Hungary. Recipient of the mobility grants for coaching
and capacity building were the following researchers of GTU-MICM and GTU-IC: D.
Jishiaishvili, A. Chanishvili, G. Ghlonti, H. Meladze, E. Turkia, Z. Sanikidze. Two
professors, the head of Science department and the head of Quality Assurance
department of GTU, and the Head of Rustaveli National Science Foundation and his
assistant were also supported with the mobility grants as policy makers and key
note speakers.

2. Two study visits to the Department of Optics & Photonics, Liquid Crystal
Laboratory (LiCryL), Calabria University, Italy, July, 2012. Recipient of the
mobility grants for coaching were G. Petriashvili and B. Kilosanidze (GTU-IC). The
purpose of the visit was to exploit GTU-IC’s experience to investigate those related
topics and to identify whether their knowledge is up-to-date. In addition, a discussion
with Italian partners was sought to prepare first stage of scientific concept for FP7
and involve international scientists who hold close interaction and long-term
collaboration with LiCryL staff, such as: University of Zaragoza (Spain),   l’Institut des
NanoSciences de Paris (France).

3. Study visit to UBIFRANCE and ERCIM, France, 24th of September – 1st of October
2011. Recipients of mobility grants for coaching were G. Giorgobiani, Z. Sanikidze
(GTU-MICM), T. Sulaberidze, G. Mumladze (GTU-IC).

4. Study visit to DFKI and Saarland University, Germany. Prof. Ekatarina Turkia
(GTU) was forwarded to take up and increase collaboration with Saarbrücken’s
higher education and research institutions (namely: DFKI - Prof. Loos and the
University of Saarland - Prof. Paul, and the Technical University of Saarbrücken).

5. Study visit to the Centre for eLearning Technologies (CeLTech) of DFKI, 4–5 of
November, 2011 in Saarbrücken, Germany. G. Mumladze, G. Giorgobiani, Z.
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Sanikidze   and G. Kochoradze (ICARTI) used travel budget.  Dr. R. Kvatadze
(Executive Director of Georgian Research and Education Networking Association
GRENA, http://www.grena.ge/) received mobility grant in his position as policy
maker and key note speaker and was included in the delegation.

6. Study visit to DFKI and GIRAF, Germany, 22nd – 26th of April 2012 in DFKI
Saarbrücken. Recipients of mobility grants were G. Giorgobiani, Z. Sanikidze, T.
Sulaberidze, G. Mumladze, R. Grigolia, and Z. Tabagari.

7. Study visit to Zaragoza University, Spain. Dr. Barbara Kilosanidze, Head of the
Laboratory of Holographic Recording and Processing of Information of GTU-IC was
recipient of this mobility grant.

8. Rome, Italy, 25-29 of September, 2012
 ICECECE 2012 Conference (organized by the World Academy of Science,

Engineering and Technology WASET), Recipients of the mobility grants were the
group of scientists who jointly worked on the project on the ICT-based election
management system: Z. Tabagari, G. Giorgobiani, Z. Sanikidze, (GTU-MICM), and
G. Mumladze (GTU-IC).

 Visit to company APRE. G. Giorgobiani, Z. Sanikidze, G. Mumladze and G.
Kochoradze visited the office of the company.

9. Visit to ICT Proposers’ Day 2012, 25-26 of September, 2012, in Warsaw (Poland)
and subsequent visit to Rome, Italy. Dr. Givi Kochoradze was supported by the GEO-
RECAP project mobility grant and to attend the ICT Proposer’s Day 2012 in
Warsaw and join the group of Georgian researchers in Rome to attend the
conference and lead the visit to company APRE.

10. Visit to Stuttgart, Germany, 26 October Dr. Givi Kochoradze and Dr. George
Giorgobiani visited Steinbeis Europa - Zentrum to discuss the details of Work
Packages of new consortium in the Call FP7-INCO-2013-9 - Reinforcing cooperation
with European Neighborhood Policy countries on bridging the gap between research
and innovation (R2I – ENP).

Outcomes:
 Submitted 1 TEMPUS proposal (TEMPUS IV - 5th Call for Proposals)
 Submitted 3 research FP7 proposal (FP7-INCO-2013-9)
 Prepared 1  research FP7 proposal (FP7-ICT-2013-11; ICT-2013.3.2 Photonics)
 2 proposals for the Alain Bensoussan Fellowship Programme (ERCIM)
 Signature of collaboration agreements GTU – HTW, GTU- UDS, TSU-UDS
 Joint research project between DFKI’s IWI and GTU.
 Grant for Training at Zaragoza University, Spain: The Program of Governmental

Scientific Grants for Young Scientists – Research Training in World Scientific
Centers.

 5 Georgian researchers attended International Conference in Rome (ICECECE
2012).

(Please view the details below in the summary of significant results)

In addition to the scientific outcomes, the GEO-RECAP has managed to get GTU-
MICM’s and GTU-IC’s management and research administrators acquainted with the
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proceedings of FP7 (tools and methods for acquisition of research projects), regulations
of EU project management, financial management within European-style research
organizations and universities, and the organization of technology transfer and
innovation (including facilitation of relevant academic and industrial contacts and
partners in Europe). Georgian scientists were trained (both practically and theoretically)
on how to write proposals for European funding bodies, in particular FP7.

WP3 – Mobility
Start month – 1; End month – 24. Leading beneficiary – GTU

Task 3.1: Set-up of and implementation of a Mobility Scheme. Due to the inclusion
of a mobility scheme in the project the travel costs are about 14,2% of the total budget.
This comprises as mobility grants (about 25 travels) allocated in the GTU-MICM budget,
also costs for travel for each partner organization, estimated on the number of
networking and training events, project meetings that the partners have to participate,
any relevant additional travel activities linked to the dissemination, promotion and
liaisons building of the project activities and results.
The Mobility Scheme was already active in March, 2011, and was applied first in May
to the mobility of researchers to attend the First Networking Event and fet 11
Conference in Budapest (see WP 1). For this purpose Online Grant Submission System
was designed (see D3.1):

 Call was announced on the project website
 Guide for applicants  was created and published
 Online submission tool was implemented.

The similar system has been applied in the end of October, 2011, when, as mentioned
above, 15 most promising project proposals were selected and sent to ERCIM mailing
lists (see Call for Mobility Grants on the Project Website).

Task 3.2: Evaluation of grant applications & allocation of grants. After the
termination of online submission, independent experts evaluate the Grant Applications
of the call participants. The winners are awarded the mobility grants.
Overall, during the two years of GEO-RECAP project implementation 14 Georgian
scientists have been supported with 25 Mobility Grants (see above Task 2.2).
As for the other travels, overall there were organized 27 trips of the consortium partners
to attend the Kick Off and Final Meetings, Networking and Training Events and other
project meetings.

WP4 – Strategy development
Start month – 2, End month – 24. Leading beneficiary– DFKI

Task 4.1: Set-up and organization of the strategy working group
The strategy working group of GEO-RECAP was set-up in May 2011 and included the
following members:
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 GTU-MICM: Dr. George Giorgobiani – coordinator of the project (scientific secretary
of GTU-MICM), and Dr. Zaza Sanikidze - scientific representative of the coordinator
of the project (deputy director of GTU-MICM)

 GTU-IC: Dr. Giorgi Mumladze – coordinator contact (secretary of scientific board of
GTU-IC)

 DFKI: Prof. Dr. Jörg Siekmann (Scientific Director of DFKI GmbH, Director of Centre
for e-Learning Technology, Professor at Saarland University, Co-president of the
international federation on computational logic (IFCOLOG), Chairman of the
collaborative research centre „Resource-adaptive Cognitive Processes“, Chairman
of the Network of Excellence on Computational Logic (COLOGNET)) and Dr. Andrey
Girenko (CeLTech Executive Board Member responsible for Projects / Funding /
Controlling)

 ICARTI: Dr. Givi Kochoradze (Executive Director of ICARTI)

In terms of distribution of tasks and responsibilities, the strategy working group is
organized as follows:
 Methodological framework and lead: DFKI
 Provision of best practice examples from ERA: DFKI
 Data collection from experts within GTU-MICM and GTU-IC
 Data collection and best practice examples from policy level experts: ICARTI

The strategy working group had 4 meetings to discuss open issues, clarify and plan the
tasks, and for decision-making. In between face-to-face meetings, work was conducted
through web and phone conferences as well as email for exchange of data and
materials. The working group meetings were collocated with other ongoing GEO-
RECAP events (see e.g. WP3, visits and events WP1,WP2) to minimize costs and
efforts.
For starting the group’s activities, in particular the preparation and conduct of the SWOT
analysis (see Task 4.2), the strategy working group kick-off meeting was scheduled for
June 2011 – the meeting was held in coherence with GEO-RECAP’s first training event.

Task 4.2: Preparation & conduct of SWOT analysis
Regarding task 4.2, the kick-off meeting for the strategy working group took place in
June 2011. The meeting comprised a clarification of the purpose of the work package
and the purpose of the organizational analysis, i.e.
 To help GTU-MICM and GTU-IC find their way into the European Research Area –

not just   short-term, but in the long term.
 To identify what can be done organizationally and from a structural point of view to

support this goal.
The preparations for SWOT analysis started in May, 2011. The main task for that period
was the definition of relevant sources of information as well as the collection of
information and invitation of relevant experts (namely: the president of GTU, the director
of GTU-MICM, the director of GTU-IC as well as the financial administrators and
scientific officers of GTU-MICM and GTU-IC). Presentations were given by the GTU
president as well as the representatives of GTU-MICM and GTU-IC regarding:
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 The organizational structure of their institutes / the university
 The status and content of existing reforms on university level
 The status of integration and links with other national, regional and international

players in ICT.

ICARTI provided an in-depth analysis of the status of reforms on national/political level
in Georgia regarding the re-organization of the Georgian science system. This also
included an outlook for upcoming and expected changes. Overall, particular focus was
given to the understanding of existing changes within GTU-MICM and GTU-IC and the
changed environment both institutes have to operate in because of the ongoing reforms
(2005, 2006, and most recently 2011 mergence with GTU, changed sources of funding,
reduction of governmental budgetary support etc.).
DFKI, in particular represented by Prof. Jörg Siekmann, gave a detailed insight into
DFKI organizational structure, it’s financing system, as well as on the integration of
DFKI in the European Research Area and organizational strategy (also, regarding in
particular acquisition strategy of both industry-based projects and publicly funded
projects, integration with key partners). In detail, presented by Dr. Andrey Girenko, the
work of the financial department was explained. Moreover, the most common financial
issues faced by DFKI (namely: opportunities for funding, diversity of cost-based funding
sources, co-funding issue, planning of costs across different funding schemes etc.),
were presented and discussed in detail along with the corresponding organizational
contingency strategies. All the presentations and interviews were followed by question
and answer session. The further working plan for the strategy working group was was
agreed and implemented:

 Collection of information for SWOT analysis
 Partially by email and phone, if possible even face-to-face
 Input required from management, scientific leaders and administrative/

financial personnel
 First draft of SWOT analysis outcome: December 2011
 Final draft: End of February 2011
 Important: The methodology used (e.g. surveys, interview partners etc.) must

be documented in the deliverable/document!
 Drawing up of Strategic Development Agenda
 Start: March 2012 / First draft: June 2012 / Final draft: October 2012.

At the project meeting in Saarbrucken, April 2012, Dr. Andrea Loesch presented the
draft papers of SWOT Analysis. On its bases the Questioner was designed for the
interviews with key personnel of GTU-MICM and GTU-IC, directors, heads of
departments, leaders of research groups etc:
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Questioner

Strengths

1. Areas of scientific excellence (economic potential / potential to market)
2. Existing complementary expertise (e.g. fund raising abilities; foreign

language proficiency)
3. Existing research collaborations (regional, national and international)
4. Sources of funding

Weaknesses

1. Sub-optimal research / research areas that need improving / re-
focussing

2. Areas / departments with financial difficulties / lack of funding
3. Areas / departments with sub-optimal complementary expertise (e.g.

foreign language proficiency, lack of research collaboration, lack of
integration etc.)

4. Bottlenecks / inefficiencies in organisational structure

Opportunities

1. Specific additional funding opportunities (regional, national and
international)

2. Suitable opportunities for future research collaborations (regional,
national and international)

3. Suitable research partners (regional, national and international); if
necessary also partners to provide missing complementary expertise.

Threats

1. Relevant socio-economic and political developments (regional, national,
international)

2. Financial issues and external development
3. National research priorities and structure.

Task 4.3: Creation of the Strategy Papers (D4.1, D4.2). On the basis of these
interviews and the analysis of collected material the strengths, weaknesses,
opportunities and threats were identified.
Information collected through SWOT analysis was evaluated and analyzed for the
preparation of the strategic documents (“GTU-MICM strategic development agenda”
and “GTU-IC strategic development agenda”). After internal and external reviews the
White Paper was published on the project website; corresponding brochures
(hardcopies) were published and distributed to the administrations and libraries of GUT-
MICM, GTU-IC and GTU, etc.

Summary of significant S&T results

I. Georgian researchers had opportunity to meet European colleagues, integrate and
build relationships with European research communities; Received theoretical training
and relevant practical exercises on existing EU ICT priority research areas,
cooperative opportunities in FP7 and EU project training. Moreover, these activities,
combined with intensive practical Coaching generated new Scientific Project
Proposals and Future Research Collaboration Initiatives:

1. Submitted 1 TEMPUS proposal
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TEMPUS IV - 5th Call for Proposals.
Project title: Modernization of Mathematics and Statistics curricula for
Engineering and Natural Sciences studies in South Caucasus Universities by
introducing modern educational technologies
Consortium: On the Georgian side GTU and GRENA; Project partners on the
European side were University of Saarland, Tampere University of Technology
and the Research Institute for Mathematics of the Université Claude Bernard
Lyon 1.
Outcome: The proposal was submitted on 23rd of February 2012. It was
categorized in group II (proposals of good quality, score between 50 and 69,5 out
of 100), but was not retained for funding.

2. Submitted research FP7 proposal:
Call identifier:FP7-INCO-2013-9;
Project title: „Knowledge Transfer Community to bridge the gap between
research, innovation and business creation - NoGAP”.
Consortium: Steinbeis Innovation GmbH, GTU, ICARTI and others (12
partners).
Submitted on 18.12.2012

3. Submitted research FP7 proposal:
Call identifier:FP7-INCO-2013-9;
Project title: „Reinforcing Cooperation with ENP (Ukraine and Georgia) to bridge
the gap between research and innovation and industry needs to combat the
societal challenge of climate actions, resource efficiency and raw materials
supply” (INNOEASTBRIDGE)
Consortium: Alicante and Coventry Universities, GIRAF, GTU, ICARTI and
others (11 partners).
Submitted on 18.12.2012

4. Submitted research FP7 proposal:
Call identifier:FP7-INCO-2013-9;
Project title: Eastern Neighbourhood R2I Capacity Building Platform in the field
of Environment Monitoring and Observation (ENMO);
Consortium: GIRAF, EARSC, ARATOS, UAGF, GTU, ICARTI and others (9
partners).
Submitted on 18.12.2012

5. Prepared  research FP7 proposal:
Call identifier: FP7-ICT-2013-11; Challenge 3: Alternative Paths to Components
and Systems; Objective: ICT-2013.3.2 Photonics.
Project title: “Development of an innovative real-time imaging sensor of the
polarization state of light based on the integral polarization-holographic diffraction
element”.
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Consortium: Calabria University, Zaragoza University, GTU-IC ( Laboratory of
Holographic Recording and Processing of Information).  Negotiations continue
with the Laboratory of chemical transformations of polymers, Moscow State
University.

6. 2 proposals for the Alain Bensoussan Fellowship Programme (ERCIM)
 R. Kurdiani, GTU-IC; Call in autumn 2011; subject – computer algebra

(rejected)
 G. Ghlonti, GTU-MICM; Call in autumn 2012; subject – unified information

space and analytical capabilities for a socio-economic environment (not
evaluated yet)

7. Signature of collaboration agreements between GTU – HTW, GTU- UDS, TSU-
UDS

8. Joint research project between DFKI, IWI (Prof. Loos) & GTU (Prof. E. Turkia)

9. Grant # YS/38/6-210/12 for Training at Zaragoza University, Spain: The Program
of Governmental Scientific Grants for Young Scientists: Research Training in World
Scientific Centres. Beneficiary: I. Chaganava (GTU-IC). Title: The synthe-
sis and study of high-efficiency polarization sensitive materials of a new type

II. Mobility Scheme allowed Georgian researchers to attend International Conferences:

1. Budapest – fet 11 (15 researchers)
2. Rome – ICECECE 2012 (5 researchers)

III. Georgian members of GEO-RECAP have gained experience from European
colleagues with regard to the project management and coordination. In fact, within
the frames of GEO-RECAP, long since it was a first SWOT analysis conducted in
GTU-MICM and GTU-IC, which enabled to detect the strengths and weaknesses,
opportunities and threads for these research institutes and to define future strategy
development policy:
1. SWOT Analysis – conducted in GTU-MICM and GTU-IC.
2. White Paper – “Strategic Development Agenda for GTU-MICM” & “Strategic

Development Agenda for GTU-IC”.
These important documents are beneficial not for only GTU-MICM and GTU-IC, but
also for other research institutes in Georgia.

IV. Other main achievements of the GEO-RECAP project, regarding the acquired
knowledge and experience can be listed as follows:
1. Researchers of GTU-MICM and GTU-IC are now well educated in EC funding

opportunities and programs, such as FP7, STCU, ISTC, IFS, DFG etc.
2. They received experience in preparation of financial forms, economical

calculations etc. Georgian scientists established contacts with European
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scientists/specialists and they will continue the established cooperation after the
completion of the project.

3. United in ICT cluster of GTU, both institutes became more oriented and
concentrated on ICT tasks.

4. Georgian scientists received enough knowledge and education for working and
collaborating independently with European programs and partners.

4. POTENTIAL IMPACT, MAIN DISSEMINATION ACTIVITIES AND THE
EXPLOITATION OF RESULTS

4.1 Potential impact of the project
According to its objectives the GEO-RECAP project’s expected final results and their
potential impact in the target country are: Contribution to RTD capacity building;
Enhanced participation in the 7th Framework Programme; Increased scope of the
research centers, linkage with economic and social environment; Networking with other
research centers in Member States or Associated Countries; Increased  opportunities
and perspectives for young Georgian scientists.
Two Networking Events and two Training Workshops, conducted during the GEO-
RECAP project implementation, being itself the scientific and societal benefit for the
participant researchers, have also prepared the ground for future scientific and socio-
economic development of Georgian ICT research community. During these two years
Georgian researchers have established and enhanced contacts with 4 European
Universities, several ICT (and other) companies and other FP7 projects in Member
States and Associated Countries.
According to the integration process with European research communities and received
training on existing EU ICT priority research areas and cooperative opportunities in FP7
and other programs, conducted in the frames of the GEO-RECAP project, combined
with the Coaching and Mobility schemes  resulted in the new projects, project
proposals, joint research projects and collaboration agreements with participation of
researchers from GTU-IC and GTU-MICM: i) 5th Call TEMPUS IV project (though not
retained for funding); three submitted FP7-INCO-2013-9 project proposal – ii)
„Knowledge Transfer Community to bridge the gap between research, innovation and
business creation” (NoGAP); iii) "Reinforcing Cooperation with ENP (Ukraine and
Georgia) to bridge the gap between research and innovation and industry needs to
combat the societal challenge of climate actions, resource efficiency and raw materials
supply" (INNOEASTBRIDGE); iv)Eastern Neighborhood R2I Capacity Building Platform
in the field of Environment Monitoring and Observation (ENMO); one prepared FP7
project proposal – v) FP7-ICT-2013-11, Objective: ICT-2013.3.2; Joint research project
between DFKI and GTU; collaboration agreements between GTU – HTW, GTU- UDS,
TSU-UDS, Training grant at Zaragoza University for young researcher from (GTU-IC),
etc. This underlines the sustainability of the project and indicates the increased
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possibility for the future collaboration with European research community and
participation in new joint projects. Moreover, successful evaluation of the
abovementioned project proposals would imply the increase of linkage with economic
and social environment, cooperation activities with SMEs, as in the country and the
region, also in EU countries, especially in the fields of Renewable Energy, Material
Sciences, Photonics, Environment Monitoring, applications of ICT and Mathematics in
these and other areas, etc.
Implementation of the principles of the European system of Knowledge Triangle –
business, research and innovation in the frames of GEO-RECAP project will foster the
creation of new job opportunities within GTU-MICM and GTU-IC. In its turn this will
attract the young generation of scientists, the potential carriers of innovation and
stimulate the development of collaborative research in the country.
Georgian members of GEO-RECAP have gained experience from European colleagues
with regard to the project management and coordination. Conducted SWOT analysis
and created Strategy Development Agendas, leaded by European partners, are
important documents, which will support and guide the research centers to increase
their regional coverage and to improve response to the existing socio-economic
conditions. Thus GTU-IC and GTU-MICM will be able to act as trend-setters, multipliers
and examples of best practice with regard to international research cooperation and
science management. This will maximize the impact of the project on the Georgian ICT
research community.

4.2 Main dissemination activities
The leader of the task - GTU was directly supported by ERCIM, DFKI and ICARTI for
dissemination channels and targets (e.g. publication of project results through ERCIM
magazine, ICARTI scientific board meetings etc.). All materials are available at SESAM
(6 Publications; 48 Dissemination Activities, Exploitable Foreground) and , also at
http://www.georecap.eu (Dissemination Activities, Publications and Related
Conferences).
As all European research projects, GEO-RECAP disseminated the results to the
general public via the project website and via EC dissemination channels.
Dissemination and exploitation plan followed the principle of appropriateness as
described in the FP7 grant agreement (General Conditions, II.2), i.e. any GEO-RECAP
dissemination and exploitation measures fulfilled the criteria of being both targeted and
meaningful. GEO-RECAP did not invest into overly heavy promotion and dissemination
activities, but instead relied on already existing channels and integration of the project
results with ongoing activities and initiatives (e.g. reports at the ICARTI scientific board
meetings to ensure impact on policy level, reports at ERCIM working group meetings
and meetings of related projects, publication of project results through ERCIM
magazine, connection/integration of the 1st networking event to/into major European
ICT conference, conducting informational workshops etc.). During the course of the
project dissemination activities, the partners acknowledged the support from the EC and
acted in accordance with the rules and principles given by the EC’s “Guide for
successful communication”.
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All project results are of a general public nature and are available for free and unlimited
use. No consortium partner plans any commercial exploitation of the results. At the
same time, the project materials (e.g. training materials, promotional material, strategic
document etc.) bears a project copyright to prevent unauthorized and improper use of
external entities (e.g. commercial distribution or unauthorized change).

4.2.1 Documents for dissemination:

Training materials for the training workshops:
 Science-related contents:

 FP7 ICT funding opportunities
 Any other relevant EU funding opportunities for collaboration

 Contents related to practical EU project acquisition and management:
 Proposal writing and design of cooperative research projects
 Financial regime of cooperative research projects
 Legal and administrative implications, in particular IPR
 Partner search and finding

Promotional materials for the training and networking events
 Presentations of research proposals, ideas
 GEO-RECAP brochure including concept and objectives, major events and

outcomes
 GEO-RECAP flyer and poster including concept and objectives, outcomes, and

major event

Strategy papers “GTU-MICM strategic development agenda” and “GTU-IC
strategic development agenda”
 Data related to the SWOT-analysis
 Resulting overview of GTU-MICM’s and GTU-IC’s capacities in terms of

strengths, weaknesses, threats and opportunities
 Detailed agenda for the strategic development of GTU-MICM and GTU-IC

Project reports
 Details on the particular activities carried out (namely networking activities,

training activities, strategy development activities)
 Details on corresponding deliverables, milestones and results achieved

Other relevant and supportive documents
 Agenda and call for networking events as well as outcomes of the

events/participant feedback
 Agenda and call for training events as well as outcomes of the events/participant

feedback
 Relevant documents on existing and ongoing developments on policy-level
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4.2.2 Means for dissemination1:

Project website (PU, RC)
 Strategic document of the project (White Paper “GTU-MICM and GTU-IC

strategic development agenda”)
 Project reports Information on project-related events (calls and agendas for both

training and networking events, outcomes of these events)
 Training materials of the training workshops
 Promotional materials (presentations, brochure, flyer, poster)
 E-Newsletter and mailing lists facility
 Links to and from the ERCIM web site (www.ercim.eu)
 Other relevant and supportive documents

Two training events (RC)
 Promotional materials for the event (brochure, flyer, poster)
 Training materials and contents (presentations etc.)
 Outcomes of the training events / participants feedback

Two networking events (RC, PL)
 Presentations of the participants
 Outcomes of the networking events (in particular list of envisaged collaborations /

joint-projects)/participants feedback Promotional materials for the event
(brochure, flyer, poster, press release)

ERCIM magazines “ERCIM News” (RC)
 Information on project-related events (calls and agendas for both training and

networking events, outcomes of these events)
 Major outcomes of project activities (networking, training, strategy development)

and project progress in general
 On request: promotional materials (brochure, flyer, poster)

ICARTI website (RC, PL)
 Information on project-related events (calls and agendas for both training and

networking events, outcomes of these events)
 Major outcomes of project activities (networking, training, strategy development)

and project progress in general

1 RC = research community, PL = policy level, PU = general public
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4.2.3 Dissemination activities

Project official events and meetings
During the course of the project there were held 8 project meetings. Overall 14
presentations were made at the Networking Events, 16 presentations and training
materials (plus 8 handouts) – at the Training Events, 14 research presentations were
made at various events (see the list below).
Agenda, flyers, invitations were published and handed out at the Networking Events in
Budapest and Tbilisi. Agenda, handouts, evaluations of GTU-IC and GTU-MICM project
proposals were published and handed out at the – Training Events and other project
meetings.

Strategic documents
On the basis of SWOT analysis two strategy papers were created for GTU-MICM and
GTU-IC. White Paper was published on the project and partner organizations’ websites;
corresponding brochures (hardcopies) were distributed in both institutes and GTU
administrations and libraries.

Workshops & Seminars
Georgian team of GEO-RECAP started to disseminate the aims and objectives of the
project right after the favorable evaluation of the project proposal to the researchers
from MICM and IC, though the scientists from the other organizations also used to
attend the workshops and seminars organized for this purpose. 6 local, informational
meetings were held at GTU-MICM and GTU-IC, were except of the objectives of GEO-
RECAP, the topics concerning Framework Programmes of European Union were also
actively considered.
The main aims of the workshops were:
 To bring awareness about FP7 to Georgian research community
 To explain the goals and objectives of GEO-RECAP to Georgian researchers
 To prepare the selection process for future Training and Networking events; to give

advice how to write project proposals, how to find partners etc.
These meetings raised the interest of researchers of both institutes, GTU-MICM and
GTU-IC. 18 project proposals, prepared already in November, 2010, for the Kick off
Meeting, large number of scientists ready to attend the Networking and Training events
can be regarded as the illustration of this fact.
ICARTI, in the frames of the GEO-RECAP project has conducted a number of activities
providing the networking ability between Georgian and EU organizations and scientists:
 In parallel to the GEO-RECAP project Kick Off Meeting ICARTI organized another

event, where the main objective was the visits of German and Ukrainian experts. It
was one more opportunity for the networking for Georgian scientists. They received
information at first-hand about ICT Call 7, about how to prepare good proposal, how
to find partners etc.

 At the 1st Networking event and Fet 11 conference in Budapest the head of ICARTI
organized several meetings and networking of Georgian delegation with EC funded
Ideal-ist project representatives
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 In parallel to the 1st Training Event of GEO-RECAP, ICARTI organized EC funded
EXTEND project conference and all the scientists, participants of the trainings
attended the conference as well. The coordinator of GEO-RECAP presented the
project in the section of „Success Stories“. Dr. B. Kilosanidze (GTU-IC) talked about
the ongoing research and possible joint project in FP7 ICT Call 8/9.

The head of ICARTI initiated several meetings with European companies and
organizations, such as the meetings at the offices of the Italian company “APRE”,
Spanish company “Muficata”, and German organization “Steinbeis Europa-Zentrum”.
These activities were supported with the project’s Mobility Scheme and resulted in new
collaborative project proposals (see the details in the paragraph – “Description of main
S & T results/foregrounds” of this report).
Overall GEO-RECAP promoted and advertised the main ideas/principles of the project
at 24 events and workshops (see the list below).

Conferences, Posters, Publications
During the project implementation Georgian researchers attended 5 International
Scientific Conferences. 7 posters were designed. 6 publications were made (see the list
below).

Conclusion
Distinct and targeted dissemination strategy allowed GEO-RECAP project to achieve
and spread excellence not only with regard to the training and networking measures
undertaken, but also with regard to the creation and implementation of an agenda for
the strategic development of Georgian research centers in ICT. In order to present
existing cooperation experiences and to demonstrate added-value and feasibility of
international collaboration in research, the training and networking events highlighted
“success stories” of cooperation in ICT (both involving the consortium members and
selected examples with participation of external partners). In addition, the training
activities (both events and coaching scheme) allowed Georgian researchers to put
theory in practice and to practically experience the work in an EU collaborative project.
Guided and supported by the one of the best European research centers (DFKI), GTU-
MICM and GTU-IC has acquired knowledge and experience to act as best-practice
examples for strategy development in Georgia. Such positive experiences and
examples underline and illustrate that GEO-RECAP’s capacity building measures and
strategy are indeed highly effective and feasible, which in turn will inspire other
Georgian research centers.

4.2.4 List of the documents for dissemination

Here we start with Project Events and Meetings and give the list of Training materials
and Strategy Papers, which is the core of the Exploitable Foreground. The workshops,
conferences, publications, presentations at various Events, including research
proposals, are listed as well:
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 Project Events and Meetings
1. Kick Off Meeting, 22 – 23, November, 2010, Tbilisi, Georgia, (GTU)
2. 1st Networking Event, 3 – 6, May, 2011, Budapest,  Hungary, (Novotel)
3. 1st Training Event, 18 – 20, June, 2011, Tbilisi, Georgia, (GTU)
4. Project Meeting, 24 September – 1 October, 2011, Sophia Antipolis, France (ERCIM)
5. Project Meeting, 4 – 9 November, Saarbrucken, 2011, Germany (DFKI)
6. Project Meeting, 23 – 25 April, 2012, Saarbrucken, Germany (DFKI)
7. 2nd Networking Event, 27 – 28 June, 2012, Tbilisi, Georgia (GTU)
8. 2nd Training Event & Final Meeting, 15 – 16, October, 2012, Tbilisi, Georgia, (GTU)

 Training materials:
1. Andrea Lösch, Andrey Girenko. CeLTech – Organisation and Management. GEO-

RECAP 1st Training Event in Tbilisi. 18-20 June, 2011
2. Andrea Lösch, Andrey Girenko. GEO-RECAP: Further steps in WP4 Strategy

Development. . GEO-RECAP 1st Training Event in Tbilisi. 18-20 June, 2011
3. Andrea Lösch, Andrey Girenko. CeLTech – Introduction to WP 4 Strategy

Development. GEO-RECAP 1st Training Event in Tbilisi. 18-20 June, 2011
4. Andrea Lösch, Andrey Girenko. Practice – How to proceed with my proposal idea.

GEO-RECAP 1st Training Event in Tbilisi. 18-20 June, 2011
5. Andrea Lösch, Andrey Girenko. Evaluation of GTU-MICM and GTU-IC Research

Proposals. GEO-RECAP 1st Training Event in Tbilisi. 18-20 June, 2011
6. Andrea Lösch, Andrey Girenko. Handouts. GEO-RECAP 1st Training Event in Tbilisi.

18-20 June, 2011
7. G. Kochoradze. International Center for Advancement of Research, Technology and

Innovation Profile. GEO-RECAP 1st Training Event in Tbilisi. 18-20 June, 2011
8. G. Kochoradze. GEO-RECAP Project Management and Dissemination. GEO-RECAP

1st Training Event in Tbilisi. 18-20 June, 2011
9. G. Kochoradze. EU-Georgia S&T Cooperation in ICT. GEO-RECAP 1st Training

Event in Tbilisi. 18-20 June, 2011
10. Andrea Lösch, Andrey Girenko. Outlook – Horizon 2020. GEO-RECAP 2nd Training

Event in Tbilisi. 15-16 October, 2012
11. Andrea Lösch, Andrey Girenko.New Opportunities in the ICT Work Programme

2013. GEO- RECAP 2nd Training Event in Tbilisi. 15-16 October, 2012
12. Andrea Lösch, Andrey Girenko. Funding Opportunities for Georgian Researchers

within Marie Curie (FP7 / Horizon 2020). GEO-RECAP 2nd Training Event in Tbilisi.
15-16 October, 2012

13. Andrey Girenko. Submission procedures, reporting, IPR. GEO-RECAP 2nd Training
Event in Tbilisi. 15-16 October, 2012

14. G. Kochoradze. Importance of the GEO-RECAP Project and the Role of ICARTI  in
its Implementation. GEO-RECAP 2nd Training Event in Tbilisi. 15-16 October, 2012

15. P. Kunz. How to use ERCIM. GEO-RECAP 2nd Training Event in Tbilisi. 15-16
October, 2012

16. Andrea Lösch. GIRAF PM Services Role & Tasks. GEO-RECAP Final Meeting.
Tbilisi. 15-16 October, 2012
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 Strategic documents/ white paper

1. Strategy paper "GTU-MICM Strategic Development agenda”

2. Strategy paper "GTU-IC Strategic Development agenda”

 Materials – published and handed out at the events:
 Agenda, flyers, invitations were published and handed out at the Networking Events
 Agenda, handouts, evaluations of GTU-IC and GTU-MICM project proposals were

published and handed out at the Training Events and other project meetings

 Presentations at the Networking Events:
1. George Giorgobiani, G. Mumladze. GTU-MICM&GTU-IC – stucture, profile,

research. 1st Networking Event
2. Jerome Chilloux. ERCIM tasks in the GEO-RECAP project. 1st Networking Event
3. Emma Liere. ERCIM fellowship program. 1st Networking Event
4. Tedore Dolidze. EU projects and Rustaveli National Science Foundation. 1st

Networking Event
5. George Giorgobiani. GEO-RECAP project   implementation. 2nd Networking Event
6. Pierre Guisset. ERCIM, a European instrument to cooperate for excellence in ICT

research. 2nd Networking Event
7. Givi Kochoradze. Dissemination Activities of GEO- RECAP. 2nd Networking Event
8. Revaz Grigolia. GEO- RECAP project activities at the Institute of Cybernetics. 2nd

Networking Event
9. Givi Kochoradze. Georgia- Reforms, innovation policy and NCP activity in Georgia.

2nd Networking Event
10. Alex Grishin, Hans Bergquist. Review of scientific activities of the Royal Institute of

technology (Sweden). 2nd Networking Event
11. Tofig Babayev.  ICT NCP structure in Azerbaijan. 2nd Networking Event
12. Vadym Yashenkov.  ICT policy (programs) in Ukraine. 2nd Networking Event
13. Ramaz Kvatadze.  Georgia – E-infrastructure in South Caucasus Countries for

Science. 2nd Networking Event
14. Elena Zamsa. NCP Network in Moldova. 2nd Networking Event

 Presentations of research proposals and ideas (At various events)
1. A. Chanishvili. Information Recording in Photosensitive Photonic Cholesteric Liquid

Crystals. fet 11 Int. Conf. Exhibit. 4-6 May, Budapest, Hungary
2. A. Chanishvili. Three Layered LC Lasers for UV-Vis-NIR Spectral Range.
3. D. Jishiashvili. Development of the new one dimensional nanomaterials for

ultrasensitive gas sensors.
4. E. Turkia. Integrating (Meta-) Models in a Unified Context.
5. G. Ghlonti. Design of unified analytical information space for social and economic

environment.
6. H. Meladze et al. Investigation of Radioactive Fall-outs in Frontier Zones of Nuclear

Station in Case of Accident on Atomic Power Station.
7. Z. Sanikidze. Computer Modeling of White Noise and its Application.
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8. B. Partsvania. Design of New System for Prostate Cancer Early Diagnosis  Based
on the Near Infrared Irradiation

9. G. Petriashvili. Noble nanoparticles doped Polymer and Liquid Crystal
Compositions - Some Novel Aspects of Application

10. B. Kilosanidze. Development of an innovation real-time sensor of polarization state
of light on the bases of integral polarization-holographic element for high-level
polarization-holographic protective system

11. D. Jishiashvili. Hydrazine-assisted Routes to 1D Nitride and Oxide Nanomaterials
for Environmental and Energy Applications

12. Z. Tabagari et al. Elections Management Information Communication System
VoterBallot

13. E. Turkia, Nino Topuria. Integration of Process-Modeling Standards for Software
Development

14. G. Ghlonti. Information Resource Management System of Subject Area

 Workshops & Seminars (Project official events not included)
1. GEO-RECAP Objectives. 10.12.2010, GTU-MICM, Tbilisi, Georgia
2. GEO-RECAP Mobility Program. 15.02.2011, GTU-MICM, Tbilisi, Georgia
3. The Mobile Learning Environment (MoLE) Kick-Off Workshop. The Office of Naval

Research Global (ONRG), 09-11 February 2011, London, UK.
4. EC funded EXTEND project Meeting. National Academy of Sciences of Ukraine, 23

February 2011, Kiev, Ukraine.
5. EC funded IncoNet project meeting in Georgian Technical University, 26.03.11,

Tbilisi, Georgia
6. ISTC Conference “International Cooperation for Sustainable Development through

Science and Technology” ,19-20 April 2011, GTU, Tbilisi, Georgia.
7. Radio interview of G.Kochoradze in Georgian Radio (Green Wave studio). Theme

of the interview: Innovations and technology developments in European countries
and perspectives of its development in Georgia, 2011

8. Proposer’s Day. European Commission, 19-21 May 2011, Budapest, Hungary.
9. EXTEND Project final conference – “The Way Forward for the Information Society in

the Eastern Europe and South Caucasus countries: Priorities and Challenges”, 16-
21 June 2011, Tbilisi, Georgia.

10. Meeting with the stuff of GTU-IC and GTU-MICM. 11.10.2011, GTU-MICM, Tbilisi,
Georgia.

11. The Eastern Partnership National Platform Meeting. 02.03.12, Europe House,
Tbilisi, Georgia.

12. New Directions for Growth, Regulation, and Public Policy: Broadband and Mobile
for the South Caucus. 21 - 24 May, 2012, Tbilisi, Georgia,

13. Royal Institute of Technologies, Meeting of Georgian and Swedish scientists
supported by STCU foundation, 22-25 May 2012, Stockholm, Sweden.

14. Advanced training session (workshop) for FP7 Contact Points in South Caucasus
(SC) countries and Moldova, organized in the frame of IncoNet CA/SC project, 28-
29 May 2012, Hotel “Primavera” Tbilisi, Georgia.
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15. Meeting at the office of the company APRE, Discussion about collaboration
opportunities. 28.09.12, Rome, Italy.

16. Seminar organized by EC ICT NCP Dr. Givi Kochoradze, “Review of the EC fp7
program current Calls and opportunities”. Tavadze Institute of Material Research
and Metallurgy, 24.10.12, Tbilisi, Georgia.

17. Meeting concerning to new call of proposals launched under Tempus IV program,
“Funding for Higher Education Institutions”, TSU, 12.11.12, Tbilisi, Georgia.

18. Meeting at the office of Steinbeis Europa Zentrum, Discussion about a joint project
proposal. 26.10.12, Stuttgart, Germany.

 Posters:
1. A. Chanishvili. Information Recording in Photosensitive Photonic Cholesteric Liquid

Crystals. fet 11 Int. Conf. Exhibit. 4-6 May, Budapest, Hungary
2. A. Chanishvili. Three Layered LC Lasers for UV-Vis-NIR Spectral Range. 1st

Networking Event. 6 May, Budapest, Hungary
3. D. Jishiashvili. Development of the new one dimensional nanomaterials for

ultrasensitive gas sensors. 1st Networking Event. 6 May, Budapest, Hungary
4. E. Turkia. Integrating (Meta-) Models in a Unified Context. 1st Networking Event. 6

May, Budapest, Hungary
5. G. Ghlonti. Design of unified analytical information space for social and economic

environment. 1st Networking Event. 6 May, Budapest, Hungary
6. H. Meladze et al. Investigation of Radioactive Fall-outs in Frontier Zones of Nuclear

Station in Case of Accident on Atomic Power Station. 1st Networking Event. 6 May,
Budapest, Hungary

7. Z. Sanikidze. Computer Modeling of White Noise and its Application. 1st Networking
Event. 6 May, Budapest, Hungary

 Publications:
1. G. Giorgobiani. Supporting Georgia in Enhancing the Cooperation Capacities of its

ICT Research Centres” (#84, January, 2011, pg. 9;
http://ercim-news. ercim. eu/ images/stories/EN84/EN84-web.pdf)

2. Pierre Guisset. Call for expression of interest: ERCIM Members to host Georgian
Researchers for a Short Visit” (#87, October, 2011, pg. 61;
http://ercim-news. ercim.eu/images/stories/EN87/EN87-web.pdf)

3. G. Giorgobiani, G. Kochoradze. Cooperation with Georgia’s ICTResearch Centres:
The 2nd  GEO-RECAP Networking Event. ERCIM News  #91, October, 2012, pg. 4.
http://ercim-news.ercim.eu/images/stories/EN91/EN91-web.pdf

4. Z. Tabagari, Z. Sanikidze,  G. Giorgobiani. Voterballot - A New Application for ICT in
Elections. ERCIM News  #91, October, 2012, pg. 28-29
http://ercim-news.ercim.eu/images/stories/EN91/EN91-web.pdf

5. Z. Tabagari, Z. Sanikidze, G. Giorgobiani. Elections Management Information
Communication System VoterBallot. World Academy of Scien. Engin. Techn. 69,
2102, 1119-1121. http://www.waset.org/journals/waset/v69/v69-213.pdf

6. G. Giorgobiani, V. Tarieladze. A version of the rearrangement theorem. pg. 125,
2012. http://rmi.ge/~gmu/III_Annual_Conference/geo/confprogram/Conference2012.pdf
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 Conferences
1. European Future Technologies Conference and Exhibition 2011 (Fet11), 4-6 May,

2011, Budapest, Hungary
2. 7th Silk Road International Conference “Challenges and Opportunities for

Sustainable Economic Development of Eurasian Countries, 24-26 May, 2012, Tbilisi-
Batumi, Georgia.
http://silkroad.ibsu.edu.ge/index.php/silkroad/silkroad7th/schedConf /program

3. III International conference of the Georgian mathematical union. Batumi, Georgia, 2-9
September, 2012.
http://rmi.ge/~gmu/III_Annual_Conference/geo/ confprogram/ Conference2012.pdf

4. ICECECE 2012 : International Conference on Electrical, Computer, Electronics,
Communication Engineering. Rome, Italy, September 26-27, 2012.
http://www.waset.org/conferences/2012/rome/icecece/

5. The 6th International Conference on Application of Information and Communication
Technologies (AICT2012) Georgia, Tbilisi, 17-19 October, 2012 http://aict.info/2012/

 Website & web applications
Project Website.
Project website played an important role as an instrument for dissemination and in
the coordination of communication. The website has been created by the IT group
from GTU-MICM and is launched on the Server, purchased in the frames of the
project. The website is regularly updated and contains
Public area: General information about the project, Call announcement and
application form together with online submission tool, Information about the project
events (agendas for both training and networking events, outcomes of the events),
Presentations of partner organizations, Presentations of project proposals,
Information about the related conferences, publications and dissemination activities,
strategy development etc.
Restricted password-protected area, accessible to the partners. It provides access
to all project reports, training materials etc.

BSCW – Shared Workspace System (https://bscw.ercim.eu/pub/). – designed by
Ms. Linh Nguen from ERCIM, especially for GEO-RECAP for quick and efficient
online collaboration.

GTU-MICM , GTU-IC, GTU, DFKI, GIRAF, ERCIM, ICARTI Websites contain
information about the GEO-RECAP project. Information (in Georgian) about the 2nd

Networking Event was also published on the websites of:
 GTU http://news.gtu.ge/index.php?newsid=1887http://ghn.ge/news-70064.html
 GHN News Agency website http://ghn.ge/news-70064.html
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4.3  Exploitation of results

All results of the project are of noncommercial use. They represent a public knowledge,
which can be applied for future training activities in GTU and any other research
organization of Georgia, aiming to improve their administrations and science
management structures, to participate in the European Framework Programmes, etc.
These documents can be used for the training of research and research management
staff after the end of the project in 2012.

Exploitable Foreground

1. CeLTech – Organisation and Management"
Explanation: Organization and Management structure of CeLTech is considered as
an example and a model of excellence for Georgian research centers aiming to be
transformed into the European style organizations

2. Further steps in Strategy Development"
Explanation: Strategy Development is the one of the mainstreams of the project
GEO-RECAP to help and support Georgian research centers to create sustainable
strategy for the future development. European partners DFKI and GIRAF support
GTU-MICM and GTU-IC with appropriate training materials and documents with
regard to relevant organizational structures

3. CeLTech – Introduction to Strategy Development
Explanation: Strategy Development is the one of the mainstreams of the project
GEO-RECAP to help and support Georgian research centers to create sustainable
strategy for the future development. European partners DFKI and GIRAF support
GTU-MICM and GTU-IC with appropriate training materials and documents with
regard to relevant organizational structures

4. Practice – How to proceed with my proposal idea
Explanation: this is the training material for the Georgian  researchers to get them
familiar with the European Framework Programmes, in particular FP7; to teach them
how to find appropriate calls and partners, etc.

5. Evaluation of GTU-MICM and GTU-IC Research Proposals
Explanation: during the course of the project about 18 research proposals and
ideas were generated and presented by the researchers of GTU-MICM and GTU-IC.
These proposals were discussed at various project events and meetings. DFKI and
GIRAF were the competent reviewers and evaluators in this respect, thus helping
Georgian  researchers to modify and drive their research to European standards, to
find appropriate European counterparts, etc.

6. GEO-RECAP Project Management and Dissemination
Explanation: partner ICARTI, due its tasks in WP5 (Project Management and
Dissemination) leaded and supported Georgian research centers in this regard. This
is the training material advising how to manage European Framework Projects, how
to conduct networking events, workshops and other dissemination activities.

7. EU-Georgia S&T Cooperation in ICT
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Explanation: training material telling about the cooperation between EU and
Georgia in the field of ICT and its applications, about the ended and current
collaborative projects, future cooperation opportunities.

8. Outlook – Horizon 2020
Explanation: this training material gives an overview of the forthcoming new,
integrated funding system Horizon 2020 – the Framework Programme for Research
and Innovation, about its strategic priorities and international cooperation policy, etc.

9. New Opportunities in the ICT Work Programme 2013
Explanation: this training material gives an overview for the ICT Work Programme
2013, about its objectives, calls and challenges

10. Funding Opportunities for Georgian Researchers within Marie Curie (FP7 /
Horizon 2020)
Explanation: this training material contains advises for Georgian Researchers as to
how to specify relevant challenges, find appropriate calls and partners within Marie
Curie (FP7 / Horizon 2020) Program

11. Submission procedures, reporting, IPR
Explanation: this training material deals with issues of proposal submission
procedures, reporting, IPR management etc.

12. Importance of the GEO-RECAP Project and the Role of ICARTI
Explanation: this training material deals with the importance of the GEO-RECAP
Project for the Georgian research community, describes the main objectives of the
project in the context of the reforms of the research system of the country

13. How to use ERCIM
Explanation: this training material describes  how to use ERCIM dissemination

channels, e.g. ERCIM News and working groups, how to apply to the fellowship
programs etc.

14. GTU-MICM Strategic Development agenda
Explanation: this is an important document guiding Georgian research centers to
create  sustainable strategy for the development. It's  based on the evaluation of the
last period's reforms in science and education system of Georgia, done by the head
of ICARTI, and the conducted SWOT analysis in GTU-MICM

15. GTU-IC Strategic Development agenda
Explanation: this is an important document guiding Georgian research centers to

create sustainable strategy for the development. It's  based on the evaluation of the
last period's reforms in science and education system of Georgia, done by the head
of ICARTI, and the conducted SWOT analysis in GTU-IC
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5. WEBSITE ADDRESS & CONTACT DETAILS

Public website address: www.georecap.eu
Contact Details:
Coordinator: George Giorgobiani
Address 1: N. Muskhelishvili Institute of Computational Mathematics of Georgian
Technical University , Akuri 8, post code 0160, Tbilisi, Georgia
Address 2: Georgian Technical University, Kostava 77, post code 0175, Tbilisi, Georgia
Telephone: mobile +995593129107; office +995322337550
e-mail: bachanabc@yahoo.com


